
I I/ 

BY THE COtiPTROLLER GENERAL *’ 
/,J !lCllvl I 

u .I 

f?eport To The Congress 
OF THE UNITED STATES 

status Of Major Acquisitions As Of 
September 30, 1981: Better Reporting 
Essential To Controlling Cost Growth 

/4s of September 30 1981, the estimated cost 
bf 802 major acquisitions was about $647.5 

illion; 465 of these projects increased about 
257.5 billion over the earlier estimates. 

Lost growth on major defense and civil acqui- 
/sitions has been a continuing problem and of 
jconsiderable concern to the Congress. 

/Accurate information on the status of major 
lacquisitions would provide a first step for 
:measuring progress and early identification of 
real and potential problems. 
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COMPTROLLER GENERAL OF THE UNITED STATES 
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B-197358 

To the President of the Senate and the 
Speaker of the House of Representatives 

This report presents the status of major Federal acquisitions, 
including acquisitions financed solely with Federal funds and those 
financed jointly with Federal, State, and other funds. It also 
includes data on funding, schedule performance, and quantity. 

We did not get official comments on this report because it 
primarily provides summary status information on major systems 
provided by the agencies concerned. 

We are sending copies of this report to the Director, Office 
of Management and Budget; Secretaries of various departments; and 
heads of independent agencies involved. 

Comptroller General 
of the United States 





COMPTROLLER GENERAL'S 
REPORT TO THE CONGRESS 

STATUS OF MAJOR ACOUISITIONS AS 
OF SEPTEMBER 30, 1981: BETTER 
REPORTING ESSENTIAL TO CONTROL- 
LING COST GROWTH 

DIGEST -- ---- 

Cost growth of major Federal acquisitions has 
been a longstanding problem and is a major 
reason for GAO preparing annual financial status 
reports. The first combined defense and civil 
acquisitions status report, issued in 1976, 
showed 585 major Federal acquisitions were esti- 
mated to cost $404 billion at completion--an 
increase of $148 billion over earlier estimates. 
Subsequent status reports have shown that major 
acquisitions continue to experience substantial 
cost growth each year. In 1981 GAO reported 
that 1,040 major acquisitions were estimated to 
cost $776.6 billion at completion--an increase 
of $325.8 billion over earlier estimates. (See 
P* 1.) 

This year's data was collected on 802 projects. 
The reduction in the number of projects is due 
primarily to GAO's raising dollar thresholds 
for reporting. Further, for this report, the 
802 projects were separated into two categories: 
486 acquisitions for Federal ownership and use 
and 316 grant acquisitions. Grants are treated 
separately since they are not for Federal owner- 
ship and use. (See p. 2.) 

Previous status reports contained primarily 
cost data. However, this report includes sched- 
uling and quantity status in addition to cost 
data. This change in scope was prompted by 
congressional interest in obtaining better status 
reporting to assist in controlling cost growth, 
and GAO's past concerns over the need for better 
disclosure to the Congress. (See pp# 2 to 5.) 

FINDINGS 

All program statistics in this report were sup- 
plied by the Federal departments and agencies, 
and GAO did not validate the data for accuracy. 
Also, many agencies were unable to provide all 
the data requested and, as a result, the com- 
pleteness of the data varies from agency to 
agency and from project to project. (See p. 2.) 

i MASAD-82-24 
APRIL 22,1982 



The agencies’ cost, schedule, and quantity data 
provided show the initial estimates and planning 
data provided the Congress and used by agencies 
vary greatly from current estimates. More spe- 
cifically, GAO found: 

--The cost of 376 projects increased a total of 
$317.7 billion over the congressional budget 
estimates, that is, total estimated cost of 
projects provided the Congress in initial 
budget justifications. (See p. 7.) 

--The cost of 465 projects increased by $257.5 
billion over baseline estimates; that is, the 
initial congressional budget estimate adjusted 
for changes in scope. (See p. 9.) 

--Schedule data provided for 170 projects showed 
139 slipped their completion dates by more than 
6 months. The extent to which this contributed 
to cost growth could not be determined from 
the data provided. (See p. 9.) 

--Quantity data provided for 146 projects showed 
57 had variances in excess of 25 percent. The 
extent to which these variances contributed to 
cost growth could not be determined from the 
data provided. (See p. 11.) 

Over the years, GAO has reported on the problem 
of cost growth, the need to improve existing re- 
porting systems, and the need for establishing 
a reporting system to include all major civil 
acquisitions and those major defense programs 
not on the Department of Defense’s (DOD’s) 
Selected Acquisition Reporting (SAR) system. 
Appendix VII contains a list of these reports 
and a synopsis of their conclusions. (See pp. 4 
and 5.) 

DOD and the National Aeronautics and Space Admin- 
istration periodically report information on the 
status of selected major acquisitions to the 
Congress. Additional cost growth reporting re- 
quirements were placed on DOD in the DOD Authori- 
zation Act, 1982, Public Law 97-86. At this time, 
there is no standardized reporting system to 
periodically record the status of major civil 
programs. However, legislation has been proposed 
along these lines. GAO, in commenting on this 
proposed legislation, has supported the need for 
a civil agency reporting system. (See pp. 3 
to 5.) 
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Congressional concern over cost growth was also 
evident in generally favorable responses GAO 
received to a questionnaire on the usefulness 
of its annual status report which provides 
status data summarized by agency as well as by 
project. (See p. 4.) 

In summary, cost growth is a continuing problem. 
Established reporting systems, like SAR in DOD, 
provide a mechanism for periodically reporting 
on project status and progress and specific 
causes of cost, schedule, and performance vari- 
ances. Such data is not readily available on 
civil programs and those DOD programs not on SAR. 
Public Law 97-86 places specific requirements 
related to cost growth on defense programs in- 
cluded in SAR. There is no such requirement for 
civil programs. (See pp. 3 to 5.) 

MATTERS FOR CONSIDERATION BY THE CONGRESS 

The Congress could help minimize cost growth by 
requiring the agencies to establish a reporting 
system for major civil acquisitions similar to 
DOD. This would provide a first step for measur- 
ing progress and early identification of real and 
potential problems. (See p. 14.) 

The Congress should consider requiring the exe- 
cutive branch to submit an annual status report 
to them along the same lines as this report. GAO 
believes such reporting is an executive branch 
responsibility and should be placed under the 
guidance and direction of the Office of Manage- 
ment and Budget. In providing guidance and di- 
rection to agencies, the Office of Management 
and Budget should be alert to improving the accu- 
racy of estimating and planning data supplied 
by various agencies. GAO's function wo*uld then 
become one of reviewing the report to determine 
that it meets the needs of the Congress. (See 
p. 14.) 

GAO did not get official comments on this report 
because it primarily provides summary status 
information on major systems provided by the 
agencies concerned. 
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CHAPTER 1 

INTRODUCTION 

Cost growth of major Federal acquisitions has been a long- 
standing problem and is a major reason for initiating our annual 
financial status report. The first combined defense and civil 
acquisition status report, issued in 1976, showed 585 major Federal 
acquisitions were estimated to cost $404 billion at completion--an 
increase of $148 billion over earlier estimates. Subsequent status 
reports have shown that major acquisitions continue to experience 
substantial cost growth each year. Last year, we reported that 
1,040 major acquisitions were estimated to cost $776.6 billion 
at completion-- an increase of $325.8 billion over earlier esti- 
mates. 

TYPES OF ACQUISITIONS 

In previous status reports, grant type acquisitions were in- 
cluded with major acquisitions for Federal ownership and use. 
We discussed the reporting of these acquisitions with agency offi- 
cials managing the major grant programs. It was agreed that since 
thep are not for Federal ownership and use they should be reported 
separately. The grant acquisitions are to assist non-Federal en- 
tit~ies in financing acquisitions in conjunction with the goals 
of a Federal program. 

An example of a grant type acquisition would be an obligation 
made by the Environmental Protection Agency to a State to aid in 
them construction of a sewage treatment plant. Federal agencies do 
not generally get involved with cost estimating, determining quan- 
tity, procurement, or other aspects of day-to-day management except 
for review and approval of acquisitions. Also, authorization 
and funding for these projects are not generally submitted to the 
Congress. Rather the Congress provides authorization and funding 
on a program basis and the administering agency is responsible 
for approving and obligating funds for the individual projects. 

Examples of a major acquisition for Federal ownership and 
use would be the acquisition of tanks by the Army or radars by 
the National Weather Service. The acquiring Federal agency is 
responsible for day-to-day management activities, such as prepar- 
ing program cost estimates, determining planned schedule mile- 
stooes, determining quantities to be acquired, and award of con- 
tracts. Justifications for these acquisitions are submitted 
to the Congress for authorization and appropriation of funds. 

BASIS FOR REQUESTING COST GROWTH DATA 

In prior years, we requested civil agencies and departments to 
provide specific reasons for cost growth for those major acquisi- 
tions having cost increases of 100 percent or more. For our 1982 
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report, we requested reasons for variances in excess of 50 percent. 
The threshold was changed to obtain better insight into the reasons 
for cost growth. We also requested agencies to furnish data on 
scheduling and quantity. 

For a variety of reasons, 
all the data requested; hence, 

many agencies were unable to provide 
the completeness of data varies 

from agency to agency and project to project. The major reason 
cited by the agencies for not being able to provide what we 
requested was that the data was not readily available. Agencies 
advised that data would have to be obtained from field offices and 
could not be provided in time to meet our reporting milestone. 

All data included in this report was requested from agencies 
by use of questionnaires. We did not validate the data for 
accuracy. 

OBJECTIVE, SCOPE, AND METHODOLOGY 

The objective of this assignment was to collect and provide 
the Congress, Federal agencies, and other interested parties with 
status information on major Federal acquisitions. Data was col- 
lected on 802 major acquisitions with an estimated cost of $647.5 
billion from 37 agencies-- 486 major acquisitions for Federal owner- 
ship and use and 316 grant type acquisitions. The reduction in 
the number of projects-- 1,040 last year to 802 this year--is due 
primarily to our raising dollar thresholds for reporting. 

The 486 major acquisitions for Federal ownership and use 
were reported by 35 Federal agencies. The following are criteria 
for major acquisitions included in this report. 

--The National Aeronautics and Space Administration (NASA) 
and the Department of Defense (DOD) acquisitions (except 
construction and computer acquisitions) with total estimated 
research, development, test, and evaluation costs exceeding 
$75 million and/or an estimated production cost exceeding 
$300 million. 

--Civil agencies (except NASA) and DOD construction and com- 
puter acquisitions with total estimated cost exceeding 
$50 million. 

Also, the report presents data collected from the Environ- 
mental Protection Agency, Federal Highway Administration l/, and 
the Urban Mass Transportation Administration on 316 grant-type 
acquisitions exceeding $25 million. The grants are not included 
as Federal agency acquisitions because they are not for Federal 
ownership and use. 

L/The Federal Highway Administration had grant type acquisitions 
as well as an acquisition for Federal ownership and use. 
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CHAPTER 2 

COST GROWTH--A CONTINUING PROBLEM 

The pub1 ic, Congress, and the media have expressed widespread 
concern for many years about the increases in the cost of major 
Federal acquisitions. Although efforts have been made to bring 
cost growth under control, an effective means of controlling 
costs has been elusive to this time. 

CONGRESSIONAL CONCERN 

Clearly, the need exists for more complete and accurate re- 
porting of major Federal acquisitions from their inception. AS 
early as 1969, the chairman of the Senate Armed Services Committee 
asked DOD to provide status reports on major weapon systems. About 
that same time, the Selected Acquisition Reporting (SAR) system 
was being instituted in DOD. Further concern was evidenced in 1975 
when the Congress enacted the DOD Authorization Act of 1976 estab- 
lishing a legal reporting requirement for SARs. SARs provide in- 

quarterly on the status and progress of selected defense 
Included are cost, schedule, and technical perform- 

On September 30, 1981, 45 major weapon programs were 
in the SAR system. 

~ In very recent action, the Congress has placed additional re- 
por~ting requirements on DOD as it pertains to projects covered 
under SARs. Section 917 of the DOD Authorization Act, 1982, Public 
La 

4 
97-86, requires the secretary of the applicable service to 

su mit written notification to the Congress if it is determined 
that the unit cost growth of a particular major defense system ex- 
ceeds designated cost thresholds. The act prohibits the obliga- 
tion of additional funds for such system unless.the service 
searetary, or in some cases, the Secretary of Defense, promptly 
submits to the Congress a detailed report addressing specified 
concerns. We have been requested by various congressional chair- 
men and Members of the Congress to verify the data provided in 
these reports. 

~ At the request of the Senate Appropriations Committee, NASA 
started preparing status reports on selected major projects in 
1915. As of July 1981, 
by ~NASA. 

seven major programs were being reported 

At this time, 

: 

there is no standardized system to report the 
st tus and progress of other major civil acquisition programs. 
Th Congress is CQnsidering proposed legislation, S. 1604 and 
H.R. 4685, for identifying the extent of cost growth on major 
civil acquisitions. These bills require the development of a 
system for reporting cost on major civil acquisitions and the 
enactment of special legisiation to continue funding whenever 
actual or estimated cost increases by 25 percent over an estab- 
1 ished base1 ine cost. 



Congressional concern over cost growth was also evident in 
response to a ,questionnaire we issued concerning the usefulness 
of our annual major acquisition status report which provides data 
summarized by agency as well as by project. The questionnaire 
was sent to 714 recipients, including individual Members of the 
Congress, chairmen of committees and subcommittees, and ranking 
minority members. The response indicated the Congress was cpn- 
cerned with cost growth, that the status report was used suf- 
ficiently to warrant continued publication, and that the inclusion 
of certain additional data would be useful. The additional data 
included funding, scheduling, and quantity status. 

NEED FOR IMPROVED REPORTING 

DOD's SAR system presents useful information on the status 
of selected acquisitions; however, improvement could be made. 
For example, the House of Representatives Special Panel on Defense 
Procurement Procedures reported in February 1982 that the SARs are 
inadequate; that they are not timely and complete and that the 
systems reported are designated by the Secretary of Defense even 
though the intent of Public Law 96-107 was to provide dollar 
thresholds for systems to be reported under SARs. l-/ Also, we 
have reported on the inadequacies of the SAR system, including 
the need to report on more major acquisitions. 2/ DOD has sub- 
stantially more acquisitions than are currently reported in SARs. 
As of September 30, 1981, DOD was reporting only 45 major acquisi- 
tion via SARs; whereas, DOD provided data on 161 major acquisitions 
included in this status report. 2/ 

In the past, we have reported that NASA reporting on the 
status of its major acquisitions is not as well developed as 
DOD. 2/ Also, the number of acquisitions reported should be ex- 
panded. In July 1981, NASA reported on 7 acquisitions to the 
Congress; whereas, this status report contains data on 14 acquisi- 
tions. 

Currently, there is no requirement for a system for report- 
ing cost, schedule, and quantity data on all major civil acquisi- 
tions other than NASA. We believe that such a system is needed 
to provide the Congress and top agency management with oversight 
data (1) as to the progress and direction of projects and (2) 
to identify possible problem areas and their causes. 

L/Report of the Special Panel on Defense Procurement Procedures 
of the Committee on Armed Services, House of Representatives-- 
"Weapons Acquisition Policy and Procedures: Curbing Cost 
Growth." 

z/See appendix VII for list of reports. 

z/In addition, 130 Army Corps of Engineers (Civil Functions) 
projects are reported separately. 
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In commenting on S. 1604 and H.R. 4685, the two bills recently 
introduced to establi,sh a reporting system for major civil acquisi- 
tions, we stated that a civil agency reporting system should in- 
clude the following: 

--Current estimated cost as of the end of the reporting 
period. 

--Original estimated cost per initial congressional budget 
authorization/appropriation justification. 

--Baseline estimated cost, for all civil agencies except 
NASA, is the initial congressional budget estimate adjusted 
for changes in scope; for DOD and NASA the baseline estimate 
represents their development estimate. Both of these esti- 
mates are considered comparable and are termed baseline 
estimates in this report. 

--Cumulative funds authorized, appropriated, and obligated 
through the end of the reporting period. 

--Currently planned or actual project completion as of the 
end of the reporting period in relation to the origin- 
ally planned completion date. 

I ’ 
--Currently planned quantity/size in relation to that ori- 

I ginally planned. 

--Reason(s) for variances in cost estimates, schedule 
completion, and quantity or size. 

RHASONS FOR COST GROWTH 

In past reports, we have identified numerous reasons for cost 
growth in major acquisitions. The agencies are well aware of the 
ertensive cost growth and its causes. Some of the major causes 
are 

--increases in requirements and scope, for.example, size and 
quantity; 

--failure to provide for inflation or use of unrealistically 
low rates; 

--failure to include all costs; 

--poor estimating practices and procedures; 

--use of optimistic completion schedules; 

--stretched-out procurement schedules; 

--delays in funding by the Congress, the Office of Management 
and Budget, or by agency management; 
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--failure to follow good procurement practices; 

--technical problems, labor disputes, contractor problems, 
and other elements that cannot be readily anticipated; 

--Government regulation and paperwork; and 

--actions by third party entities such as States and local 
municipalities, environmentalists, and conservationists 
either sharing in the costs or otherwise interested in 
the project. 

ADVANTAGES OF REPORTING SPECIFIC 
CAUSES FOR COST GROWTH 

Some cost growth is to be expected for reasons beyond the 
control of an agency or a program manager. On the other hand, 
significant growth can be controlled through improved management 
policies and procedures. Reporting of cost growth and its causes 
is essential to identify and correct areas needing improvement. 
Recurring reports from all agencies should aid in identifying 
and correcting Government-wide problems with cost growth. For 
example, DOD currently has actions underway on basic causes of 
cost growth in the Department. Action to improve its cost esti- 
mating and budgeting procedures include 

--developing more realistic estimates, 

--greater use of independent cost estimates, 

--more attention to risk assessment in developing estimates, 
and 

--budget to most likely costs and develop incentives for 
Government and contractors to achieve this end. 

A recurring report would provide data on those projects where DOD 
was being successful in controlling cost growth and other agencies 
could determine whether their projects could benefit from similar 
actions. 
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CHAPTER 3 

STATUS OF MAJOR ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 

MAJOR ACQUISITIONS FOR FEDERAL OWNERSHIP 
AND USE 

Status information was reported by 35 agencies on 486 major 
acquisitions. 

--Cost growth data was provided on 465 acquisitions. 

--Schedule data was provided on 170 acquisitions. 

--Quantity data was provided on 146 acquisitions. 

The meaning of the data varied between agencies because of differ- 
ing reporting policies and procedures. However, the data was 
sufficient to show that the initial estimates and planning data 
provided the Congress and used by agencies vary greatly from cur- 
rent estimates. 

Cost growth 

Agencies were requested to provide (1) Federal cost estimates 
initially provided to the Congress at the time of initial budget 
justification, (2) initial estimates adjusted for scope changes 
which are generally used to measure cost growth and are referred 
to as baseline estimates, (3) current estimates as of September 30, 
1981, and (4) estimates of the non-Federal share for projects fi- 
nanced jointly with Federal, State, and other funds. 

Increases over initial budget estimates 

Agencies were able to furnish the estimated Federal cost pro- 
vided the Congress in the budget justifications for 376 acquisi- 
tions. These estimates were usually, but not always, from the 
initial budget justifications. On those acquisitions where data 
was not provided to us, the primary reason cited was that the data 
was not readily available. Also, some agencies do not include the 
total estimated cost of a project in the original justification. 

The total Federal cost growth reported was $317.7 billion for 
376 projects. This data is summarized on page 8 and provided 
in detail in appendix I. 

I 
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Federal Cost Growth from Initial Congressional Budget Estimates 

Department No. of 
or agency projects 

Architect of 
the Capitol 

Appalachian 
Regional 
Commission 

Corps of 
Engineers 

Corporation 
for Public 
Broadcasting 

District Of 
Columbia 

Department Of 
Health and 
Human Services 

Department of 
Just ice 

Department of 
Commerce 

DOD 
Department of 

Energy 
Department of 

the Interior 
Department of 

Transportation 
General Services 

Administration 
NASA 
National Rail- 

road Passenger 
Corporation 

National Science 
Foundation 

Pennsylvania 
Avenue Develop- 
ment Corporation 

Department of 
State 

Department of 
Treasury 

Tennessee Valley 
Authority 

Veterans Admin- 
istration 

Washington Metro- 
pol itan Area 
Transit 
Authority 

Total 

Initial 
Cur rent congressional 
Federal budget Current over initial 
estimate estimate $ Variance % Variance 

-------------(millions)--------------- 

2 118 

1 

130 

$ 268.4 $ 122.9 $ 14 5 :5 

9,533.0 805.0 8,728.O 

39,743.3 19,583.6 29,159.7 

1,084 

276 

1 60.7 57.7 3.0 5 

2 186.4 176.0 10.4 6 

3 

1 

8 
137 

9 

22 

6 

144 

289.6 

57.2 

1,832.3 
427,241.0 

2,218.5 

10,830.g 

3,134.l 

332.1 
19,955.7 

236.0 

55.4 

1,041.6 
184,117.3 

1,270.2 

3 ,9 7 3 .-5 

2,638.g 

329.1 
12,898.l 

53.6 

1.8 

790.7 
243,123.7 

948.3 

6,857.4 

495.2 

7 ,os::: 

23 

3 

76 
132 

75 

173 

19 

1 
55 

6 887.5 761.8 125.7 17 

1 78.2 76.0 2.2 3 

1 223.0 223 .O 

3 304.8 257.6 

1 174 .o 210.0 

10 20,043.5 3,596.g 

12 1,338.7 770.8 

47.2 18 

(36.0) (171 

16,446.6 457 

567.9 74 

2 2,559.6 3,127.4 

376 C 

5,687.0 

$544,419.9 -- $226,761 .O $317,658.9 

122 

140 
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Increases” over baseline estimates 

We requested agencies to provide baseline estimates and cur- 
rent estimates as of September 30, 1981. The variance between 
these estimates is generally used by the Congress and agencies to 
measure a project’s cost growth. These estimates include the 
non-Federal share. For DOD and NASA, the baseline estimate is 
referred to as the development estimate. It is normally prepared 
several years after the initial estimate. 

The agencies were able to provide us with baseline estimates 
for 465 of the 486 acquisitions reported. The procedures for 
developing the estimate vary between agencies and, although we pro- 
vided a uniform definition, the estimate is not uniform between 
agencies. For example, our definition of a baseline estimate 
was the estimate contained in the initial budget justification 
ad justed by changes in scope, but some agencies provided estimates 
that were also adjusted to 1981 dollars. The agencies that have 
updated baseline estimates for inflation will show a more conser- 
vative cost growth than those reporting in accordance with our 
definitipn. Even so, for the 465 projects, the overall cost growth 

~ was $257.5 billion. This data is summarized on page 10 and shown 
~ in detail in appendix I. 

Reasons given by the agencies for the cost growth correspond 
~ to those noted in our prior reports. The major reasons included 

--inflation underestimated and/or not included in the 
planning estimate; 

--changes in scope/quantity, engineering, schedule, and 
mission; 

. --inaccurate estimates; and 

--funding delays. 

Schedule status 

I Scheduling data was furnished by 14 agencies on 170 projects 
~ of which 111 were reported by the Corps of Engineers. Of the 
~ projects reported, 139 had slippage in excess of 6 months. The 
~ extent to which this contributed to cost growth could not be de- 
( termined from the data provided. Completion dates and years 
~ slipped are shown in appendix II. The agencies gave the following 
~ reasons for slippage. 

--Funding delays. 

--Changes in scope/quantity. 

--Unforeseen technical problems. 

--Delays due to contractor, manufacturer, and labor problems. 
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Cost Growth from Baseline Estimates 

Department No. of Current Base1 ine Current over baseline 
or agency projects estimate gst imate $ Variance % Variance 

Architect of 
the Capitol 

Appalachian 
Regional 
Commission 

Corps of 
Engineers 

Corporation 
for Public 
Broadcasting 

District of 
Columbia 

Department of 
Health and 
Human 
Services 

Department of 
Justice 

Department of 
Commerce 

DOD 
Department of 

Energy 
I Department of 

the Interior 
I Department of 
I Transportation 

General Services 
Administration 

NASA 
Nat ional Rail- 

road Passenger 
Corporation 

National Science 
Foundat ion 

Pennsylvania 
Avenue Develop- 
ment Corporation . Department of 
State 

Department of 
Treasury 

Tennessee Valley 
Authority 

Veterans Admin- 
istration 

Washington Metro- 
pol itan Area 
Transit 
Authority 

Total 

2 68 

1 

130 

$ 268.4 $ 160.1 $ 108.3 

12,812.4 1,150.o 11,662.4 

43,190.l 28,517.4 14,672.7 

1,014 

51 

1 60.7 57.7 3.0 5 

2 186.4 165.7 20.7 12 

3 

1 

14; 

59 

33 

25 

3 
14 

289.6 234.4 

57.2 57.2 

1,832.3 1,194.0 
424,281.8 233,677.g 

261340.0 26,320.5 

:6,.-,., Alfl E 6,525.0 

7,475.7 5,414.4 

263.4 260.4 
19,955.7 12,994.3 

55.2 24 

638.3 
190,603.9 

19.5 

9,885.5 

2,061.3 

3.0 
6,961.4 

53 
82 

152 

38 

1 
54 

6 887.5 865.9 21.6 2 

1 78.2 76.0 2.2 3 

1 223.0 223.0 

3 304.8 257.6 

1 174.0 210.0 

10 20,073.6 5,516-O 

12 1,338..7 770.8 

47.2 18 

(36.0) (17) 

14,557.6 264 

567.9 74 

2 2,559.6 5,640.3 

465 C 

8,199.g 

$584,703.9 $327 ,,207.9 $257,496.0 

220 

79 

----------(millions)------------- 

10 



--Failure of local interests to pay their share of project 
costs. 

--Court injunctions and other legal actions such as bid 
protests. 

--Regulatory requirements. 

--Supply shortages. 

--Quantity increases. 

Quantity data 

We received quantity data on 146 of the acquisitions reported. 
Of these we found that 57 had variances of greater than 25 percent 
from the planned quantity-- 40 had quantity increases and 17 had 
decreases. The extent to which this contributed to cost growth 
could not be determined from the data provided. Changes in scope 
was the primary reason given for changes. Quantity data is shown 
in appendix III. 

~ Funding data 

We received funding data on 183 projects. 
~ are shown in appendix IV. 

Details on funding 

~ ACQUISITIONS FOR NON-FEDERAL OWNERSHIP 

The agencies identified as administering major programs 
generating these types of acquisitions are the Environmental Pro- 
tection Agency, Federal Highway Administration, and Urban Mass 
Transportation Administration. The agencies provided data for 
each grant with an original obligation in excess of $25 million. 
Data included the recipient and location, the date and amount 
of the original Federal obligation, the amount of the obligation 
as of September 30, 1981, and the reason for amendments in excess 
of 50 percent. 

11 



Schedule of Grant Obligations 

Original Current 
No. of Federal Total total Federal 
grants obligations amendments obligations 

Department 
and agency - 

Department of 
Transporta- 
tion: 

Federal High- 
way Admin- 
istration 

Urban Mass 
Transpor- 
tation 
Adminis- 
tration 

--------------(millions)----------------- 

4 $ 353.6 $ $ 353.6 

150 5,104.g 91082.8 14,187.7 

Total 154 $ 51458.5 $9,082.8 $14,541.3 

Environmental 
Protection 
Agency 162 6,494.l 11642.5 8r136.6 

Total 316 $11,952.6 $101725.3 = $22,677.9 

Many’of the amendments were progress payments and operating 
subsidies combined with increases due to reasons related to cost 
growth. Therefore, amounts attributable to specific causes of 
cost growth are not identified in this report. Details are pro- 
vided in appendix V. 

12 



CHAPTER 4 

CONCLUSIONS AND MATTERS FOR CONSIDERATION 

BY THE CONGRESS 

CONCLUSIONS 

Cost growth is still a major problem. Major changes in 
schedule and the scope of projects occur in all agencies. The data 
available showed that the initial estimates and planning data pro- 
vided the Congress and used by the agencies varied greatly from 
current estimates: 

--The cost of 376 projects increased by $317.7 billion over 
initial budget justification estimates. 

--The cost of 465 projects increased by $257.5 billion over 
baseline estimates. 

--Schedule data on 170 projects showed 139 slipped their 
completion dates by more than 6 months. 

--Quantity data on 146 projects showed 57 variances of more 
than 25 percent. 

DOD's SAR system, though not perfect, provides for consistent 
reporting and tracking of changes on its selected major acquisi- 
tions. No similar data is readily available on other defense ac- 
quisitions or on civil acquisitions. Recent legislative changes 
also place more stringent reporting requirements on DOD where 
growth exceeds designated cost growth thresholds. 

Over the years, we have reported on the need for a reporting 
system to include all major civil acquisitions and to identify the 
basic causes of cost growth. In recent comments provided to two 
congressional committees on proposed legislation to establish such 
requirements, we reiterated this need for a civil agency reporting 
system. 

The Congress is not satisfied with the information it has been 
receiving from Federal agencies. This is clearly evidenced by 
(1) the imposition of additional cost growth reporting requirements 
with respect to DOD major acquisitions and (2) legislation being 
proposed to require major acquisition reporting by civil agencies. 

Many of the agencies acquiring major Federal systems were 
not able to readily provide much of the data requested by us. If 
this data was reported, we believe it would help the Congress and 
the executive branch to monitor and control cost growth. 

Congressional concern over cost growth was also evident in 
generally favorable response we received to a questionnaire on 

13 



the usefulness of our annual status report which provides status 
data summarized by agency as well as project. 

MATTERS FOR CONSIDERATION BY THE CONGRESS 

The Congress could help minimize cost growth by requiring the 
agencies to establish a reporting system for major civil acquisi- 
tions similar to DOD. This would provide a first step for measur- 
ing progress and early identification of real and potential prob- 
lems. 

The Congress should consider requiring the executive branch to 
submit an annual status report to the Congress along the same lines 
as this report. We believe such reporting is an executive branch 
responsibility and should be placed under the guidance and direc- 
tion of the Office of Management and Budget. In providing guidance 
and direction to agencies, the Office of Management and Budget 
should be alert to improving the accuracy of estimating and plan- 
ning data supplied by agencies. Our function would then become 
one of reviewing the report to determine that it meets the needs 
of the Congress. 

14 
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APPENDIX I APPENDIX I 

STATUS AND COST GROWTH 

MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 

Explanatory notes 

Subagency-- If there is no subagency, the major program is enterkzd 
if known. 

Category-- GAO assigned category types. 

(1) ADP/Sys-- Automatic Data Processing/Systems 

(2) Ei;';;i--Automatic Data Processing/Telecommuni- 

(3) CON--Construction 

(4) EQP--Equipment 

(5) FAC--Facilities 

(6) RD--Research and Development 

(7) SYS--System 

(8) UTIL--Utilities . 

LOC--Location of project shown by State. The name of the State is 
shown using the postal service abbreviation. The abbreviation 
US is used for projects located in more than one State and FN 
for projects located in foreign lands. 

GAO-ID--Project identification number assigned by GAO. 

Total estimated cost--Cost estimates shown under this heading in- 
clude the non-Federal share for projects 
financed jointly with Federal, State, and 
other funds. 

g ederal share of estimate-- Cost estimates shown under this heading 
represent only the Federal cost for 

I projects. 

Funds auth'd-- Federal funds authorized through September 30, 1981. 

Funds approp'd-- Federal funds appropriated through September 30, 
1981. 

Comp date-- Planned or actual project completion date by month/year 
as of September 30, 1981. 

15 



APPENDIX I APPENDIX I 

Yrs slip-- The number of years the project has slipped past its orig- 
inally planned completion date. 

% chg qty--The percent the quantity as of September 30, 1981, has 
changed from the originally planned quantity. 
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STATUS AND COST GROWTH 
flAJOR FEDERAL ACOUISITIONS 

AS OF SEFTEHHER 30, 1981 
----_--------------------- 

(DOLLARS IN nILLIONS) 

AGENCY ARCHITECT OF THE CAFITOL 
SUBAGENCY: NONE 

TOTAL ESTIflATEIl COST FEDERAL SHARE OF ESTIHATE 
___--_---___----_--_____________ ___--__---______---------------- 

F’ROJECT NAHE CURRENT BASELINE CHANGE FROM CURRENT INITIAL CHANGE FROH FUNDS FUNDS 
CATEGORY 

COHF’ 
LOG/GAO-ID ESTIHATE ESTIflATE BASELINE 

YHS %CHG 
ESTIWATE ESTIHATE INITIAL AUTH’D AFFROF’D DATE SLIP ONTY 
-----__- -------- -------------- -------- -------- ----- ____ _____ 

AHOUNT % AHOUNT x 
-------- -____ -------- ----- 

b+ART SENATE OFFICE RuILIIING 137.7 05 1 52.6 61 137.7 47.9 89. 8 187 137.7 137.7 lo/82 
FAC DC 523 

5.8 

JAWES RADISON BUILDING 130.7 75.0 55.7 74 130.7 75.0 55.7 74 130.7 130.7 4/80 2.7 
FAC DC 524 

-------- -------- -____-__ -----__- -__----- -------- -------- -------- 

w SUBAGENCY COST GROWTH 268.4 160.1 108 3 268.4 122.9 145.5 
4 ======== ======== =z.z====== ======== ======== ---__--- ---__--- 

SUBAGENCY COLWIN TOTAL 268.4 160. 1 268.4 122.9 
======== ======== ======== ======== 

AGENCY COST GROWlH 268.4 160.1 108.3 268.4 122.9 145.5 
======== =====z== ======== ======== ======== ======== 

AGENCY COLUMN TOTAL 268.4 160.1 260.4 122.9 
=zz====== ====z=== ======== ======== 

268.4 268.4 
======== ====z=== 

268.4 268.4 
=======z- ======== 



STATUS AND COST GROtdTH 
flAJOR FEDERAL ACQUISITIONS 

AS OF SEF’TEflBER 30, I?81 
-------___---_____~~-~~~~~ 

c DOLLARS IN PIILLIONS) 

AGENCY, APF’ALACHIAN REGION COflHISSION 
SUBAGENCY NONE 

,. ‘. 

TOTAL ESTIHATEEl COST 
____--___~~~~_-----____I________ 

PROJECT NAHE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO-ID ESTIHATE ESTIflATE BASELINE 

---___---___-______-__________ -------- -------- -------------- 

AtiOUNT x 

APPALACHIAN I~EUELOPflENT HGWY 12812.4 X150.@ 11662.4 1014 
CON us 636 

-------- ------__ ________ 

SUBAGENCY COST GROWTH 12812.4 1150.0 11662.4 
======== ======== Tz======= 

SUBAGENCY COLUMN TOTAL 12812.4 1150.0 
======== ==z===== 

AGENCY COST GROWTH 12812.4 1150.0 11662.4 
==z===== -----___ -----___ ===z==== 

AGENCY COL.UMN TOTAL 12812.4 1150.0 
z======= .z===z=:== 

FEDERAL SHARE OF ESTIHATE 
----_ 
CURRENT INITIAL CHANGE FROfi FUNKi FUNDS GOHF YRS XCHG 
ESTIHATE ESTIHATE INITIAL AUTH’D APF’ROF”D PATE SLIP DNTY 
---_____ -------- -------------- -------- -------_ _____ ____ _____ 

AHOUNT x 
-------- ----- 

P533.0 805.0 8728.0 1084 3190.0 2787.6 26 

-------- -------- -------- -------- -------_ 

9533.0 805.0 8728.0 
======== =======zz =zz====== 

9533.0 805 0 
I======= ======== 

9533.0 305 0 8728.0 
======== ======== ==z===== 

9533 0 805.0 
;=zz===== ===.z==== 

3190.0 2787.6 
======== ======z:= 

3190.0 2787.6 
=z====== =====r.z== 

t 



STATUS ANIl COST GROWTH 
flAJOR FEDERAL ACl>UISITIONS 

AS OF SEF’TEtiFER 30. 1’981 

(DOLLARS IN flILLI@NS) 

,?GENCY Ah’tlr’ CORF’S Of ENGINEERS 
:,LIBAGENCY BEACH EROSION 

TOTAL ESTIMATE11 COST 

I ‘ROJECT NAf-lE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO- ITI CLSTIfiATE ESTIMA?E FASELINE 

_-- ------..---.---- 
AMOUNT x 

IlELAWARE COAST PROTECTION 56 
CON DC 1 

I’INELLAS COUNTY--TREASURE IS 69 
CON FL 3 

I I’RE IS INLET TO JONES BEACH a2 
CON NY 2 

SUFAGENCY COST GROWTH 208 

1 35 

5 11 

4 52 

.- ----__ 

0 98 

Sl?EAGENCY C@L LlMN TOTAL 

3 109.7 
_ _ --.---_ 

208 0 98 3 
z=z=: ==z --. ---- 

!.;I.!BAGENCY. FLO@D CONTROL 

(HENA R1’JE.R LAKES 
CON Ah 21 

I’HOENIX & VICINITY 
CON AZ 53 

Cl ICAMONGA CREEK 
CON CA 27 

!tR’I CREE.k LAKE 
CON CA 29 

:.~AC:kAtlEN~IO Rl’JER BANh F’ROTECT 
CON CA 58 

IJALNUT CREEii 
CON CA 73 

PEAR CREEK L.AkE 
CON co ? 

!::tiA.IF’IELD LAKE: 
CON co 20 

Ct N I RAL & SOW HERN FLORIDA 
CON FL 19 

!lAPC COUNIY BEACH EROSION CON 

I Ld”flIVEh ,AS::iiS 
28 

. . , 
CON FL 38 

TIOGA-HAMtlOND LAKES 
CON FL 71 

2 20 9 

0 58 5 

1 30.3 

286.8 243 

582 8 461 

131.8 105 

274:1 166 

164.9 78 

101 4 65 

61.7 7" L 

1 0 -J 7 L a4 

2572.9 1553 

Y0.6 98 

402 a 267 

192 7 139 

9 42.R 17 275.0 100.0 175.0 175 

121.2 26 320.0 144.0 176.0 122 

26.2 24 113.0 44.0 69 0 156 

107.9 64 274.0 51 0 223.0 437 

06.8 111 110.0 15 1 94.8 628 

35.8 54 76 9 21 3 55 6 261 

- 1 1 7 L -15 61.7 53.0 a.7 16 

18.4 21 84.3 74.0 10.3 13 

1019.8 65 1867.9 58.1 1809.8 3114 

-a 0 .-a 49 a 35 0 14.8 42 

134.9 50 263.0 56.3 206.7 367 

52.8 37 192.7 72.3 120.4 166 

59 

531 

58 

FEIlERAL SHARE OF ESTIMATE 

(:lJRRENT INITIAL CHANGE FROW FUNDS FUNDS COMF YRS XCHG 
tSTItlATE tSTIMATE INITIAL AUTH’LI AF'F'ROP'D DATE SLIP 17NTY 

AflOUNT z 

38 2 38 2 0.0 0 38 2 2 0 

33 9 0.8 33 1 4137 33 9 15 9/84 17 5 

49.7 12.8 36.9 288 49.7 7.5 

_.------- -. 

121 a 51.8 70.0 
:==:z:z =:= -__--. -.-- ---=_ _= __=__..= 

121. a 51 a 121.8 11 0 

275 0 

320.0 

113.0 

274.0 

110.0 

76.9 

61.7 

93.2 

1866.0 

49. a 

263 0 

192.7 

157 7 

13.5 

68.6 

201.5 

42 1 

26.2 

61.5 

85.9 

255.5 

21.9 

P/94 14 El 

9/?1 0 0 

3.m4 2.5 

9185 12.3 

9/90 17 a 

9184 15 3 

9/a= 2.8 

9/85 12.3 P 

9198 36 3 2 

9/82 1.0 8 
H 

61.7 lwa7 a 9 

186.7 

. 



STATUS AND COST GROUTH 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEF’TEMHER 30, 1981 

(DOLLARS IN tlILLIONS) 

AGENCY- ARMY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

PROJECT NAtiE 
CATEGORY LOC/GAO-ID 

---- ---- ------- ._.____ -----___ 

SAYLORVILLE LAKE EARTH tcAbl 
CON IA 62 

WATERLOO 
CON 74 

EAST ST. LOUIS1t VICINITY 
CON IL 30 

t.VANSVILLE 
CON IN 35 

CL INTON LAKE 
CON KS 23 

E-L IlORADO LAKE 
h) CON RS 31 
o BIG SOUTH FORK NA.IL RIVER 

FAC kY 10 
CAVE RUN LAKE 

CON KY 18 
F’AINTSVILLE LAKE 

CON hY 52 
SOUTHWESlERN JEFFERSON COUNTY 

CON KY 65 
TAYLORSVILLE LAKE 

CON KY 69 
YATESVILLE LAKE 

CON kY 76 
I. AKE PONTCHARTRAIN SI VICINITY 

CON LA 42 
I..AROSE TO GOLDEN MEADOW 

CON LA 44 
NEW ORLEANS TO VENICE 

CON LA 5 1 
RED RIVER LEVEES 

CON LA 56 
BLOOMINGTON LAKE 

CON tiP 11 
SAGINAW RIVER 

CON MI 59 
flANKAT S NO. tiANKAT0 

CON HN 47 
BLUE HARSH 

CON HO 12 

TOTAL ESTIIIATED CO’S7 

CURRENT BASELINE CHANGE FROH 
ESTIHATE ESTIHATE BASELINE 
-------- ------__ --__----______ 

AflOUNT x 
--__---- ___-- 

106. a 61.1 

55.8 43 7 

132.9 85.7 

61.0 44. b 

57.3 61 2 

96. 7 70.9 

103.5 186.8 

86. a 45.8 

61.0 4P. 2 

78 2 69.4 

115.0 78.1 

96. 5 62.0 

?24 0 624.5 

87.0 51 6 

245.0 135.4 

56.4 29.5 

174.3 157.0 

160.6 92.1 

101 1 35.2 

71. 6 57 7 

45.7 74 

12.1 27 

47.2 55 

lb. 4 36 

-3.9 -6 

25. a 36 

-83.3 -44 

41.0 a9 

ii. a 23 

8.8 12 

37.7 48 

34. s 55 

299.5 47 

35.4 68 

109.6 80 

26.9 91 

17.3 11 

68.5 74 

65. Y 187 

13.9 24 

FEDERAL SHARE OF ESTIMATE 
--__-___-__----_--_~____________ 

CURRENT INITIAL CHANGE FROtl FUNDS FUNDS COHF YRS XCHG 
ESTIHATE ESTIt’lATE INITIAL AUTH’D APPROP’D DATE SLIF’ RNTY 
--_----- _-__---- -------------- -------- ^_______ --___ ____ _____ 

AflOUNT x 
_-_----- ----- 

93.5 3/a; 14.8 

38.2 12/a= 4 1 

9.2 3/aa ii 4 

22.2 6188 

56. 1 9/82 6. 3 

72.7 11185 8 4 

46. 5 6/87 2 0 

67.0 9m3 14 a 

41.9 12/84 7 1 

25.5 iwe5 6 i 

55.3 6/87 9 3 

13.2 12/86 8.1 

115.3 9/91 11.0 

19.8 12/95 8. 6 

43.7 z/94 23.7 

49.1 P/82 29.3 

170.1 6183 5.0 

21.2 6/?1 22 0 

38 I 9/86 10.3 

0.0 

104.1 36.5 67. 6 185 104 0 

45 3 17.2 28. 1 163 45.4 

100 3 11.1 89.2 803 100.3 

53.4 2.1 51.3 2442 53.4 

57.3 44.2 13.1 2? 57 3 

PI.1 29.3 61.8 210 91.1 

103.5 113.0 -9 5 -8 103.5 

79.9 25.4 54.5 214 79.9 

61 0 22.7 38. 3 168 61.0 

68.5 26. a 41 7 155 68.5 

99.4 31.P 67. 5 211 89.4 

96 5 28.8 67. 7 35 46. 5 

700 0 65. a 634.2 963 700.0 

60 9 9.4 51-s 547 60.9 

171.0 7.6 163.4 2150 171.0 

55.1 5.5 49.6 901 55.1 

174.3 76. 7 97.6 127 174.3 

143.2 16. 2 127.0 783 138.0 

96.5 5 2 91.3 1755 96.5 

63 0 33.1 29.9 90 63. 0 

c 



STATUS 4Mr& JciQsT 4GRous 
tiAJOR FEDERAL ACRUISITIONS 

AS OF SEPTEMBER 30. 1981 

(DOLLARS IN tiILLIONS) 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY FLOOD CONTROL 

1’ROJECT NAbtE 
CATEGORY LOC/GAO-ID 

--------------_.--------- ---- 

lcLUE RIVER CHANNEL 
CON NO 13 

Id ILLSDALE LAKE 
CON II0 40 

ILITTLE HLUE RIVER LAKES 
CON MO 46 

HERAMEC PARK LAKE 
CON MO 48 

SMITHVILLk LAKE 
CON HO 64 

h) ‘IALLAHALA CREEK LAKE 

c1 CON MS 67 
lOtlBIGBEE RIVER I TRIBUTARIES 

CON flS 72 
rc EVERETT JORDAN flAtI Sr LAKE 

CON NC 16 
I- &LLS LAKE 

CON NC 36 
ELIZABETH. N. J. 

CON NJ 33 
FIRE IS. INLET TO MONTAUK PT. 

CON NY 37 
ALUM CREEK LAKE 

CON OH 4 
CAESAR CREEK LAM 

CON OH 17 
MILL CREEK 

CON OH 49 
WILLIAM H. HARSHA LAKE 

CON OH 75 
ARCADIA LAKE 

CON OK 7 
CL..AYTON LAKE 

CON OK 22 
COPAN LAKE 

CON OK 25 
SKIATOOK LAKE 

CON OK 63 
APPLE GATE LAKE 

CON OR 5 

TOTAL ESTIfiATED COST 
.-------_--------.---------------- 

CURRENT BASELINE CHANGE FROfl 
ESTIHATE ESTIHATE BASELINE 
-------- ____- __------------ 

AHOUNT x 
-------- ----- 

17.6 11 

-2.3 -3 

26.3 19 

63.4 40 

18.2 25 

39.9 64 

91.3 73 

54.5 72 

63. 1 61 

32.1 76 

242.4 116 

6.9 13 

28.0 75 

61. 1 27 

13.3 32 

27.7 43 

9.3 20 

-2.1 -2 

30.4 37 

0.6 0 

166.3 148.7 

61.0 63.3 

161.0 134.7 

220.0 

88 9 

102.0 

215.2 

130.0 

165.0 

73. 8 

450.0 

56. 7 

65. d 

286.7 

54.7 

92.0 

54.9 

75. 8 

112.0 

96. 3 

156.6 

70.7 

62.1 

123.9 

75.5 

101.9 

41.7 

207.6 

49.8 

37.0 

225.6 

41.4 

64. 3 

45.6 

77.9 

81.6 

95.7 

FEDERAL SHARE OF ESTIHATE 

CURRENT INITIAL CHANGE FROM FUNDS FUNDS COtiP YRS ZCHG 
ESTItiATE ESTIMATE INITIAL AUTH’D APPROP’D DATE SLIP QNTY -.------- -------- ----------__-- 

141.0 86. 1 54.P 

61.0 37.3 23.7 

161.0 93.9 67. 1 

220.0 79.1 

88.3 39.0 

102.0 19.2 

196.0 24.0 

130.0 29.5 

165.0 29.6 

61.6 11.4 

275.0 19.7 

56.7 29 1 

65.0 15.9 

249.0 57.6 

54.7 19.0 

92.0 49.7 

54.9 21.8 

75.8 42.4 

112.0 42.5 

95.5 50.2 

140.9 

49 3 

82.8 

172.0 

100.5 

135.4 

50.2 

255.3 

27.6 

4R. 1 

191.4 

35.7 

42.3 

33.1 

33.4 

69. 5 

45.3 

AHOUNT y. 
-------- -____ 

63 

63 

71 

178 

126 

431 

716 

340 

457 

440 

1295 

94 

308 

332 

187 

85 

151 

78 

163 

90 

141 0 48 

61.0 58. 1 

161.0 68.4 

220.0 30.0 

88.3 85.3 

102.0 8.1 

196.0 10.6 

130 0 88.3 

165.0 103 5 

61 ft 30 6 

275.0 13.3 

56. 7 53. ? 

65.0 60. 4 

249.0 4.3 

54.7 50.2 

92.0 14.5 

54.9 48.2 

75.8 63. 7 

112.0 64. 0 

95.5 92 0 

9/88 4.0 

9/82 4.3 

9m5 0 0 

9’88 7. 5 

9./82 4 5 

6/78 0.0 

5185 7 2 

9/85 10 2 

9/84 11.3 

F/El4 16 3 

9033 9.8 

?/83 11 3 

6/94 11.5 

9/83 11.8 

?/86 1 0 

3’83 4. a 2 

9/83 6.3 is 

6036 6 0 E 

9182 8 0 l-4 



STATUS AND COST GROUTH 
PIAJOR FEDERAL ACOUISITIONS 

AS OF SEPTEHPER 30. 1981 

(DOLLARS IN flILLIONS) 

AGENCY ARf4Y CORPS OF ENGINEERS 
SUBAGENCY F LOOIl CONTROL 

I ‘KOJE. C: I NAME 
CATEGORY L.OC/GAO-ID 

E-1-h CREEK LAKE 
CON OR 34 

I’HAUANESOUE LAKE 
CON PA 26 

I’ORTUGUES s BUCANA RIVERS 
CON PR 55 

AUUILLA DAM S LAKE 
CON ?X 6 

ARKANSAS RED RIVER BASINS 
CON TX 8 

lWFFAL0 BAYOU Sr TRIRUTARIES 
m 

h, c.ooFc~~ LAKE s FLANNEL l4 % . . s 
CON .1’ x 24 

li:L. PASO, TEXAS 
CON TX 32 

I. AKEVIEW LAKE 
CON 7X 43 

I. IaVON LAKE ilOD. & EAST F-OR’k 
CON 7X 45 

F’ORl ARTHUR VICINITY 
CON 7X 54 

SAN ANTONIO CHANNEL IMPRO’J 
CON TX 57 

SAN GABRIEL RlVER 
CON TX 61 

IAYLORS HAYOU 
CON TX 68 

‘TEXAS CITY & VICINITY 
CON TX 70 

RAY ROBERTS LAKE 

M. “,“iVEE SYSTLL 
77 

CON US 50 
F OURMILE RUN 

CON VA 39 
LAFARGE LAKE & CHANNEL IMF’ROV 

CON WI 41 
BURNSVILLE LAKE 

CON WV 15 

TOTAL EST IhATkD COS? FEDERAL SHARE OF ESTIfiATE 

CURRENT BASELINE CHANGE FROtl 
ESTIklATE ESTIHATE BASELINE 

--- -----_ . . .._. -.. 

148 0 88.5 

106 0 89 1 

411.0 253.6 

50.0 63 7 

53.5 38.0 

227 2 194 1 

169.2 90. a 

90.7 47. ” L 

239.6 271.5 

70.2 4s 5 

89.3 ‘73.3 

15 1 5 lo’.‘. 3 L I 

146.0 119 4 

106.3 49.7 

54.0 31 3 

286.1 284 2 

320. 5 274.2 

6 4 T L 6’). 8 L 

72.5 50.7 

55. 6 42.9 

At4OUNT :L 

59 5 

16 9 

157 4 

-13.7 

15.5 

33.1 

70.4 

43.5 

.-32.0 

20.7 

--4 0 

4 9 ” L 

26 5 

56. 6 

‘>- ;7 LL 

1.9 

46.3 

1.4 

21.9 

12.7 

67 148 0 

18 106 0 

62 319 0 

1 

40 

17 

I36 

92 

--1 1 

41 

-- 4 

48 

I%-, LA. 

113 

72 

0 

16 

2 

43 

29 

50.0 

53.5 

137.4 

159.0 

72.6 

230 0 

PO. 0 

52.3 

70. ? 

146.0 

73.0 

37.6 

286.1 

287.0 

S1.8 

72.1 

55. 6 

CURRENT INITIAL CHANGE FROM FUfWS FUNDS COHP YRS rcw 
ESTIHATE ESTItiATE INITIAL AUTH ‘l-1 APPROY’D DATE SLIP ONTY 
_ _.- ._.. -...- -._----._- -.------------- -------- --__--__ _____ ____ ______ 

27 2 

49 3 

92 ? 

43 5 

L.5 n 

51 5 

13 7 

15.0 

105 0 

27 3 

40.6 

14.7 

53.1 

6. 6 

R. 7 

110 0 

94.8 

0.3 

24.1 

21 8 

AtlOUNT x 

120 8 444 

56. 7 115 

226. 1 243 

6.5 14 

27.5 105 

85. 9 166 

155.3 1133 

56 6 353 

125 0 119 

42:7 156 

21.7 53 

56. 2 382 

92.9 174 

66.4 1006 

27.9 287 

176.1 160 

192.2 202 

51.5 17166 

48.0 19P 

33.8 155 

148.0 

106 0 

319.0 

50 0 

53 3 

137 4 

159.0 

72.6 

230.0 

70.0 

62. 3 

70. ? 

146.0 

73.0 

37.6 

206.0 

207.0 

51.8 

72.1 

55.6 

10.0 

102.4 5182 1.9 

47.3 S/89 5.9 

30.4 12/83 0 4 

28 7 9/82 

82. 1 

-7.7 LL. 0 7/88 '3 L 1 

32 8 

?I. 7 R/86 4 7 

67. 8 R/82 10 3 

5R. 8 Z/El2 10.8 

30.0 11/89 27.7 

97.5 6/83 6. 0 

1.6 5/P? 12.9 

31.4 9/83 18.3 

5.2 12188 7.9 

77. 6 9/9? 

49.0 R/82 3 3 

14.2 

45.9 9/84 9 3 



STATUS AND COST GROWTH 
HAJ@R FEDERAL ACOUISITIONS 

AS OF SEPTEHBER 30, 1981 

i DOLLAkiS IN hILLIONS) 

AGENCY ARMY CORF’S OF ENGINEERS 
SUBAGENCY FLOOD CONTROL 

TOTAL ESTIHAl ED COST FEDERAL SHARE OF ESTIflATE 

PROJECT NAME CURRENT BASELINE CHANGE FROH CURRLNT INITIAL CHANGE FROM FUNDS FUNItS COW 
CATEGORY 

YRS 
LOC/GAO-ID ESTIBATE ESTItlATE PASELINE 

‘;CHG 
ESTIMATE ESTIHATE INITIAL AUTH’D APF’ROP’D DATE SLIP RNTY 

__- ________ -------~-------..-.-_ --~-~--- ---- __.-- ---~---- --.. . --.----- .- --~--~-- ~~--~--~ 

AtlOUNT x AHOUNT 
_.------ ---- .- 

F; 0 BAILEY LAKE 190 0 130.0 50.0 
CON WV 57 

S.1 ONEWALL JACkSON LAKE 198.0 147 1 50 ? 
CON WV 66 

SUBAGENCY COST GROWTH 13864.3 9858.8 4005.5 
==z===== ==zz=II=: z======= 

SUBAGENCY COLUflN TOTAL 13864.3 9858.8 
-------- -------_ __=_l=_=_ 

46 190 0 a2 5 107 4 

34 198 0 45 3 152 7 

_-._ _------_ 

130 190 0 i78 6 12183 0 .I 

337 198 0 46 4 6/87 10 5 

11455 0 3085 6 83.5’3 4 
= = = = = = = = :.: :_: = = 7 z r z -------- .-.._ - ---- - 

11455.0 3085.6 11456 7 4285 0 

E SUBAGENCY- MISSISSIPPI RIVER ANIl 

ATCHAFALAYA BASIN 
CON LA 97 

OLD RIVER 
CON LA 105 

MISS RIVER YAZOO BASIN 
CON HS 104 

HISS. W. TN. TRIBUlARIES 
CON TN 103 

CACHE BASIN 
CON us 98 

HISS. RIVER CHANNEL IMPROV 
CON us 99 

HISS. RIVER LEVEES 
CON us 100 

MISS, RIVER ST. FRANCIS BASIN 
CON us 101 

HISS RIVER TENSAS BASIN 
CON us 102 

TRIPS 

2817 0 

401.0 

1609 1 

121.3 

542.7 

5205. 7 

1822. 7 

389 1 

655. 5 

1413.7 1403.3 99 2800 0 284.0 2516. 0 585 2800 0 

158.6 242.4 152 401 0 70.0 331.0 472 401.0 

858 6 750 5 87 1608.1 217.0 1391 1 &41 f&t5 0 

64. 7 56. 6 57 115 0 10.7 104.3 974 1 15 0 

1lO.B 431.8 389 522 0 25. 6 495.4 1939 135 0 

3054.5 2151.2 70 5205 0 942.0 4263.0 452 ‘i205. 0 

1075.4 747.3 59 1725.1 265.0 1460 1 550 1723.0 

282.8 106.3 37 387.0 127.0 260 0 204 387.0 

411.3 244.2 59 655 0 86. 4 568.6 558 555 0 

___-___- ---___-- _------- -----___ ---_---- ____---I 

SUHAGENCY COST GROUTtl 13564.1 7430.5 6133.6 13418.2 2027.7 11390.5 
======== ======== =z,z====== ======== ======== =====L-== 

SUBAGENCY CdLUHN TOTAL 13564.1 7430.5 
======== ======== 

13418.2 2027.7 
===r==== =====z== 

--.------ -. 

13038.0 2821 9 



sTAfVS-At?fnxrsf - 
PIAJOR FEDERAL ACt?UISITIONS 

AS OF SEPTEflHER 30, 1981 
----------------__________ 

(DOLLARS IN HILLIONS) 

AGENCY ARHY CORPS OF ENGINEERS 
SUBAGENCY flULTIPURPOSE FROJ INCL POWER 

TOTAL ESTIIIATED COST 

t’ROJECT NAflE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO- ID ESTIHATE ESTIHATE BASELINE 

--- -.------ ------________ 

AMOUNT % 

JONES BLUFF LOCK t 
CON AL 

NEW HELONES LAKE 
CON CA 

RICHARD B RUSSELL. 
CON GA 

SF’EWRELL BLUFF DAIl 
CON GA 

WEST F’OI”‘I LAKE *a 
CON GA 

DAPI 
84 

Rl 
IlAti & LAKE 

92 

R3 

?6 
DWORSHAD DAH Sr RESERVOIR 

CON ID 81 
E LAUREL RIVER LAtiE 

CON KY 85 
r:L.ARENCE CANNON DAfl & RESERVO 

CON ti0 80 
H. S. TRUHAN EiAfl s RESERVOIR 

CON MO 82 
1 IBBY ADDITIONAL UNITS 

CON MT 86 
1 IBBY KlAM..LAKE KOOCANUSA 

CON MT 07 
JOHN DAY LOCK & DAH 

CON OR 83 
HCNARY LOCh & DAM 

CON OR RO 
BONNEVILLE LOCK & IlAH 

CON us 78 
TOCKS ISLAND LAKE 

CON us 94 
TUCKS ISLAND LAKE 

CON us 95 
CHIEF JOSEPH AIK~ITIONAL UNITS 

CON WA 79 
1. OWER GRANITE LOCK & IlAM 

CON WA 88 
SNAKE RIVER FISH C WILDLIFE 

CON WA 89 

FEDERAL SHARE OF ESTIHATE 
8-i 

C.URRENT INITIAL CHANGE FROfi FUNIfS FUNDS cow YRS XCHG 
ESTIfiATE ESTIflATE INITIAL AUTH’Ii APPROP’D DATE SLIF‘ ONTY --~----- -------- -------------- -------- --. _----- 

ANOUNT % 
-------- -____ 

84.9 71 2 

380.0 221.4 

474 0 311 5 

360.0 281.2 

132.5 89. 5 

327 0 252 7 

62.9 37.2 

270 4 164 9 

543.0 313 6 

5?9 0 429 5 

487.0 445.6 

520.3 452 9 

329. 5 291.7 

574.0 576.6 

4Rl. 0 543.0 

67.0 66.7 

360.0 302.3 

321.0 281 0 

189.0 11'". 9 L 

13 7 

158 6 

167 5 

78 8 

43.0 

74.3 

25 2 

105,s 

22? 4 

16? 5 

41.4 

67. 4 

37.8 

97.4 

--52. 0 

0.3 

57.7 

40.0 

76 1 

l? 

71 

52 

28 

48 

29 

66 

63 

73 

39 

9 

t4 

12 

16 

-9 

0 

l? 

14 

67 

84.9 

380.0 

474.0 

360 0 

132 5 

327 0 

62 9 

270.4 

543.0 

599.0 

48% 0 

520.3 

329.5 

674.0 

491.0 

63. 0 

360.0 

321.0 

189.0 

52.6 32.3 61 a4 7 81.0 

122.0 258.0 211 380.0 311.5 

178.0 296.0 166 474.0 203.6 

91.8 268.2 292 360.0 40.0 

64. 2 68.3 106 132.5 129.5 

186 0 141.0 75 327.0 316.0 

22 7 40.2 177 61.8 51.9 

70.6 199.8 283 270.4 233.6 

146.2 396.8 271 543.0 465.0 

193.0 406.0 210 599.0 45.1 

343.0 144.0 41 486.0 480.8 

350.0 170.3 40 520.0 481.1 

130.7 198.8 152 320.9 318.6 

267.0 407.0 152 674.0 540.7 

295.0 196.0 66 491.0 0.0 

47.1 15.9 33 62.8 0.0 

167.0 193.0 115 360.0 298.8 

174.0 147.0 84 320.9 315.9 

64.1 124.9 194 18R. 0 37.4 

7184 10.3 

9185 11.3 

5187 7 4 

9/83 10 3 

9184 11 3 

9/83 13 0 

1283 10 1 

3/85 6.8 

9190 4 0 

9/83 8.2 

9185 17.3 

9/82 27 8 

6/84 0.0 

6/82 0 0 

9f86 6.8 

9183 11.3 

9’85 0.0 

t 



STATUS AND COST GROUTH 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEfiBER 30, 1981 
-------------------------- 

(DOLLARS IN HILLIONS) 

. 

AGENCY ARHY CORPS OF ENGINEERS 
SUBAGENCY: MJLTIPURPOSE PROJ. INCL. POUER 

TOTAL ESTIMATED COST 

F’ROJECT NAHE CURRENT BASELINE CHANGE FROfl 
CATEGORY LOC/GAO-ID ESTIflATE ESTIMATE BASELINE 

----------------------------- -------- -------- -------------- 

AfiOUNT x 
_.--__--- _---- 

.------..- - ----- -._ ----_--- 

SUBAGENCY COST GROWTH 6672.5 5245.9 1426 6 
;5======= =======zz ======== 

SUBAGENCY COLUMN TOTAL 5672.5 5245.9 6668.5 2965.0 6657.0 4350.5 
zz======= ======== ======== ======== ======== ======== 

MOBILE HARBOR 
CON AL 120 

LOS ANGELES-LONG BEACH HARBOR 

h) CON CA 114 
yl JF HALDWIN % STOCKTON CHANNE 

CON CA 126 
IAIIF’A HAH@R(tiAIN CHANNEL) 

CON FL 128 
BARBER’S POINT HARBOR 

CON HI 107 
KASKASh’IA RIVER 

COE IL 112 
I. OCK & DAM 26 

CON IL 113 
CANNELTON LOCKS & DAM 

CON IN 108 
NUBLIRGH LOCK 5 DAti 

CON IN 122 
SflITHLAND LOCKS f DAH 

CON KY 127 
I.!NION TOWN LOCKS G DAH 

CON KY 130 
HISS RIVER GULF OUTLET 

CON LA 117 
MISS RIVER-BATON ROUGE TO GULF 

CON LA 119 
RED RIVER WATERWAY 

CON LA 125 
ATLANTIC INTRACOASTAL HIGHWAY 

CON NC 106 
HANTED (SHALLOW RAG) RAY 

CON NC 115 

104.6 59.3 35 3 50 74.0 12.4 61.5 496 73.9 

65.3 52 0 3.3 5 30.5 26. 6 3.9 14 30. 5 

221 8 225 6 -3 8 -1 175.0 54.7 120.3 219 173.8 

195.2 165. 1 30 1 18 190.4 97.5 92.9 95 189 0 

65.4 61.6 4. 8 7 58. 1 42.3 15. 8 37 57. ? 

172.7 113.3 59.4 52 165.0 66.2 98.8 149 165.0 

924.2 794.4 129.8 15 920.0 419.0 501.0 119 920.0 

97.1 86.9 10.2 11 97.0 71.7 25.3 35 97.0 

105:2 88.0 17.2 19 105.2 62.0 43.2 59 105.1 

278. 3 196.1 82. 2 41 278.0 110.0 168.0 152 277.1 

100.8 84. 2 16. 6 19 100.7 61.7 39.0 53 100.7 

015.5 637.5 277.9 43 592.5 92.0 500.5 544 592.0 

161.0 97.1 63.9 55 161.0 34.0 127.0 373 161.0 

1759. i” 504.0 1265.2 251 1703.1 393.0 1310.1 333 1699.0 

80. 0 55.0 25.0 45 56. 7 15.2 51.5 338 56. 7 

114.9 76.5 38. 4 50 114.1 56. 2 57.9 103 114.0 

FEDERAL SHARE OF ESTIHATE 
_______-____-----___------------ 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS COtiF’ YRS XCHG 
ESTIHATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP QNTY 
-------- -------- ---------_____ -------- -------- ----- --__ ____ 

AHOUNT x 
--___--- -_--- 

-------- ---_---- ---____- 

5568.5 2965.0 3703.5 
-------_ __-_---- --______ -------- ---_---- -------r 

-------- ------__ 

58. 3 

16. 2 Z/83 0.4 

9.4 9iPO 11 3 

96.6 1284 2 6 

1.9 l/85 2 0 

122.3 7/84 10.1 

81.9 l/89 3.0 

95.9 4/82 13 3 

104.0 12/S= 9 6 

259.4 9/85 B.8 

99.9 9/82 12. 3 

75.5 7/90 23.6 

12.5 2/89 26. 7 

323.2 7/89 0.0 

6. 4 

9.9 3/85 1.6 

t 



STATUS AND COST GROWTH 
MAJOR FEDERAL ACOUISITIONS 

AS OF SEF’TEHBER 30, 1981 

(IIOLLARS IN HILLIONS) 

AGENCY ARHY CORFS OF ENGINEERS 
I;L!BAGENCY NAVIGATION 

I OTAL ES7 IHATEEf COST FEDERAL SHARE OF ESTIBATE 
~--~--~---__ ---~~~__----- __,__._ -----_-_----__ 

t’ROJCCT NAM CURRENT BASELINE CHANGE FR0i-l CURRENT INITIAL CHANGE FROH FUNDS FUNDS CmlF YRS ZCHG 
CAlEGORY LOCc”GA0 ID ESTIHATE ESTltiATE BASELINE ESTIPIATE ESTIHATE INITIAL AUTH’ [I AFF’ROF’ ’ II DATE SLIP ONTY --- _.__. -_. -.----- -- ---._---- --. ---- - 

r4Y HARBOR REtl@VAL ilF DRIFT 
CON NY 121 

(‘UOF’ER RIVER CHARLESTO HARElOt? 
CON SC 109 

lENNESSEE TOtiBIGREE WATERWAY 
CON TN 129 

i:Oii’f’US CHRIST1 SHIF’ CHANNEL 
CON TX 110 

I NLANU WATERWAY 
NAV us 111 

h, HJSS BETIdEEN OH. & MO. RIVERS 
0-l CON LIS 116 

nu RIVER.---SIOUX CIIY TU i’l1711TH 
CON us 118 

OUACHIlA S BLACK RIVERS 
C@N US l’“3 L 

I-iED RIVER EMERGENCY BANK PRO’1 
CON. us 124 

i2n 4 

l&l.@ 

2012 0 

104 6 

129 7 

LLcl. 0 7?=- 

427.1 

267.9 

51.3 

SUBAGFNCY CC!L LlilN TOT AL. U881. 2 
3.-zIL-==zz-:Y 

AGENCY CCIST GROWTH 431PO. 1 
-------- ---- -.-_ _. 

AGENCY COLUMN TOTAL 43190.1 
__------- --_.--- _.... 

AfiOUNl 

94.4 26 0 

126.6 34 4 

1528.4 483.6 

54.6 50 0 

114.6 15.1 

143 6 81.4 

312.5 114.6 

166.1 101.8 

26. 4 34 9 

Ui883 9 2PP7.3 
z-z:.z-.-;== .-=z-==Tr=r 

5883.9 

28517. 4 14672 7 
L-=z===== -.-.- _..__.__. 

28517.4 
._..__ ----- __._-.. -..-.. 

AHOUNl 

27 58.8 23. 8 35 0 

27 161 0 74 0 87 0 

31 1848 0 323.0 1525 0 

91 aa 2 20.4 67.8 

13 12P 5 98 8 30. a 

56 225 0 57.9 167 1 

36 424 0 190 2 233 a 

61 255.0 4s. 5 209.5 

132 ;a 9 5 4 33 5 

807e 8 2453.5 5626. 3 

8079.8 2453.5 
_--_--:L.= .--.----- - 

39743.3 lo583 6 291Fi9 7 
-.-_----- L-=LT===-L- ==zz==== 

39743 3 10583 6 
. ._- __._ -.-._ ----._.--- -__ ----_- 

x 
--- 
147 

117 

4 7 C’ I 

332 

31 

288 

1 2 2 

460 

Y90 

58.8 

161 0 

1760 0 

86. 6 

129 6 

237.0 

424 0 

26”. 0 L 

58. ? 

96 z/90 3 7 

108 6 ?/a3 0.8 

109R 4 9/86 3 5 

21 2 3/86 10 8 

lo:%0 

9;. 2 .A/92 23 0 

418.5 9/85 0 0 

153 2 9/84 13 6 

40 h 4/84 9 8 

_- _..._.._ 

8000 .S 3422.6 
-------- =:-=.Yz==== --_----- 

3’7274.1 14892.0 
=======z zz======= 

t 



STATUS AND CO57 GROUTH 
flAJOR FEDERAL ACOUISITIONS 

AS or SEF’TEHBER 30, 1~81 
-_-- .- .--------~ ---- - -- 

~DOLLAKS IN MILLIONS) 

AGENCY COW’ FOR F’UBLIC BROADCASl ING 
!de!BAGENCY NOME 

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIHATE 

I’FiOlECT NAME CUFiRENT BASELINE CHANGE FROH CURRENT INITIAL CHANGE FKOW FUNDS 
CATEGORY LOC/GAO-111 ESTIHATE ESTIMATE BASELINE ESlIHATE ESTIHATE INITIAL AUTH’D 

--- __------ -------- -------------- -------- _-_-__-_ ______________ _______ 

AHOL’NT x AtiOUNT % 

SATELLITE OISTRIHUTION SYS 60 7 57 7 3.0 5 60 7 57.7 3.0 5 
SYS us 631 

SUBAGENCY COST GROUTH 60.7 

SUBAGENCY COLUHN TOTAL 60.7 
r======= 

AGENCY COST GROWTH 60.7 
z======= 

AGENCY COLUHN TOTAL 60.7 
_.----_-- -_._----- 

--- -. .__---.- 

57.7 3.0 

57 7 
-------- -------- 

57. 7 3.0 
=:====== -------- -------- 

57.7 
r-z=z==== 

------_ - _-- _._.__._ 

60.7 57.7 3..0 
z======= zz====r= _________ -------_ 

60 7 57.7 
z======= z======= 

60.7 57.7 3.0 
===z==== ------ ==zx==~~= =L______ 

60. 7 57.7 
======== 

FUNDS COHP YFiS ZCHG 
AFFROF ’ 11 DATE SLIP mJTY 
-- ._._ ---_ ___... - _ ._- _ ._ _ 

P/81 

c 



STATUS AND COST GROUTH 
fiAJOR FEDERAL ACOUISITIONS 

AS OF SEPTEHBER 30, 1981 

(DOLLARS IN PiILLIONS) 

AGENCY: DISTRICT OF COLLMBIA GOUT 
SUBAGENCY: NONE 

TOTAL ESTIhATED COST 

T’ROJECT NAHE CURRENT BASELINE CHANGE FROM 
CATEGORY LOC/GAO-ID ESTIflATE ESTIflATE BASELINE 

-.-- -------- 

AfiOUNT x 

DC UNIVERSITY FACILITIES 87. 7 67 0 20 7 30 
FAG DC 307 

WASHINGTON CIVIC CENTER 98. 7 98. 7 00 0 
FAC IIC 308 

--_ ---_- ---.._---- -------- 

SUBAGENCY COST GROWTH 186.4 155.7 20 7 
z======= ==zr===== _-‘--- --‘- .._--.- ___. - 

SUBAGENCY COLWiN TOTAL 186.4 165 7 
==z=z=== ====r=:= 

AGENCY COST GRObJTH 186.4 165.7 20 7 
======== =z====== _------- -----.-_- 

AGENCY COLUflN TOTAL 186.4 165.7 
==s===== ==z===== 

FEDERAL SHARE OF ESTItiATE 

CURRENT INITIAL CHANGE FROfl FUNDS FUNDS COHP YRS XCHG 
ESTIHATE ESTIfiATE INITIAL AUTH'D APPHOP ’ D DATE SLIP ONTY 
-------- -----__- -------------- -------- -----___ ----- _-__ _-~_. 

AHOUNT % 
.----.---- ----.- 

8?. 7 67.0 20 7 30 87. 7 87. 7 X/82 1 8 

98. 7 109.0 -10.3 -9 98 7 98 7 ,‘82 0 0 0 

- ----.-- - -_--.---.- -------.- -------.- -.----___ 

186.4 176.0 10 4 
-------- ::.:=s===== ======== ________ 

186.4 176.0 186 4 186 4 
-----__- -.... -------.- .c======= --- ____ - 

186.4 176.0 10 4 
------== -----_ -------- -------- -------- -------- 

186.4 176.0 
_------- -------- -------I -------- 

186 4 186 4 



STATUS AND COST GROUTH 
fiAJOR FEDERAL ACOUISITIONS 

AS OF SEF’TEflBER 30. 1981 
~------------------------- 

(DOLLARS IN MILLIONS) 

AGENCY HEALTH AND HUMAN SERVICES 
SUBAGENCY NATIONAL INS-lIlUTE OF HEALTH 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
____.___.__ ------- --------------- ---------- ---------.--_--------__ 

PROJECT NAHE CURRENT BASE1 INE CHANGE FROH CURRENT INITIAL CHANGE FROH FUNDS FUNDS COHF YRS XCHG 
CATEGORY LOC/GAO-ID ESTIHATE ESTIHATE BASELINE ESTINATE ESTItlATE INITIAL AUTH’D APPROF ’ D DATE SLIP ONlY 

._ -------- -------- -------------- ----_--- ---_____ _____ ____ _____ 

AMOUNT . . Y AhOUNT % 
._------- ----- -------- ----- 

AMBULATORY CARE RES FACILITY 108.6 108.6 0.0 
FAC II0 309 

NAT ENV HEALTH SCIENCES CENTER 74.2 6R.2 50 
FAG NC 310 

--- ----- --.- ------...- 

SUBAGENCY COST GROWTH 182.8 177 8 5.0 
h) -------- -------- -------- _ -_.----- 
rD . 

SUBAGENCY COLUMN TOTAL 182 8 177 8 
_____ -__ --._--__-- 

<ilJFAGEdCY SOCIAL SECURITY ADHIN. 

SSADARS TELECOMMUNICATIONS 106.8 56 6 50 2 
A D P .,’ T l.!S 632 

_______- -----.--- -------- 

SUBAGENCY COST GROWTH 106.8 56. 6 50.2 
__------- ======== --.. --.--- = L-==z=== 

Sl!BAGENCY COLUMN ‘TOTAL 106.8 56 6 
L--===;==~ -------- --_.__---- 

AGENCY COST GROWTH 289.6 234.4 55.2 
----.---- _..-_.----- ======== =======z 

AGENCY COLUHN TOTAL 289.6 234.4 
-__..----- -------- =r====== 

0 108 6 108.6 0.0 

‘7 74.2 70. 8 3.4 

__---_--- -------- ---_--_ 

182 8 179.4 3.4 
==z===== ======== ======== 

182.8 179.4 
-------- -------- --- -------- 

88 106.8 56.6 50.2 

-------- -------- ------._- 

106 8 56.6 50.2 
--- -_------ -------- -_- -------- -------- 

106.8 56. 6 
=zc====== ======== 

289.6 236.0 53.6 
-------- -----_.-- ======== ===z.z==== 

289.6 236.0 
======== ======== 

0 108 6 1086 4/a= oa 0 

4 74 2 70. 8 4/82 2.3 0 

--------. ---_____ 

182 8 179.4 
-------- --______ .--._----- --- _____ 

88 2.1 1 

------ -- --- _-_._., 

2.1 2.1 
======== ======== 

184.9 181.5 
======== ======== 

c 
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STATUS AND COST GROWTH 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEFTEtlFER 30, 1981 
------------_----- ----... --- 

(DOLLARS IN HILLIONS) 

AGENCY. DEPARTMENT OF COfiHERCE 
Sl!BAGENCY. OCEANIC & ATtiOSPHEKIC ADtiIN. 

TOTAL ESTIflATED COST 

l”R0 JECT NAHE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO- I D ESTIHAlE ESTIHATE BASELINE 

FEDERAL SHARE OF ESTItlATE 
..----------------------- .__,.._____ 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS COHF YRS XCHG 
ESTIHATE ESTIHATE INITIAL AUTH’D AF’PROF”D DATE SLIF’ ONTY 
--.------ --__---- -------------- -------- -------.- --- ._-- ---- ---__ ------ 

10? 4 

192.7 

276.1 

183.2 

51.7 

100.0 

867.0 

52.2 

------ ----... --. ------ 
AtiOUNT % 
--.-~--- --._-_ 

AklOUNT 

69 4 40.0 57 88.9 88.9 4'83 

92 4.3 4.3 9./w 

45 6 4 6. 4 10/89 

36 138.2 138.2 4 ,‘8S 

18 51 7 51 7 ?/a: 

0 1.0 1.0 9r'81 

I. 55 1.8 1 a h/V0 

-19 38.6 77 5 6.185 

---- .----- --._- .___._ 

108.8 0 6 0 109.4 

99.9 92.8 92 192.7 

190.0 86.1 45 276 1 

173.7 9.5 5 183 ? 

45.4 6.3 13 51.7 

100.0 0.0 0 100 0 

424.0 443.0 104 867 0 

52.2 0.0 0 52.2 

17 

0.5 

00 

10 

1 5 

7.0 

0 5 

9 

GEOSTATIONARY SATELLITES 
EQF’ CA 531 

FEOSTATIONARY SATELLITES 
EQP CA 534 

NOAA H, I> AND J 
EOP NJ 530 

NOAA A THROUGH GCTIROS-N) 
W EOP NJ 532 
!-’ AUTOHATION =FIELI! OF’ERATIONS 

ADP/S US 528 
SURFACE OBSERVATION AUTOHATION 

ADP/S us 533 
NEXT GENERATION RAIlAH 

EOF US 535 
SAND F’@INT FACILITY 

FAG WA 529 

99 9 92 8 

l?O 0 86 1 

133.8 49.4 

43.5 a.2 

100.0 0.0 

340.0 527.0 

65.0 -12.8 

..----- -------- ---- ---- -- ---- -- --.._----- .- 

SlJBAGENCY COST GROWTH 1832.3 1194.0 630 3 1832.3 1041.6 790.7 
======== z======= ===z==== =======z ===z==== _------- -------- 

SUBAGENCY COLUMN TOTAL 1832.3 1194.0 1832.3 1041.6 330.9 36R. a 
====zz==-r ====z=== z======= ===z==== zz = z z = = = = =T==z=== 

AGENCY COST GROWTH 1832.3 1194.0 638.3 
zz======= ======== ==r===z= 

AGENCY COLUt4N TOTAL 1832.3 1194.0 
I======= ==.z===== 

1832.3 
==z===== 

1041.6 790.7 
=====z== ======== 

1041.6 
-------- -------- 

1832.3 
======== 

330.9 369. a 
I======= ==zz===== 

l 



STATUS AND COST GROUTH 
tlAJOR FEDERAL ACQUISITIONS 

As 0~ SEPTEHRER 30, 1981 

(DOLLARS IN HILLIONS) 

AGENCY. DEPARTtiENT OF DEFENSE 
SLIDAGENCY. DEFARTHENT OF THE AIR FORCE 

TOTAL ESTIflATED COST 
-------------------------------- 

F’ROJECT NAflE CURRENT PASELINE CHANGE FROfl 
CATEGORY LOC/GAO-ID ESTIfiATE ESTIHATE PASELINE 

_------- -------- -_____________ 

!;TS LAUNCH COHPLEX VANDENBERG 
CON CA 355 

M-X TEST FACILITY PHASE 1 
CON CA 356 

AGH-65D IR TIAVERICK 
EQP CA 390 

NAVSTAR GPS 
EQF CA 391 

PLSS 
EQP CA 393 

GLCH 
W EQP CA 407 
lu AIti-7il AIR-TO-AIR flISSILE 

EQY HA 388 
AIII-9fl AIR-TO-AIR HISSILE 

EQP HA 389 
F-15 AIR SUPERIORITY FIGHTER 

EQP HO 383 
A-10 CLOSE AIR SUPPORT 

EQP NY 386 
EF-111A TACTICAL SUPPORT 

EQP NY 404 
DSCS III SATELLITE COHH. 

EQP PA 400 
AERO PROP SYS TEST FAC 

CON TN 357 
i’lODS TO COMPOSITE HED FACILITY 

CON TX 358 
F-16 AIR COHDAT FIGHTER 

EQP 
HARtI AGH-88 AI:'TO SUR%E HSL 

EQP TX 405 
BASE LEVEL DATA AUTOMATION 

ADP/T us 324 
.TR-1 ALL WEATHER SURVEILLANCE 

EQP us 385 
KC-1OA AERIAL REFUELING 

EQt-' us 387 
JTIDS 

EQF us 394 

200.6 

47.3 

4128.7 

2197.0 

473 6 

3186.1 

1578.3 

510.2 

15378.9 

5412.6 

1416.4 

1169.9 

575.4 

97.6 

20343.2 

3450.0 

282.5 

1385.7 

711.9 

791.5 

1592.9 2535. a 159 

5784. 7 -3507.7 -62 

954.5 -480.9 .-SO 

1527.2 1658.9 108 

363.2 1215.1 334 

277.6 232.6 83 

7355.2 8023.7 109 

2489.7 2922.9 117 

631.9 784.5 124 

093.6 276.3 30 

6054.5 14288.7 236 

1052.0 2398.0 227 

240.9 41.6 17 

55115 834.2 151 

5865.5 -5153.6 -87 

2111.4 -1319.9 -62 

--_--_-- -------- ----------_--_ 
AnOUNT % AnOUNT % 
----.---- ----- -------- ----- 

FEDERAL SHARE OF ESTIflATE 
-------------------------------- 

CURRENT INITIAL CHANGE FROW FUNDS FUNDS COHF YRS ZCHG 
ESTIliATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP ONTY 

-------- --._----- ----- ---- ----- 

200.6 

47.3 

4128 7 

2197.0 

473.6 

3186.1 

1578.3 

510.2 

15378.9 

5412.6 

1416.4 

1169.9 

575.4 

97.6 

20343.2 

3450.0 

282.5 

1385.7 

711.9 

791.5 

118.2 82.4 69 200.6 195.6 

57.0 -9.7 -17 51.8 47.3 

1592.9 2535. a 159 150 1 

131.9 2065.1 1565 589.4 

550.9 -77.3 -14 213.4 

1527.2 1658.9 108 435.5 

363.2 1215.1 334 262.6 

277.6 232.6 83 115.5 

6039.1 9339.8 154 12755.7 

1025.5 4387.1 427 4832.3 

631.9 784.5 124 769.6 

893.6 276.3 30 313. a 

437.0 138.4 31 437.0 463.3 

97.6 0.0 0 97.6 97.6 

6054.5 14288.7 236 7645.2 

1052.0 2398.0 227 17.2 

551.5 834.2 151 

2901.2 -2189.3 -75 

2111.4 -1319.9 -62 

5/83 

l/82 

7184 

0.2 

0.1 

95 

0 

-19 

224 

105 

4 

1 

0 

0 

2.9 

0 

112 



STATUS AND COST GROUTH 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEtiBER 30, 1901 
-_------_----------------- 

(DOLLARS IN i’lILLIONS) 

AGENCY: DEPARTNENT OF DEFENSE 
SUBAGENCY: DEPARTMENT OF THE AIR FORCE 

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIMATE 
__---___-_______---------------- ~~---___---------_______________ 

PROJECT NAWE CURRENT BASELINE CHANGE FROfi CURRENT INITIAL CHANGE FROH FUNDS FUNDS COMP 
CATEGORY 

YRS ZCHG 
LOC/GAO-ID ESTIHATE ESTIHATE BASELINE ESTIMATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP QNTY 

-----__----__-------__________ -------- -------- -------------- ---_---- -____--- ______________ ________ -------- --_-- ---- -__-- 
AflOUNT x AtlOUNT x 
------_- ----- -------- ----- 

C-5A WING HODIFICATION 
EOP us 395 

LANTIRN NIGHT ATTACK PROG 
EQP us 396 

AMRAAli COUNTER AIR 
EQF us 397 

C-X AIRLIFT CAPABILITY 
EQP US 398 

LONG RANGE COtlBAT STGC WPN SYS 
EQP 

w 
M-X LAND BASED%SSILE 

399 

EOP US 400 
w B-l BOMBER DRTA FOR EF’TNESS 

EQP us 401 
E-3A (AWACS) AIRBORNE UARNING 

EQP UA 402 
E--4 ( AABNCP) 

EQP WA 403 
ALCfi 

EQP bJA 406 

1463.0 

814.3 

840.6 

5720.0 

4275.0 

4450.8 

1052.5 

6020.1 

896.3 

741.9 

2609. S 

840.6 

5720 0 

55988.0 

11218.8 

2661.6 

484.3 

4184.0 

566.7 

72.4 

0.0 

0.0 

-6943.8 -61 

1789.2 67 

568.2 117 

1836.1 43 

SUBAGENCY COST GROUTH 87052.8 64493.8 
===.r===-L =======f 

SUBAGENCY COLUfiN TOTAL 87973.7 123091.3 
==z===== ====LI== 

SUBAGENCY: DEPARTUENT OF THE ARMY 

SOTAS 2238.9 1282.8 
EQP AZ 431 

AN/GSG-10 TACFIRE 499. s 160.5 
EQP CA 410 

AAH ADVANCED ATTACH HELICOPTER 5960.1 3758.1 
EQP CA 419 

FIGHTING VEHICLE SYSTEM 11781.4 726.4 
EQP CA 425 

STINGER 2370.5 473.8 
EQP CA 426 

22559.0 
======== 

956.1 74 2238.9 128.4 2110.5 1643 203.7 -25 

339.0 211 499.5 123.6 37s. 9 304 499.5 3184 -6 

2202.0 58 5960.1 1800.2 4159.9 231 1106.0 13 

11055.0 1521 11781.4 786.5 10994.9 1397 1450.2 472 

1896.7 400 2370 5 473.8 1896.7 400 495.3 32 

63 

9 

0 

0 

1463.0 896.3 

814.3 741.9 

2609.5 

840.6 840.6 

5720.0 5720.0 

55988.0 

4275 0 8954.5 

4450.8 2657.7 

1052.5 467.8 

6020.1 420.1 

566.7 63 

72.4 9 

0.0 

0.0 

4679.5 -52 

1793.1 67 

584.7 124 

5600.0 1333 

0 

0 

3731.7 

479.7 7/87 0.0 

2232.1 

-------- -___---- _-----__ 

87691.2 47113.1 40578.1 
======== ======== _____^__ ------__ 

87973.7 105710.6 
======== ======I= 

------ -- ---- _.___ 

787 0 35347. b 
=======z ======== 

- ‘. 
L 

-98 

-16 

-14 

0 

t 



STATUS AND COST GROWTH 
HAJOR FEDERAL ACQUISI? IONS 

AS OF SEFTEtiBER 30. 1981 

(DOLLARS IN RILLIONS) 

_‘. 
. . r 

AGENCY. DEFARTHENT @F DEFENSE 
SUBAGENCY- DEFARTHENT OF THE ARHY 

F’ROJECT NAHE 
CATEGORY 

TOTAL ESTItiATED COST 
____----_~~~~~~~~~~~-~~~~~~----~ 

CURRENT BASELINE CHANGE FROH 
LOG/GAO-ID ESTIHATE ESTIMATE BASELINE 

R@LAND 3348.7 
EQY CA 427 

!tIVAD GUN 4470.6 
EQF CA 428 

IfLACK HAWK 7743.8 
EQF CT 421 

t‘GPFERHEAD 1571.3 
EQF’ FL 413 

t’ERSHING II 1794.2 
EQP FL 435 

IWROVE AMflO STORAGE GERtlANY 
w CON FN 340 
h HUDS OF STORAGE SITES GERflANY 

CON FN 341 
t~OHCUS STORAGE & HAINT FAC 

CON FN 342 
.IUTAL FORCE AtlHO STORAGE 

CON FN 343 
WJSPITAL MODS TRIFLER ARHY MD 

CON HI 347 
I’URT CAMPBELL HOSPITAL 

CON KY 338 
AN/TTC-39 AUTO COWI CEN OFFICE 

EQP MA 409 
PATRIOT SAW-D 

EQY MA 415 
H-1 MAIN BATTLE TANK 

EQF HI 429 
HIGH ENERGY LASER TEST FAC 

CON NM 344 
HELLFIRE HISSILE SYSTEM 

EQF OH 418 
IND WASTE TREATHUNT PLAN1 

CON 1.N 345 
HQSPITAL IHPROVEMENTS FT HOOD 

CON TX 339 
tlLRS RULTIF’LE LAUNCH RK? SYS 

EQF TX 434 
VIABLE 

ADF./T US 334 

41.9 

34-n 

38.3 

23.9 

101.5 

SO.8 

875.8 

8465.9 

18812.5 

33.4 

1484.1 

ZY. 2 

47.7 

3872.9 

151.7 

AMOUNT % AflOUNT 
__------- _____ -------- 

1119.5 2229.2 199 

3185.8 1284 8 40 

2307.3 5436.5 235 

1240.7 330.6 26 

1571.0 223.2 14 

34.0 0.0 

56.9 --18.6 

33.0 -9 1 

101.5 0.0 

58.2 -7.4 

801.1 74.7 

5240.5 3225.4 

4779.4 14033.1 

33.4 0.0 

735.1 749.0 

29 0 0.2 

0 

-32 

-27 

0 

__ 12 

9 

61 

293 

0 

101 

0 

3454.0 518.9 

lS8.6 .-6.9 

15 

4 

FEDERAL SHARE OF ESTItlATE 
---- ----_-- ------ ---- -.------- --_ 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS CORP YRS XCHG 
ESTIHATE ESTIiiATE INITIAL AUTH’D APPROP’D DATE SLIP QNTY 
-------- -------- -------------- -------_ -_______ ----- ---- --___ 

3348.7 

4470.6 

7743.8 

1571.3 

1794.2 

41.9 

34.0 

38.3 

23.9 

101.5 

SO.8 

875.8 

8465.9 

18812.5 

33.4 

1484.1 

29.2 

47.7 

3972.9 

151.7 

1119 5 2229.2 

1779.9 26PO.7 

2307.3 5436.5 

1116.2 455.1 

628.5 1165.7 

41.9 0.0 

34.0 n.0 

56.9 -18.6 

33.0 -9.1 

84.5 17.0 

58.2 -7.4 

801.1 74.7 

4031.0 4434.9 

3005.4 15807.1 

35.2 -1.8 

283.9 1200.2 

29.0 0.2 

47.7 0.0 

34S4 0 518.9 

% 
----- 

19R 

151 

235 

40 

185 

n 

0 

-32 

-27 

20 

-12 

9 

110 

525 

-5 

422 

0 

0 

15 

41.8 

34 0 

56.9 

SO.8 

101.5 

58.2 

35.2 

29.2 

47.7 

1250.8 

323.8 2189 

2130.6 

388.9 

408.0 

41.9 

34.0 

56.9 

23.6 

101.5 4/85 

58.2 3/82 1.1 

373.7 

2798.8 

3548.0 

35.2 12/83 

301.0 

29.1 6/82 0.3 

47.7 

452.7 

6 

0 

0 

-66 

0 

0 

-44 

-71 

113 

0 

'- 1 3 

c 



STATUS AND COST GROUTH 
tiAJOR FEDERAL ACQUISITIONS 

AS OF SEF’TEhPER 30. 1981 

,- : 

AGENCY. DEF’ARTHENT OF DEFENSE 
SUBAGENCY DEPARTtiENT OF THE ARMY 

F’ROJECT NAHE 
CATEGORY LOC/GAO-ID 

--- ----.. -------- ..-_---_--___ 

TOTAL ESTItlATED COST 
__--_____--_-___--__------------ 

CURRENT BASELINE CHANGE FRObl 
ESTIHATE ESTIfiATE BASELINE 

- 

AflOUNT x 

DLDED 
ADP/S US 335 

DAS 3 
ADP/T US 336 

FiPV 
ERP us 411 

AN./TF’O-37 ARTY LOCATING RADAR 
EOP us 412 

NAUSTAR GLOHAL POSITIONING SYS 
EOP us 414 

w CHAPARRAL AIR DEFENSE 
EOP US 416 

m X@RAGON ANTI-TANK UEAF’ON 
EQP us 417 

SINCGARS 
EOP us 420 

AHIP 
EOF us 422 

tl198 HOWITZER tIEIf TOWED 155tfH 
EC?F’ us 423 

.ICM! INFANTRY BN ANTI-ARfiOR WF’N 
US 424 

(.:H-47 /lODERNIZATION 
EQF us 430 

FISTY FIRE SUF”T TEAM VEHICLE 
EOP US 432 

AFATDS 
EOF us 433 

1. ANCE 
EOF’ us 436 

:lM’ROVED HAWK 
EOP us 437 

136.0 

299.1 

1438.2 

498.9 

280.6 

698 6 

527.2 

3110.7 

2309.6 

244.6 

2168.1 

303tr.9 

417.7 

1858.2 

1065.2 

1761.9 

237.0 -101.0 -42 

449.8 .-150.7 -33 

563.2 875.0 155 

438.1 60.8 13 

673.0 -392.4 -58 

95.4 503.2 632 

404.2 123.0 30 

1187.8 1922.9 161 

1527.0 782.6 51 

121.9 122.7 100 

727.3 1440.8 198 

1562.8 1474.1 94 

315.7 102.0 32 

652.9 

588.2 

412.3 

1173.7 

-.-I.---- ._-- --.-- - -------- 

SUBAGENCY COST GROWTH 93846.3 40884.9 52961.4 

(DOLLARS IN filLLIONS) 

SUBAGENCY COLUMN TOTAL 95794.1 40884.9 

63 

199 

FEDERAL SHARE OF ESTIHATE 
___--_----____--_-______________ 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS COflP YRS ZCHG 
ESTIfiATE ESTIHATE INITIAL AUTH’D AF’PROP’ D DATE SLIP QNrY 
-------- -------- -------_-___-_ -_______ _ 

AHOUNT x 
---_--_- _---_ 

136.0 

299 1 

1438.2 

498.9 

280.6 

698.6 

527.2 

3110.7 

2309.6 

244.6 

2168.1 

3036.9 

417.7 

1858.2 

1065.2 

1761.9 

266.9 1171.3 438 

226.4 272.5 120 

17.1 263.5 1540 

95 4 603.2 632 

382.2 145.0 37 

1527.0 782.6 51 

129.5 115.1 SE 

410.4 1757.7 428 

1344.2 1692.7 123 

315.7 102.0 32 

1841.2 17.0 0 

586.7 478.5 81 

335.5 1426.4 425 

---__--- -----__- __-_--__ 

92096.6 29737.9 62358.7 
======== ======== ===z.z==== 

95794.1 29737.9 
zz======= ======== 

298.6 

455.4 16457.7 
======== z======= 

t 



STATUS AND COST GROYTH 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHDER 30, 1981 
-------------------------- 

(DOLLARS IN HILLIONS) 

AGENCY: DEPARTflENT OF DEFENSE 
SLIDAGENCY. DEFENSE LOGISTICS AGENCY 

TOTAL ESTIflATED COST 
-------------------------------- 

PROJECT NAME CURRENT FASELINE CHANGE FROfi 
CATEGORY LOC/GAO-ID ESTIIIATE ESTIfiATE BASELINE 

.-------_----------_---------- -------- __------ ---_--________ 

AHOUNT x 
-------- ----- 

ADPE REPLACEtlENT 
ADP/T us 

99.3 69.9 29.4 
337 

-------- ____---- ----____ 

SUDAGENCY COST GROUTH 99.3 69.9 29.4 
======== ======== ======== 

SUPAGENCY COLLMN TOTAL 99.3 69.9 
=:z====== ======== 

SUBAGENCY: DEPARTHENT OF THE NAVY 

E SAN DIEGO NAVY REGL MED CTR 
CON CA 350 

BGfl-109 TOtlAHAWK 
EQP CA 470 

AIM-54 A/C PHOENIX 
EQP CA 473 

CIWS PHALANX 
EQP CA 484 

SURTASS 
EQP CA 486 

7 RIDENT 
EQP CT 438 

SSN-668 SUEMARINE 
EQP CT 440 

CH-53E SUPER STALLION 
EQP CT 464 

DEF INTEL ANALYSIS CENTER 
CON DC 349 

5 INCH LASER GUIDED PROJECTILE 
EQP FL 496 

AIfl/RIli-7 SPARROU III 
EQP HA 471 

AIfl-9fl SIDEUINDER 
EQP MA 472 

DOD UNIV OF HEALTH SCIENCE 
CON flD 353 

NATL NAVAL TIED CTR HDRZTION 
CON flD 354 

274.4 293.0 -10.6 -6 274.4 

3040.9 2422.9 618.0 25 3040.9 

2628.1 536.4 2091.7 389 2628. 1 

1592.6 568.5 1024 1 180 1592.6 

863.3 259.3 604.0 232 863.3 

30331.0 12431.1 17899.9 143 30331.0 

14575.2 5747.5 8827.7 153 14575.2 

2701.7 578.4 2123.3 367 2701.7 

105.2 105.2 0.0 0 105.2 

765.1 500.5 264.6 52 765. 1 

1048.5 894.9 153.6 17 1048.5 

439.2 333.4 105.8 31 439.2 

64.9 64.9 0.0 0 64. 9 

111.4 100.0 11.4 11 111.4 

42 

FEDERAL SHARE OF ESTIHATE 
-------------------------------- 

CURRENT INITIAL CHANGE FROti FUNDS FUNDS COtiP YRS %CHG 
ESTIHATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP UNTY 
-------- -------- -------------- -------- -------- --_-- __-_ _____ 

AIIOUNT 
-------- 

99.3 

---_---- -------- -------- 

=zz====== ==zz===== ======== 

99.3 
===zz==== ======== 

293.0 -18.6 -6 

2524 6 516.3 20 

370.8 2257.3 608 

568.5 1024.1 180 

19.1 844.2 4419 

11286.5 19044.5 168 

1658.0 12917.2 779 

578.4 2123.3 367 

109.8 655.3 596 

894.9 153.6 17 

333.4 105.8 31 

72.3 -7.4 -10 

293.0 250.0 12/85 0.9 

1143.0 

1483. 1 

668.9 

408.5 

9827 6 

9993.0 

929.4 

12/80 

22.1 

229.8 

75.1 

64.9 64.9 2/83 4.4 

100.0 108.0 

0 

-44 

54 

32 

46 

72 

340 

75 

-46 

0 

34 



. ‘: 

STATUS AND COST GROUTH 
T’IAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHHER 30, 1981 ?J ~_---_-_---------__------- 

(DOLLARS IN flILLIONSf 

AGENCY DEF’ARTtiENT OF DEFENSE 
SUBAGENCY DEPARTflENT OF THE NAVY 

TOTAL ESTIIIATED COST 

PROJECT NAflE 
CATEGORY LOC/GAO-ID 

IFG--7 GUIDED flISSILE FRIGATE 
EQP flE 444 

AV-8R HARRIER 
EQP MO 461 

WA-18 HORNET 
EQP HO 463 

IiARPOON AGtl/RGM/UGM--84A 
EQP MO 474 

CG-47 AEGIS CRUISER 
EQP tlS 442 

F-14A/H TOflCAT 
W EQP NY 462 
d LAflPS HK III 

EQP NY 465 
CACTAS TOWED ARRAY SONAR SYS 

EQP NY 514 
HARII AGM-88 AIR TO SURFACE fiSL 

EQP TX 475 
INTEG AUTO INT PROC SYS 

ADP/T us 325 
1NTEGRATED DISHURSING 

ADP/T us 326 
JNVENTORY CONTROL POINTS 

ADP/T us 327 
NAVAL AVIATION LOG CHD f4IS 

ADP/T us 328 
F’ERWPAY ADtlIN SUPT SOURCE 

ADP/S us 329 
F”ERS/PAY ADPE ACQUISITION PROJ 

ADPr’S us 330 
SHIPBOARD NON-TACTICAL ADP 

ADP/S us 331 
SHIPROARD NON-TACTICAL ADP 

ADP/S us 332 
NAVAL SEA SYS Ci’tD SHIPYARD HIS 

ADP/S 333 
FAC EXPANSION ::PID DEPLOYHENT 

CON us 348 
CY-SLEP EXD A/C CARRIER LIFE 

EQP us 441 

CURRENT DASELINE CHANGE FROM 
ESTIflATE ESTIHATE BASELINE 
_------- -------- - ---- - ----.-- --- 

10395.7 

9118.4 

35293.2 

2147.8 

22152 2 

12217.1 

6369.2 

1147.6 

2141.1 

92.0 

93.7 

157.,6 

261.6 

91.0 

162.7 

93.1 

43.7 

87. 8 

211.2 

3281.6 

3244.5 

Pl25.5 

12875.3 

1031.8 

14083.5 

6166.0 

3907.6 

601.1 

1357.9 

92.0 

40.1 

157.6 

225.2 

44.3 

162.0 

93.1 

43.7 

87.8 

90.2 

1150.5 

AMOUNT x 
----_-- ---_- 

7151 2 330 
LL 10395.7 

-7.1 0 9118.4 

22417.9 174 35293 2 

1116.0 108 2147.8 

8068.7 57 22152.2 

6051.1 98 12217.1 

2461.6 62 6369.2 

546.5 90 1147. 6 

783.2 57 2141.1 

0.0 0 92. 0 

53.6 133 93.7 

0.0 0 157.6 

36. 4 16 261.6 

46.7 105 91.0 

0.7 0 162.7 

0.0 0 93.1 

0.0 0 43.7 

0.0 0 87.8 

121.0 134 211.2 

2131.1 185 3281.6 

FEDERAL SHARE OF ESTItiATE 
-------_-___----_--~____________ 
CURRENT INITIAL CHANGE FROfi FUNDS FUNDS COflP YRS XCHG 
ESTIMATE ESTITIATE INITIAL AUTH ’ D APPROP ’ D DATE SLIP QNTY 
-------- -------- ----- ---- - --.-- ---- --_- -------- ----- - .__ - ______ 

AHOUNT x 
-------- ----- 

3244 5 7151.2 ‘“70 
LL 

3866. 1 5252.3 135 

12875.3 22417.9 174 

1071.4 1076.4 100 

11467.8 10684.4 93 

6166.0 6051.1 98 

1315.4 5053.8 384 

601.1 546.5 PO 

208.4 1932.7 927 

1150.5 2131.1 185 

8013.3 r. L 

0 

5805 8 6Y 

1379.1 -47 

31 

9865. 1 8 

790.8 0 

127.5 -15 

433.1 105 

108.2 108.2 



STATUS AND COST GROWTH 
!‘lAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEtlHER 30. 1981 

(DOLLARS IN MILLIONS) 

AGENCY- DEPART~~ENT 0F DEFENSE 
SUBAGENCY- DEPARTHENT OF THE NAVY 

TOTAL ESTIflATED COST 
_----------------_------------ .._ 

PROJECT NAME CURRENT BASELINE CHANGE FROfi 
CATEGORY LOG/GAO- ID ESTIHATE ESTIHATE BASELINE 

------~-------~.~-------------- ------_~ ---_--__ ---__-_-___--- 
AHOUNT % 

FEDERAL SHARE OF ESTIHATE 
___________-____--------------~- 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS COW YRS %CHG 
ESTIMATE ESTIHATE INITIAL AUTH’D APPROP ’ D DATE SLIP ONTY 

--_ ----- ---- ---_- 

AHOUNT x 
__------ ----- 

LSD-41 DOCK LANDING SHIP 
EQP us 443 

MCfl RINE CLEARANCE OPERATIONS 
EOP US 445 

T-AKX HARITINE PRE-POS’G SHIPS 
EOP US 446 

TAO-l?7 FLEET OILER 
EOP us 447 

TAO-187 FLEET OILER 
EOP us 448 

-1 -AGOS 
w EOP US 449 
= ‘T-AGS SUPPORT TO THE SLBH 

ERP us 450 
ARS FLEET RESCUE SERVICES 

EOP us 451 
T-ARC CABLE REPAIR SHIP 

ERP us 452 
AS-39 SUB TENDER 

EOP us 453 
AD-41 DESTROYER TENDER 

EOP us 454 
DP-963 SPRUANCE DESTROYER 

EOP US 455 
AALC AIR CUSHION LANDING CRAFT 

EOP us 457 
A-6E INTRUElER 

EQP us 458 
-EA-6R PROWLER 

EQP us 459 
A-7E CORSAIR II 

EOP US 460 
P-3C ORION 

EQP us 466 
E-X HAWKEYE 

EOP us 467 
‘IACAUO 

EOP us 468 
MRASM 

EOP us 476 

4289 8 1353 4 2935.4 216 4289 8 1353 4 2936.4 

1165 7 756.3 409.4 54 1165 7 755.3 409.4 

1996.3 2183.2 -186 9 -8 1996.3 1910.7 85.6 

646.3 700.0 -61.7 .- 8 645.3 708.0 -61.7 

1507 9 537 5 870 3 136 1507.8 637 8 870 n 

452.8 471.3 ._. 18 5 -3 457 8 ..L 404.4 48.4 

148.1 148.1 0.0 0 148 1 156.6 -8.5 

460.7 434.4 34.3 7 468 7 121.6 347.1 

561.4 203.9 357.5 175 561 4 199.9 351.5 

629.7 412.9 216.0 52 579 7 L 4 1 't> 9 L 216.8 

1048.6 90.5 958.0 1057 1048.6 90.5 958.0 

4311.5 2581.2 1730.3 67 4311.5 1784.4 2527.1 

175.8 163.7 12.1 7 175.8 153.7 12.1 

3480.6 574.6 2906.0 505 3490.6 574.6 2906.0 

4031.9 817.7 3214.2 393 4031.9 689.7 3342.2 

2540.1 1465.5 1074.5 73 2540.1 1465 6 1074.5 

8450.9 1294.2 7156.7 552 9450.9 1294.2 7156.7 

3698.8 586.2 3112.6 530 3698.8 585.2 3112.5 

739.4 629.1 110.3 17 739.4 629.1 110 3 

94.0 4305.0 -4211.0 --97 94.0 4305.0 -4211.0 

216 

54 

4 

-8 

136 

11 

- LJ 

285 

180 

52 

1057 

141 

7 

505 

484 

73 

552 

530 

17 

-97 

0 

400 

100 

J 

c 

.- ..- 



STATUS AND COST GROWTH 
flAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEtlRER 30, 1981 
l ---___--__--_---__--______ 

(DOLLARS IN nILLIONS) 

AGENCY DEPARTflENT OF ItEFENSE 
SUBAGENCY DEF’ARTtiENT OF THE NAVY 

TOTAL ESTIHATED COST 

I-‘RO JECT NAHE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO-ID ESTIHATE ESTIHATE HASELINE 

STANDARD HISSILE ALL UEATHER 
EQP us 477 

HK-48 7 ORF’EDO 
EQP us 480 

W--48 TORF’EDO AIlVANCE CAPAL’ Y 
EQP us 481 

W-46 TORPEDO IHPROVEi’tENT 
EQP us 482 

ASW ADVANCED TORPEDO 
EQF US 483 

AN/EGO-J SONAR 
w EW us 485 
\o AN/ULQ--4 (V) 

EC?P us 487 
I:.L..F COHtlUNICATIONS 

EQP us 488 
I- LEET SATELLITE COW 

EQP us 489 
NAVSTAR GF’S 

EQF us 490 
AN/SOS-53 IilPROVEHENT PHS 1,2 

EQP US 491 
AN/!%@-53A./B DIFAR SONOBUOY 

EQP us 494 
AEGIS SHIP FOARO UEAPON SYS 

EQP us 497 
(:SE.D ASHORE ‘TESTING FOR AEGIS 

EQP US 498 
ASP ADVANCED SIGNAL PROCESSOR 

EQP us 500 
ASPJ ALO-- 

EQP us 501 
..!TIDS JT TACTICAL INFO DIS SYS 

EQP us 502 
AW/SOW ASW STANDOFF UEAPON 

EQP us 503 
RAPLOC 

EQP us 504 
SURACS SUH AWANCED COHBAT SYS 

ERP us 505 

5680.8 

1786.3 

1069.2 

772.4 

4741.3 

1580.0 

596. 1 

343.1 

786.4 

645.5 

3540.7 

599: 0 

642.7 

320.6 

806.3 

3305.5 

2150.3 

2328.1 

1493.2 

26205 8 

1753.8 32.5 1 

265.0 803.2 301 

121.9 650 5 533 

4032.8 708.5 17 

610 0 R70.0 159 

372.5 223.6 60 

534.0 -190.9 -35 

822.4 -36.0 -4 

665.4 -19.9 -2 

3521.1 19.5 0 

262.3 335.7 127 

427.6 215.1 50 

251.0 69.6 27 

333.1 473.2 142 

1601.2 1704.3 106 

1534.2 616.1 40 

218.0 1275.2 584 

AHOUNT . Y 
-------- -_.--- 

FEDERAL SHARE OF ESTIMATE 
--_--------__-_~_--_____________ 

CURRENT INITIAL CHANGE FROH FUNM 
ESTIMATE ESTIMATE INITIAL AUTH’Il ----I.--_ 

5680 8 

1786 3 

1069.2 

772.4 

4741.3 

1580.0 

596. 1 

343.1 

786.4 

645.5 

3540.7 

598.0 

642.7 

320.6 

806.3 

3305.5 

2150.3 

2328.1 

1493.2 

26205 8 

AtiOUNT % 

1261 7 

720.5 

265.0 

121.9 

4032.8 

510.0 

372.5 

534.0 

822. 4 

29.2 

3521.1 

86.3 

427.6 

251.0 

388.3 

1601.2 

1534.2 

------ ___-- 
4419.1 350 

1065.8 147 

803.2 301 

650.5 533 

708.5 17 

P70.0 159 

223.5 60 

-180.9 -35 

-36.0 -4 

616.3 2110 

19.6 0 

511.7 592 

215.1 SO 

69.6 27 

418.0 107 

1704.3 106 

616.1 40 

218.0 1275.2 584 

FUNDS COW YRS XCHG 
APPROP ’ ti DATE SLIP BNIY 

217 

,24 

a 

a 

36 

a 

-27 

-62 

-33 % 

2 

3500 z 

5: 

n 



STATUS AND COST GROUTH 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHBER 30. 1981 
-------------------------- 

(DOLLARS IN HILLIONS) 

AGENCY. DEPARTMENT OF DEFENSE 
SUPAGENCY. DEPARTHENT OF THE NAVY 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
-------------------_------------ ~__------___-___--______________ 

FRO JECT NAHE CURRENT HASELINE CHANGE FROH CURRENT INITIAL CHANGE FROH FUNDS FUNDS COHP YRS %CHG 
CATEGORY LOWGAO-ID ESTIHATE ESTIHATE RASELINE ESTIHATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP QNTY 

~~----------------------------- -------- --____-- ______---_____ -------- ------.-- -------------- -___---- -__----- --__- ---_ _____ 

AHOUNT x AHOUNT x 
-------..- -.---.- -----___ -_-__ 

ULS VERTICAL LAUNCHING SYS. 
EQP us 506 

LVT-7Al 
EQP us 507 

L VT-SCEP 
EQP us 508 

LVT(X) REPL FOR AHPHID VEHICLE 
EQP US 509 

L-AU LIGHT ARHORED VEHICLES 
EQP us 510 

& M-1 HAIN HATTLE TANK 
0 EQP US 511 

MPWS HORILE PROTECTED WFNS SYS 
EQP us 512 

SCRC 
EQP us 513 

SOSUS ANTI-SUBHARINE CJARFARE 
EQP US 515 

CAPTOR DEEP WATER HOORED HINE 
EQP us 517 

MEDIUH DEPTH HINE 
EQP us 518 

ATTACK A/C CARRIER-NUCLEAR 
EQP VA 439 

WATER PIT FACILITY-PUGET SOUND 
CON WA 351 

TRIDENT SUPPORT SITE PHASE 1 
CON WA 352 

F’HH ENGAGE ENEHY S’FACE FORCES 
EQP WA 456 

2158.0 

669.7 

480.1 

194.3 

593.6 

1689.0 

212.9 

96.6 

3742.8 

1552.6 

1639.5 

2595.3 

53.2 

65.8 

462.5 

188.8 480.R ,754 

194.3 0.0 0 

593.6 0.0 0 

1689.0 0.0 0 

212 9 00 0 

96.6 0.0 0 

1434.0 2308.8 161 

329.2 1223.4 371 

1639.5 0.0 0 

4455.8 1861.5 -41 

32.0 21 2 66 

76. 5 -10.7 .-13 

726.2 -263. 7 -36 

SUBAGENCY COST GROUTH 243283.4 128229 3 115054.1 
==::==zz== ======== =====z== 

SURAGENCY COLUHN TOTAL 280136.2 128229.3 
z======= =z====== 

2158.0 

669.7 

480. 1 

194 3 

593 6 

1689 0 

212.P 

96 6 

3742.8 

1552.6 

1639.5 

2595.3 

53.2 

65. El 

462.5 

188.8 480.9 254 0 

194.3 0.0 

593 6 0.0 

1689.0 0.0 

212.9 0.0 

96. 6 0.0 

1434.0 2308.8 

329 2 1223.4 

1639.5 0.0 

4340.1 -1744.8 

32.0 21.2 

70.9 -5.1 

726.2 -263.7 

0 

0 

0 

0 

0 

161 

371 503. b 

0 

-40 2470.0 

66 32.0 53.2 5/83 

-7 70.7 71.0 12/80 

-36 456.9 

_---.l--- -------- 

0 

0 

0 

0.0 -23 

0.8 

-80 

247453 2 107266.3 140186.9 
-----___ =======z ======z= -----___ 

280136.2 1072.56.‘3 
=======z ======== 

668.8 55281.0 
======== ======== 



STATUS AND COST GROUTH 
HAJOR FEDERAL ACOUISITIONS 

AS OF SEPTEHBER 30, 1981 
___________--_------------ 

(DOLLARS IN fiILLIONSf 

AGENCY: DEPARTflENT OF DEFENSE 
SUBAGENCY: BEPARTflENT OF THE NAVY 

TOTAL ESTIfiATED COST 

PROJECT NAME CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO-ID ESTIfiATE ESTIHATE BASELINE 

~----------------------------- ------__- --_..----- -------------- 
AHOUNT x 
-------- ----- 

AGENCY COST GROUTH 424281.8 233677.9 190603.9 
======== ======== z.======= 

AGENCY CDLUHN TOTAL 464003.3 292275.4 
======== ======== 

FEDERAL SHARE OF ESTIHATE 

CURRENT INITIAL CHANGE FROM FUNDS FUNDS COtIF YRS. XCHG 
ESTItiATE ESTIflATE INITIAL AUTH’D APPROF’D DATE SLIP RNTY 
-------- -------- -------------- -------- -------- ----- ---- ----- 

AHOUNT x 
-------- ----- 

427241.0 184117.3 243123.7 
z======= ======== ======== 

464003.3 242714.8 
==zz===== ======== 

1911.2 107086.3 
-------- ======== -------- 
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STATUS AND COST GROVTH 
HAJOR FEDERAL ACRUISI TIONS 

AS OF SEF’TEHBER 30, 1981 

(POLLARS IN MILLIONS! 

AGENCY DEPARTfiENT OF ENERGY 
SUBAGENCY FOSSIL ENERGY DEVELOFHENT 

t’ROJECT NAflE 
CATEGORY LOC’GAO- 111 

E-BULLATED BED (H-COAL ) 
CON KY 593 

FUEL CELL 4 8HW DEMO UNIr 
AD NY 5?4 

DONOR SOLVENT EXTRACTION 
CON TX 592 

GAS BE)IO PLANT 
CON us 591 

(:+AS DEHO F’LANT 
CON us 628 

P SOLVENT REFINED COAL BEHO PLA 
w CON us 629 

‘.;OLVEN? KEt INCD COAL DEHO PLA 
CON US 630 

TOTAL ESTIflATEIi COST 

CURRENT 
EST IMAT 

156 

71 

BASELINE CHANGE FROtl 
E ESTIHATE BASELINE 

AWOUNT % 

5 155.7 0.8 0 

1 69.0 2.1 3 

122 6 I-’ 6 LL. 0.0 a 

950 0 550.0 400.0 72 

766.0 766.0 0.0 0 

1115.0 1115.0 00 0 

1232.0 1232.0 00 0 

-_-...---._ -- -._ ---- -----.--- 

SUBAGENCY COST GROWTH 4413. ‘> L 4010.3 402.9 
z==r==== z.======= _-_----- 

SUBAGENCY COLUtlN rOTAL 4413.2 4010.3 
-_------ ======== -_------ 

SUBAGENCY. FUSION F'OWER R&D 

ELM0 BUMPY TORUS (EBT) 86 
RD us 597 

FUEL Sr NATIONAL EXAH FACILITY 188 
CON WA 586 

0 86.0 0.0 0 

0 188.0 0.0 0 

__--__-__ _-_----- 

SUBAGENCY COST GROWTH 274.0 274.0 0.0 
==~=L-==.z ==zz===== ===Tzz=== 

SUBAGENCY COLUMN TOTAL 274 0 274.0 
======z= ======== 

FEDERAL SHARE OF ESTItiATE 

CURRENT INITIAL CHANGE FROH FUNDS fmUNDS COtiF YRS XCHG 
ESTIMATE ESTIliAlE INITIAL AUTH’D APF’ROP’D LlATE SLIP UNTY 

AtiOUNT 7: 
-------- ____ - 

.114 1 l/E0 

42 1 

61.3 S/E@ 

950.0 

766.0 Lb 7 3 

1115 0 

1232.0 lrl.‘ :m 

..--- ._..... --- ___..,.. __ 

._- =z=z:==r= ===-r=== 

4280.5 
z======= ===z-==== 

86. 0 

188.0 

lb4 8 

======== ====z.=== ======== 

274.0 
======== ======== -----_-- 

l 



TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
l-4 

--_____---___---________________ -------------------------------- 

PROJECT NAHE CURRENT RASELINE CHANGE FROfi CURRENT INITIAL CHANGE FROH FUNDS FUNK 
CATEGORY 

COflP 
LOC/GAO-ID 

YRS %CHG 
ESTIBATE ESTIHATE BASELINE ESTIMATE ESTIfiATE INITIAL AUTH’D AFPROP’D DATE SLIP QNTY 

.~~--------______~--___________ _________ -- 

TEST FACILITY 225.7 
CON CA 599 

TOKAHAK FUSION TEST REACTOR 313.6 
RP NJ 600 

CLINCH RIVER REACTOR 3196.5 
CON TN 583 

F;AST FLUX TEXT FACILITY 539.7 
CON WA 585 

TEST FACILITY 104.3 
CON WA 590 

------ -------------- -------- -------- -------------- --.------ -------- ----- ---- ----_ 
AHOUNT x AWOUNT x 
-------- ----- -------- ----- 

225.7 0.0 0 225.7 

313.6 0.0 0 313.6 

2085.6 310.9 10 2828.8 0.0 0.0 

647.0 -107.3 -16 539.7 

104.3 0.0 0 104.3 

STATUS AND COST GROUTH 
flAJOR FEDERAL ACCWISITIONS P 

AS OF SEPTEtiPER 30, 1981 2 

(DOLLARS IN flILLIONS) El 
u 

AGENCY: DEPARTfiENT OF ENERGY 
SUBAGENCY. FISSION POUER REACrOR DEVLPWT. x” 

-------- -------- -------- 

SUBAGENCY COST GROUTH 4379.0 4176.2 203.6 
======== ======== ======== 

SUBAGENCY COLUHN TOTAL 4379.8 4176.2 
==zz===== ======== 

SURAGENCY: GEOTHERHAL ENERGY 

5OHW GEOTHERtlAL BINARY PLANT 04.2 84.2 0.0 
CON CA 664 

50 flld GEOTHERIIAL DEflO PLANT 105.3 106.2 -0.9 
CON NH 605 

-------- ---_---- -_______ 

SUBAGENCY COST GROUTH 189.5 190.4 -0.9 
======== ======== ======== 

SUHAGENCY COLMN TOTAL 189.5 190.4 
==zz===== ======== 

SUHAGENCY: HIGH ENERGY PHYSICS RESEARCH 

INTERSECT STOR ACCEL 275.0 275.0 
RD NY 601 

-.------- -------- -------- 

2828.8 
z======= ======== ======== 

4012.1 
-------- -------- ======== 

0 42.1 

0 59.4 

-------- -------- ------_- 

======== ======== ======== 

101.5 
-------- -------- -------- 

0.0 0 275.0 

-------- -- -._____ 

0.0 0.0 
======== ======== 



STATUS AND COST GROUTH 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHBER 30, 1981 
----------------__--______ 

(DOLLARS IN tiILLIONS) 

AGENCY DEFARTflENT OF ENERGY 
SUBAGENCY. HIGH ENERGY PHYSICS RESEARCH 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
-- --__--_______----__-____________ 

F’ROJECT NAHE CURRENT BASELINE CHANGE FRGfi CURRENT INITIAL CHANGE FROti FUNDS FUNDS 
CATEGORY 

COHP 
LOC/GAO-ID ESTIHATE ESTI?lATE RASELIYE 

YRS ZCHG 
ESTIfiATE ESTItiATE INITIAL AUTH’D APPROF’D DATE SLIF ONTY _-__-__----------------------- -------- -------- -------------- -------- -------- _---_---______ --- ---- - .-------- --_-._ ____ _____ 

AHOUNT x AHOUNT x 
-_____-- ----- -----__- --___ 

-----_-- ---_____ -------- -------_ ________ -------- -__--__- 

SUBAGENCY COST GROWTH 275.0 275.0 
======== =x====== 

SUBAGENCY COLUtfN TOTAL 275.0 275.0 
z======= ======== 

CfIGH ENERGY LASER FACILITY 195.0 195.0 
CON CA 596 

IfIGH ENERGY LAGER FACILITY 62.5 62.5 
lb CON NH 
v1 

595 
_-__-_-- -------- 

SUBAGENCY COST GROWTH 257.5 257.5 
======== ======== 

SUBAGENCY COLUHN TOTAL 257.5 257.5 
-------- ======== -------- 

SUBAGENCY: NUCLEAR HATERIALS FRODUCTION 

WASTE CALCINE FACILITY 90.0 81.0 
FAC us 619 

I-LOURINEL DISOLV/FUEL REC ItlF 199.4 199.4 
RD us 620 

I. -REACTOR UPGRADE, SR 115.0 115.0 

0.0 
======== 

0.0 

0.0 

-_--_--- 

0.0 
======== 

9.0 

0.0 

0.0 
EOF us 626 

RESTORE PRODUCTION FACILITIES 126.0 126.0 0.0 
FAC US 627 

--_----- -------- -------- 

SUBAGENCY COST GROUTH 530.4 521.4 9.0 
_______- _--_---- -------- --_----- -------- -------- 

SUBAGENCY COLUtiN TOTAL 530.4 521.4 
======== ======== 

======== ----w-v- -----__- -------- -----_-- 

275.0 
======== _-_----_ __-----_ ======== z======= 

0 195.0 

0 62.5 

-------- ---_---_ -___-___ -------- -_______ 

zz======= ======== ======== 

257.5 
======== ======== =~zz====.t_ =====z== 

9/80 11 90.0 

0 199.4 

0 115.0 

0 126.0 

-------- ---_---_ -_---__- -------- -___-___ 

======== ======== ======== 

530.4 
===z==== ======== 

. 
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a- SIALrJSmm-m- 
&JOR FEDERAL ACQUISITIONS 

AS OF SEPlEflPER 30, 1981 
----_-------- ._._ -----_--.--- 

(DOLLARS IN fllLLIONS) 

AGENCY- DEF’AR’lHENT. OF ENERGY 
?+UFAGENCY S 

PROJECT NAHE 
CATEGORY 

_ ---------_- 

RATEGIC PETROLEWI RESERVE 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTItlATE 

CURRENT FASELINE CHANGE FROfi 
LOC/GAO-II! ESTIHATE ESTIHATE BASELINE 

----------------- -------- ___-_--_ -_-_--__---_-- 

AtiOUNT x 
-------- ----- 

lERH & FIPELINE CONSTR, LA-TX 702.3 
CON us 602 

TERH & PIPELINE CONSTR, LA-TX 1034.0 
CON us 603 

.-------.- 

1789.0 -1086.7 

1011.2 22.8 

-60 

2 

-._------ --._---._- 

SUBAGENCY COST GROWTH 1736. 3 2800.2 -1063.9 
-------- -------- -------- ======== __-__----- 

SUHAGENCY COLUMN TOTAL 1736.3 

lb 
=zz====== 

4 
5UBAGENCY: URANIWI RESOURCES/ENRICHMENT 

E.NRICH URANIUH FROD 6400.0 
CON OH 584 

CENTRAFUGE PLANT 60.0 
CON TN 590 

GASEOUS DIFFUSION PLANTS 60.0 
CON us 587 

GASEOUS DIFFUSION PLANTS 962.0 
CON us 588 

GASEOUS DIFFUSION PLANTS 410.9 
CON us 589 

SUBAGENCY COST GROWTH 7892.9 
-_------ -------- 

SUBAGENCY COLUMN TOTAL 7892.9 7892.9 
======== ======== 

SURAGENCY: UEAPONS ACTIVITIES 

FROCESS FACILITY t LASL 
CON Nfl 609 

UTILITIES Sr EQUIFT. 
ERF us 610 

UTILITIES & EQUIPT. 
EQP us 611 

2800.2 
---_---- -------- 

6400.0 0.0 0 

60.0 0.0 0 

60.0 0.0 0 

962.0 0. Q 0 

410.9 0.0 0 

7892.9 0.0 
======== ======== 

75.0 75.0 0.0 0 75.0 

69.3 69.3 0.0 0 69.3 

85.0 85.0 0.0 0 85.0 

CURRENT INITIAL CHANGE FROM FUNDS FUNDS COW 
ESTIMATE ESTItiATE INITIAL AUTH ’ D AFPROP’D DATE 
-----_-- -------- -------------- ---___ -------- _____ 

AflOUNT x 
-._------ ----_ 

702.3 

1034.0 

_.,______. - -._- ._--- - ----_--_ ------__ ------__ 

======== -------- ----~--- --_.----- 

1736.3 
======== =z====== -------- ---_____ -------- ---_____ 

0.0 00 6400.0 

60.0 

60.0 

962.0 

410.9 

-----._-__ -------- -------_ -------- -------- 

6400.0 
======== ======== ----____ ------__ 

7892.9 0.0 0.0 
======== ======== ==z.===== ======== 

YRS XCHG 
SLIF ONlY 



STATUS AND COST GROUTH 
IiAJOR FEDERAL ACIXJISITIONS 

AS OF SEPTEMBER 30, 1981 
.---..------_-------------- 

(DOLLARS IN HILLIONS) 

AGENCY: KlEPARTHENT OF ENERGY 
SUBAGENCY: WEAPONS ACTIVITIES 

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIHATE 

PROJECT NAHE CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO-II! ESTIHATE ESTIHATE BASELINE 

- --... ._---._ _--.__----.. __ _- 

CURRENT INITIAL CHANGE FROfl FUNDS FLlNDS cow YRS XHG 
ESTIHATE ESTIHATE INITIAL AUTH’Ii APPROP ’ D DATE SLIP CMTY 

AWOUN J % 
----._--- -- ._-_ 

165.0 F”RODUCTION FACILITY 
CON US 612 

I.ITILIJIES f EOLIIF’ 
EQP us 613 

CRUISE MISSILE PROD FACILITIES 
FAC us 621 

UTILITIES Sr ERUIF’MENT 
ECfF’ us 623 

F’RODUCTION & PRODUCTION SUFPO 
FAC us 624 

PRODUCTION FACILITIES 

z 
FAC us 625 

SUBAGENCY COST GROWTH 

AHOUNT 
_._.. .--- 

165.0 165.0 0 0 

85 0 85.0 0 0 

98 8 98.8 0 0 

626.0 626.0 0.0 

71.4 71.4 0.0 

53.0 53.0 0 n 

------ .- ---._-- ._._ 

1328.5 1328.5 0.0 
======== ======== -------- -------- 

SUBAGENCY COLLMN TOTAL 1328.5 1328.5 

SUBAGENCY: WESTERN AREA POWER ADHIN 

PICK SLOAN HISSOURI RIVER 685.7 509.5 176.2 
FAC MO 655 

CENTRAL VALLEY PROJECT 133.2 98.1 35.1 
FAC us 654 

PACIFIC INJERTIE LINES 526.3 419.6 106. 7 
FAC us 656 

UPPER COLORADO RIVER 371.1 275.0 96. 1 
FAC US 657 

PARKER-DAVIS PROJECT 104.1 81.8 22. 3 
FAG us 658 

SUBAGENCY COST GROWTH 1820.4 1384.0 436.4 
------.-.- -------- -------- ======:= 

SUBAGENCY COLUMN TOTAL 1820.4 1384.0 
=rz===== ======== 

% 

34 

35 

25 

34 

27 

85 0 

98.8 

626.0 

71.4 

53.0 

---_---- -- _._____ --__---._ --.- -._--- --- --___ 

-------- =====z== =z.====== --_----- 

1328 5 
L-G======= :===zz== =:=zz==11= z==:==z= 

644.5 384.4 260.1 67 

133.2 P8.1 35.1 35 

526.3 130.6 395.7 302 

326.7 220.3 106.4 48 

104.0 68.8 35.2 51 

---_---- --__---- --_----- -------- ------~ 

1734 7 902.2 832.5 

1734.7 902.2 
======== ======== 

t 



STATUS AND COST GROWTH 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEFJEHBER 30, l?Pl 

I DOLLARS IN fiILL IONS) 

AIXNCY DEF’ARTflENT OF ENERGY 
:;I.!BAGENCY, WESTERN AREA POWER AIfHIN 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIflATE 

I’ROJECT NAtiE CURRENT BASELINE CHANGE FROtl CURRENT INITIAL CHANGE FROH FUNDS FUNDS COW YRS XCHG 
CATEGORY LOC/GAO-ID ESTIHA’IE ESTIHAJE BASELINE ESJIliATE ESTIflATE INITIAL AUTH ’ D AF’PROP’ D DATE SLIP GNTY 

___ ____ ---- --- ---__._ ------ --...-.-._.__ -------- ---------___-- -------- -------- ----- ---- ---_- 

AMOUNT x AflOUNJ x 
-------- -_--.- 

AGENCY COST GROWTH 26340.0 26320.5 19 5 2218.5 1270.2 948.3 
-------- --- __- _-----_- ___ ===zz==== ======== 

AGENCY COLUflN TOTAL 26340.0 26320.5 25615.5 1270. z 574.0 15R. 8 
_ ====== _ ------.- L __----- _------- -------- _..------- ------__- L.z======= ====~=== 

t 



STAl US AND COST GROUTH 
HAJOR FEDERAL ACOUISITIONS 

AS OF SEF’TEHBER 30, 1981 
.------.--_-------- - _ ----- 

(DOLLARS IN PlILLIONSf 

AGENCY IlEF’ARTflENT OF INTERIOR 
SCIRAGENCY EWREAU OF RECLAHATION 

TOTAL ESTIHATED COST 
.---- - ---- -~---- ---- ---.--_._--._- 

F‘ROJECT NAHE CURRENT BASELINE CHANGE FROM 
CATEGORY LOC/GAO-ID ESTIflATE ESTIHATE BASELINE 

WATER DEVELOPtiENT 
CON AZ 537 

iITLE 1, CONSTRUCTION 
CON AZ 546 

NAVAJ@ PARJICIF' F’ROJ 
CON AZ 563 

:-;ACRAMENlO RIVER DIVISION 
CON CA 550 

SAN FELIPE DIVISION CA 
CON CA 551 

: 

AUBURN--FOLSOH SOUTH UN11 CA 
CON CA 552 

I.;AN LUIS UN1 1 CA 
CON CA 555 

FRYING F’AN ARKANSAS PROJ 
CON co 539 

SAN LUIS VALLEY PROJECT CG 
CON co 544 

GRAND VALLEY UNIT CO 
CON co 553 

IK!LORES PARTICIF’ F’KOJ, CO 
CON CO 561 

IETON BASIN, LOWER TE.TON IlIV 
CON ID 558 

(I'NEILL UNIT NH 
CON NB 540 

NORTH LOW DIV NB 
CON NB 543 

NAVAJO INDIAN IRRIGATION 
CON NH 54P 

SAN JUAN-CHAHA PARTICIP PROJ 
CON NM 564 

BRANTLEY F’ROJEC? 
CON NM 566 

I. AS VEGAS WASH UNIT 
CON NV 545 

!;OUlH NEVADA MATER F’ROJ M s- I 
CON NV 565 

HCGEE CREEK F’ROJECT, OK 
CON Oii’ 560 

1886 9 

434.9 

229.0 

318.0 

323.1 

1744.6 

772.4 

467.3 

69.6 

216.6 

315 9 

102.4 

331.1 

239.8 

h08.1 

104.2 

*3-b_ IA.i. 5 

104.'" I 

171.3 

133.1 

AtiOUNT 

735.6 1151 3 

356 4 78 5 

115.2 113 8 

111 4 206 6 

92 4 230 7 

425 0 1319 6 

483 1 48Q 3 

432 0 35.3 

57.1 12 5 

59 0 157 6 

53 1 262 8 

52 0 50 4 

139.7 

98.3 

206.0 

85.8 

172.7 

94 3 

81.9 

!33. 2 

191.4 137 

141.5 143 

402 1 195 

18.4 21 

49 8 28 

'7 9 10 

W? 4 109 

4? ? 59 

7. 

156 

?..-I Li 

98 

185 

249 

310 

101 

8 

2 1 

267 

4?4 

96 

FEDERAL SHARE OF ESTIPIATE 

CURRENT INITIAL CHANGE FROfi FUNDS FUNDS COW IRS XCHG 
ESTIMATE ESTIfiATE INITIAL AUTH’D AFPROP’D DATE SLIF’ ONTY 

--- ----------_..-- -------_. -------- ----- - ,___ ~~~__ 

AMOUNT x 
-------- ----- 

569 7 1185 4.0 1886 2 

434 9 

229.0 

318 0 

273 1 

1744.6 

HO'? Y L 

466 0 

69.6 

216 6 

315 9 

102.4 

331 1 

239 8 

607. 6 

104.2 

222.5 

.?I3 0 

171 3 

133.1 

717.0 1169.2 163 

356.4 78.5 22 

115.2 113.8 98 

x11 4 206.6 185 

?2 4 180 7 195 

4"'; 0 Lb 1319.6 :3 10 

483.1 319 8 66 

569.7 

434 9 

211 Y 

35R 4 

1382 S' 

760 3 

174 5 1.186 

211 9 4176 

252 8 

72.3 

317 3 

461 9 

59.0 157.6 267 14R 6 20.1 /94 i 0 

53.6 262.3 45Y 206 4 63 7 /84 30 

51.2 51 2 100 102 4 78.9 

94.3 -16.3 -- 17 

81.1 '70 2 111 

94.3 3.3 

178 2 161 1 

0 

0 

c 



-c 

STATUS~nl-m 
BAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30. 1981 ;5: 
(DOLLARS IN PIILLIONS) bz 

AGENCY KF’ARTflENT @F INTERIOR 5E 
SLIBAGENCY HUHEAU OF RECLAHATION 

H 

lOTAL ESTIHATED COST FEDERAL SHARE OF ESTIMATE 

t’ROJECT NAHE CURRENT FASELINC CHANGE FROH CLIRRENT INITIAL CHANGE FROfi FUNDS FUNDS COW YRS X('IiG 
CATEGORY LOC/GAO-111 ESTItiATE ESTIHATE BASELINE ESlIflATE ESTIHATE INITIAL AUTH’D APPROF”D DATE SLIF’ ON!Y ---. -_-. ._- ..- --------- - ._...--- -- - 

lUALATIN F'ROJECT OR 
CON OR 547 

NUECES RIVER F’ROJECT TX 
CON TX 541 

PALf4ETTO BEND F’ROJ TX 
CON TX 542 

BOSTWICK DIU, KS & NB 
CON us 538 

GARRISCM KfIVERSION UNIT 
CON US 540 

v1 WASHDE, CA & NV 

P CON us 559 
ROhiNEVILLE UN11 

CON UT 562 
.lRRIGAIION FACILITIES 

CON WA 554 
CIROUILLE-TONASkET UNIT 

CON WA 556 
THIRD F’OWER PLANT 

CON WA 557 

57 6 

106.8 

70.9 

57.3 

1097.8 

239.4 

1403.1 

2977.5 

63.1 

651.0 

20. ? 

55.0 

36 8 

207.0 8PO.8 430 

C? @ C'L 187.4 360 

420.3 982.8 233 

925.4 2052.1 ??l LL 

39.4 213.7 60 

3?@ 0 261 8 5 7 

AMXINT x AflOUNT 3: 

36 7 

41.8 

34 1 

SUBAGENCY COST GROWTH 15663.0 6091.0 9572.0 
------__ _------c_ ==zz===== ======== 

SUEIAGENCY COLUHN TOTAL 15720.3 5091.0 15430.0 3769.4 
=z====== ======== ======== ======== 

SUBAGENCY: NATIONAL PARK SERVICE 

BLUE RIDGE PARKWAY 125.0 175.6 -50.6 
CON NC 520 

NATCHEZ ‘TRACE F’ARKWAY 406.5 111 6 294.9 
CON US 519 

!‘UMPERL.AND GAP T(JNNEL 150.0 40.9 109.1 
CON us 521 

YELLOWSTONE, MT, WY, AND ID 66.0 105.9 -39.9 
FAC US 522 

175 

64 

92 

55 5 20.5 35.0 

82 3 

70.9 

57.3 

1097.6 207.0 890 6 

239.4 52.0 187.4 

1403.1 420.3 932.0 

2862.2 

63.1 41 2 21.9 

651.8 388 7 263.1 

--.-.-.-- -._ -._-- -.-.._._ -.-- .____._ 

10083.4 3769.4 6314.0 
r======= ====z=== =r===z== 

-28 125.0 35.6 89.4 

264 406.5 22.5 384 0 

266 150.0 72.0 78.0 

-37 66.0 74.0 -8.0 

170 65 9 

430 1591 

36@ 183.3 

233 1108 7 

53 

67 

63.6 

1003.7 

- - - - _ ._ 

7034.3 

bl 4 

if 

159.1 

33 5 

292.2 ;/5= 13 0 

846 9 

74 4,'87 2 0 

554 3 1-‘.Jc15 I.L 7 -._ 7 

4332 3 

251 101.6 101.6 'I 5* 

1706 196 @ 196.0 -16 : 

108 4.6 4.6 E 
u 

-10 21.9 21.9 /88 G 

l-l 

. 



STATUS AND COST GROWTH 
HA-IOR FEDERAL ACL?UISITIONS 

AS Gr SEF’TEHBER 30, 1981 
. . . . -.-- __.. -_~_~~~~~~_~ 

; MILLAh’S IN flIL L.IONS) 

AGENCY DEF’ARTHENT OF INTERIOR 
SIJBAGENCY NATIONAL. F’ARh SERVICE 

TOTAL ESTIHATED COST 

f’R@XCT NAM CURRENT BASELINE CHANGE FROM 
CATEGORY LOC/GAO-ID ESTIHATE ESTItlATE BASELINE 

-. -. _. ._ _. ._ _ ..” ._ . _.__...” ,___ -._- -- .._.____ -.-- .__. -_- -----~-_-----_ 

AHOUNT x 

SUBAGENCY COST GROWTH 747 5 434 0 313 5 
z==1==== z===r=== . ..___. ,_ 

SUHAGENCY COLUtlN TOTAL 747.5 434 0 
r=z=_=== ======== 

AGENCY COST GROIJTH 16410 5 5525 0 ‘?885. 5 
-------- ==== I==; ------z= -----. 

AGENCY COLUMN TOTAL 16467.8 6525 cl 
======== =zz====== 

FEDERAL SHARE OF tSTIHAIE 
--- _ ._... -- ----- - ~- ~-- 

CURRENT INITIAL CHANGE FROM FUNDS FUNDS COW YRS XCHG 
ESTIMATE ESTItlATE INITIAL AUTH ’ 11 AF’F’ROF”D DATE SLIP ONTY 
-------- -._.--._-- ---------.----- -- ____-_ ___-____ 

AHOUNT x 

--._----- --.------ 

747 5 204 1 543.4 
-_ __ ======== 

747, 5 204 1 324 1 324 1 
::- rz 7. .:- :z z2 = = =====z== 

10830 9 3973. 5 c?E!57 4 
:-------- _- -----. =zz===-z=.= =zzz==== 

16177 5 3973. 5 
-------- ==-~===-= 

7358 4 4656.4 
==z====> ====.s=z:= 



~STATUS-A?Km~m 
PfAJOR FEDERAL ACQUISITIONS 

AS OF SEPTERBER 30, 1981 

(DOLLARS IN HILLIONS) 

AGENCY, DEFARTHENT OF TRANSPORTATION 
SUBAGENCY, U S COAST GUARD 

TOTAL EST [HATED COST FEDERAL SHARE OF ESTItiATE 
---.----~~-------- --.--._----------- -------.._ ----------_- .____ --__--_ 

PROJECT NAME CURRENT BASELINE CHANGE FROti CURRENT INITIAL CHANGE FROH FUNDS 
CATEGORY LOC/GAO-ID ESTIfiATE ESTIflATE BASELINE ESTItiATE ESTIflATE INITIAL AUTH’D 

~-~-----------___------~------ -.------- -------- -------------- --~----- -------- ---_---------_ ________ 

MOUNT x AHOUHT x 
--___--- ---__ -------._ _---- 

MKI OF 95 FOOT FATROL BOAT 
ERF na 364 

BUOY TENDER SERVICE LIFE EXT 
EOF HP 365 

HIGH/fiED ENDURANCE CUTTER RFLT 
EQF us 361 

HED RG SURVEILLANCE A/C 
EQF US 3.52 

SHORT-RG RECOVERY HELICOPTERS 
EOF us 363 

ul 
W 

SUBAGENCY COST GROWTH 

66.0 56 9 91 15 66.0 18 8 47.2 

94.0 94 0 0.0 0 94.0 87.0 70 

886.3 318 5 667.8 209 986.3 

350.6 83.3 267 3 320 350.6 

350.0 172 2 177.8 103 350.0 

--.---- .-.- ---- ..-._ - -- ..-- --- 

1846.9 724.8 1122.0 160.0 105.8 54.2 
=zz====== ==z===-= ===z==zL= r==>:=rz= ==z===== L-L-=====I 

SUBAGENCY COLUtiN TOTAL 1846.9 724.9 1846.9 105.8 
======== =zz====== ====== == _ =.=---- - 

‘;iUPAGENCY. FEDERAL AVIATION AIMIN 

FLIGHT SERVICE STATION AUTO 
FACtrE us 311 

FRANGIBLE AFFRACH LIGHT TOWERS 
FAC$iE US 312 

NATIONAL AIRSPACE DATA 
FACSrE us 313 

REFLACEHENT TUBE TYPE COMM 
FACbE us 314 

UF’GRADE AUTO RADAR TERfl SYS 
FACSlE us 315 

VOR/VORTAC REPLACE FROG 
FACbE US 316 

NICROWAVE LANDING SYSTEM 
R f D us 317 

ADVANCED COMFUTERS 
R & D us 318 

BEACON COLLISION AVOIDANCE SYS 
R SI [I us 319 

LONG RANGE RADARS 
FACftE us 320 

220.3 257.5 -37.2 -14 220.3 

153.1 43.0 110.1 256 153.1 

56.6 36.6 20.0 54 56.6 

90.1 37.6 52.5 139 90.1 

123.0 73.4 49.6 67 123.0 

154.1 104.0 50.1 48 154.1 

102.2 91.0 11.2 12 102.2 

546.5 546.5 0.0 0 546.5 

50.1 37.5 12.6 33 50.1 

99.0 80.0 19.0 23 99.0 

--- ----_--... 

FUNDS COMF YRS ZCHG 
AFFROP’D DATE SLIF QNTY 
-----_-- --_-“. _--- ----- 

251 34.0 34 0 12187 5 6 0 

8 13.9 13 9 0 

47.9 47.9 
======== -------- .__--_.--- 

l 



STATUS AND COST GROWTH 
MAJOR FEDERAL ACOUISITIONS 

AS OF SEFTEHPER 30. lP81 

(DOLLARS IN HILLIONS) 

AGENCY DEPARTblENT OF TRANSPORTATION 
SUBAGENCY- FEDERAL AVIATION ADHIN 

TOTAL ESTIflATED COST FEDERAL SHARE OF ESTIMATE 
-- ----- _--._- _-----.---------------- 

F'ROJECT NAHE CURRENT BASELINE CHANGE FROfi CURRENT INITIAL CHANGE FROfl FUNDS FUNDS COHF YRS XCHG 
CATEGORY LOC/GAO-ID ESTIMATE ESTIHATE BASELINE ESTIHATE ESTIHATE INITIAL AUTH'D AFFROP'D DATE SLIP ONTY 

------ ---.-.....--.-.-..-..--- --------_ _---- ._._ - -._------ --.--------_--_ -------- --~----- -------------_ -------- -------._ ---._- ---- -__-_ 
AflOUNT 
-------- 

NAS REHOTE IIAINT. flONITORING 384.6 384.6 00 
EOP us 321 

AIRPORT SURVEILLANCE RADARS 443 7 154.3 289 4 
FACSE us 322 

FLIGHT SERVICE STATION AUTO 243.4 
SYS us 359 

SUBAGENCY COST GRC%lTH 2423.3 1846.0 577 3 
------_- -_-_____ -------- -------- 

VI 
bP SUBAGENCY COLUMN TOTAL 2666 7 1846.0 

--------. --------. _ -----__. _ ----.--.- 

SUBAGENCY. FEItERAL RAILROAD ADHIN 

NE CORRIDOR IMPROVEMENT FROJ 2265.0 1900.0 365.0 
FAC US 370 

--.._ - .._.___ --- -.-.--_-.__ 

SUBAGENCY COST GROWTH 2265.0 1900.0 365 0 
-zzYz._=z:r zz----.--- -- ._._.._. -_.- ----_._.. ..- ___.. -- 

SUBAGENCY CClLUtlN TOTAL 2265.0 1900.0 
==zz-==== ---_.._--- -__---_--. 

!;I!BAGENCY: MARITIHE ADHINISTRATION 

i::ONS'T DIFFERENTIAL SUBSIDY 299.5 299.5 0.0 
ERP us 372 

""NSF' DIFFERENTIAL LIS SUBSIDY 374 121.2 121.2 0.0 

!:ONS'T DIFFERENTIAL SUBSIDY 70.5 70.5 0.0 
ERF US 379 

(ONS'T DIFFERENTIAL SUBSIDY 137.4 137.4 0.0 
EOF us 380 

i.(!NS'l DIFFeERENTIAL SUBSIDY 142 1 142.1 0.0 
EW us 381 

CONS'T DIFFERENTIAL SUBSIItY 72.8 72.8 0.0 
ERF us 382 

x AIIOUNT 
--- -------- 

0 384 6 

187 443.7 440.6 3.1 

243.4 257.5 -14.1 

-------~ -------- -------- 

587 1 698.1 .-11.0 
-------- _-__----- ======== ======== 

2666 7 698.1 
-_------ _.-.------ __-----.- -.__- _.._ -- 

19 21?#.# 1750.0 440.0 

____---- _------- - .___._. ---- 

2190 0 1750.0 440.0 
z2==z==== -------- -.------- -------- _.----.--- 

2190.0 1750.0 
-_--_--- ---- --..- ===----- 

0 150.0 

0 60.6 

0 35 2 

0 67.9 

0 71.2 

0 31.0 

% 
- 

0 0.0 0.0 12189 

-5 112.0 112.0 9/88 

--.------ -------- 

0 

0 

112.0 112.0 
-------- -------- -_---_-- -------- 

25 2500.0 1800.0 9/85 4.6 

-------- ------.-- 

2500.0 1800.0 
==z.===== ======== 



STATUS AND COST GROWTH 
tiMOH FEDERAL ACQUISITIONS 

AS OF SEFTEHBER 30, 1981 
-____-_____-_----__------- 

(DOLLARS IN HILLIONS) 

AGENCY. DEFARTtiENT OF TRANSPORTATION 
SUBAGENCY. fiARITIflE ADMINISTRATION 

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTItiATE 
-------___---------------------- __----________---_______________ 

PROJECT NAHE CURRENT BASELINE CHANGE FROH CURRENT INITIAL CHANGE FROti FUNDS FUNDS COHP YR-S XChG 
CATEGORY LOC/GAO-ID ESTIMATE ESTIMATE BASELINE ESTIMATE ESTIHATE INITIAL AUTH’I) APPROP’D BATE SLIP QNTY 

..-._ -------- ----.-.- ------------- -------- -------- ------ ---- ---- -------- -m---e-- ------------__ -------_ _______- _____ ____ I~~_- 
AfiOUNT x AHOUNT x 
_.--- ____ -_--.- -------_ -_-__ 

-------- -_------ --___--_ -------- ---_____ 

SURAGENCY COST GROWTH 843.5 843.5 0.0 
======== ======== _---___- -------- ======== ======== =z====== 

Fl SUHAGENCY COLUHN TOTAL 843.5 843.5 415.9 
======== ==L.z===== ======== ======== ======== ======== 

AUUANCEIl GROUF RAF’111 TRANSIT 97.0 100.0 -3.0 .-3 97.0 85.0 12.0 14 42.3 42.3 12184 0 0 
EOP 

0 
us 815 

__------- -------- -------- -------- -___---- --___--__ -------_ _-- .______. 

SUBAGENCY COST GROWTH 97.0 100.0 -3.0 97.0 85.0 12.0 
-------- -------- --__---_ ---_---- ======== =====zz== ======== ________ -------- 

SUBAGENCY COLUtlN TOTAL 97.0 100.0 97.0 85.0 
======== =cr====== ======== ======== 

AGENCY COST GROWTH 7475.7 5414.4 2061.3 3134.1 2638 9 495.2 
=z====== ======== ======zG= ======== ===zz==== zz======= 

AGENCY COLUHN TOTAL 7719.1 5414.4 7216.5 2638 9 
======== ==zz===== ======== ======== 

42.3 42.3 
======== ======== 

2702 2 2002.2 
======== ======== 



STATUS AND COST GROUTH 
tiAJOR FEDERAL ACOUISITIONS 

AS OF SEPTEHBER 30, 1981 
--------_____-------______ 

(DOLLARS IN HILLIONS) 

AGENCY: GENERAL SERVICES ADHIN. 
SUBAGENCY- PUBLIC BUILDING SERVICE 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIflATE 

PROJECT NAttE CURRENT BASELINE CHANGE FROfl CURRENT INITIAL CHANGE FROfi FUNDS FUNDS COHP YRS XCHG 
CATEGORY LOC/GAO-ID ESTItlATE ESTIflATE BASELINE ESTItiATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIP ONTY 

--- 

AflOUNT x AHOUNT 

ANCHORAGE-COURTHOUSE FED BLBG 
FAC AK 633 

FED OFFICE BLBG & COURTHOUSE 
FAC HA 527 

SSA COMPUTER CENTER BLDG 
FAC nn 634 

yl BALTIMORE-HETRO WEST BLDG 
m FAC flu 635 

SSA NORTHEASTERN PROGRAII CNTR 
FAC NY 526 

71.5 

‘75.2 0.0 

71.5 

0 75.2 75.2 

68.7 68. 7 

3 95.4 92.4 

0 R2.8 RZ. 8 

--- -----. --- -------- ----- ---- ______ 
x 
--- 

2/81 

75.2 

68.7 

95.4 

92. 8 

92.4 3.0 

5’2. 8 0.0 

0.0 

00 

3.0 

0.0 

SUBAGENCY COST GROWTH 

SUBAGENCY COLUflN TOTAL 

AGENCY COST GROWTH 

AGENCY COLUi’fN TOTAI- 

263.4 
=zz====== 

332.1 
======== 

263. i 
-------- _-_.-_.-_.- 

332.1 
-------- -------- 

260 4 3.0 
-------- -------._ ======== 

331.9 
-----_.-- ----.-_.-_ 

260.4 3.0 332.1 329.1 3.0 
=z2=~==~~ YE====== ===r==== ======== ======== 

331.9 
-------- ------ _-- 

332.1 329.1 
======== ======== 

332.1 400.6 
z======= ==z===== 

332.1 400.6 
-------- -------- -------__ -------- 

0 75.2 75.2 lft’85 0.0 

0 6180 

3 2/80 

0 92.8 R2.8 6186 0 0 

--._----- ------ -- 

3.0 
======== 

168.0 168.0 
=====r=z -------- -------- 

168.0 168.0 
======== ======== 

t 



STATUS AND COST GROWTH 
IIAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 
.----~-----_---__--------- 

(DOLLARS IN HILLIONS) 

l 

. . -._ 

AGENCY: NATIONAL AERO h SPACE ADtlIN 
SUBAGENCY: NONE 

t’ROJECT NAME 
CATEGORY LOC/GAO-ID 

VOYAGER 
EOP CA 579 

EARTH RAIlIATION HUBGET EXP 
EOP CO 567 

I.. ANSAT D 
EQP PA 573 E 

GALILEO 

z 

EOP us 568 
HIGH ENERGY ASTRONOMY ORSLY 

ERP us 569 
INT’NAL SOLAR POLAR tlISSION 

us 570 
INT’NAL SUN-EARTH EXPLORERS 

EOP us 571 
INT’NAL ULTRA-VIOLET EXPLORER 

ERP us 572 
SOLAR HAXItiUM HISSION 

EQF us 576 
F’IONEER VENUS 

EOF US 577 
SPACE TELESCOPE 

ERP us 580 
SPACE TRANSPORTATION SYSTEfl 

EOP us 581 
SPACE SHUTTLE 

ERP us 582 
NATIONAL TRANSONIC FACILITY 

EOP VA 574 

TOTAL ESTIMATED COST 
.~--------------.~-------- --.- ----- 

CURRENT BASELINE CHANGE FROM 
ESTIHATE ESTIfiATE BASELINE 
------- - -- 

FEDERAL SHARE OF ESTIMATE 
-------------_-----------.------~ 

CURRENT INITIAL CHANGE FROM FUNK FUNDS COHF YRS ZCtiG 
ESTIHATE ESTItiATE INITIAL AUTH ’ D APFROF’ ’ I1 DATE SLIF BNTY --- ---.__ -- 

AtlOUNT x AHOUNT % 

415.1 371.2 43.9 11 415.1 377.5 37.6 9 

114.6 85.0 29.6 34 114.6 85.0 29.6 34 

550.0 365.1 184.9 50 550. 0 324.0 226.0 69 

565.0 309.0 2’6.0 82 565 0 309.0 256.0 82 

290.3 258.9 31.4 12 ,790 3 232 8 57.5 24 

200.0 294 8 --94.8 -32 200.0 29”. 0 L --92.0 -31 

56.9 55.7 1.2 2 56.9 50.7 6 2 12 

37.0 34.2 2. 8 8 37.0 34.2 2.8 8 

87.9 Y8. 3 -10.4 -10 87.9 95.8 -7.9 -8 

210.9 207.1 3.8 1 210.9 207.1 3.8 1 

750’ 0 525.0 225.0 42 750.0 525.0 225.0 42 

9927.0 5150.0 4777.0 92 9927.0 5150.0 4777.0 92 

6661.0 5150.0 1511.0 29 6661.0 5150.0 1511.0 29 

90.0 90.0 0.0 0 90.0 65.0 25.0 38 

-------- -------- __---_-- 

SUBAGENCY COST GROWTH 19955.7 12994.3 \ 6961.4 19955.7 12898.1 7057.6 
======== ======== ======== ======== ======== -------- -------- 

SUBAGENCY COLUHN TOTAL 19955.7 12994.3 19955.7 12898.1 
======== ======== ======== ======== 

-------- --_----- ---_---- ---- --.- - -------_ 

10 /PO 

1 .*’ HO 

t 



STATUS ANB COST GROUTH 
flAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEflBER 30. 1981 
--------_----------------- 

(DOLLARS IN HILLIONS) 

AGENCY. NATIONAL AERO. b SPACE ADMIN 
SUBAGENCY: NONE 

TOTAL ESTIfiATED COST 
-_------------------------------ 

PROJECT NAME CURRENT BASELINE CHANGE FROH 
CATEGORY LOC/GAO-ID ESTIHATE ESTIHATE BASELINE 

~_____~__----_--___----~~----~ -------- ------~- -------------- 

AfiOUNT x 
------_- ----- 

AGENCY COST GROWTH 19955.7 12994.3 6961.4 
======5= ======== -------- -------- 

AGENCY COLUflN TOTAL 19955.7 12994.3 
======== ======== 

FEDERAL SHARE OF ESTItlATE 
-___-----_----__---------------- 

CURRENT INITIAL CHANGE FROH FUNDS FUNDS COHP YRS XCHG 
ESTIHATE ESTItlATE INITIAL AUTH’D APPROP’D nATE SLIP CfNTY 
--.------ -------- -------------- -------- -------- ----- ---- ----- 

AMOUNT x 
-------- ----- 

19955.7 12898.1 7057.6 
-------- ======== -------- =------- 

19955.7 12898.1 
=====z-== ====z=== 

. 



STATUS AND COST GROWTH 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEF’TEHRER 30! 1981 

(DOLLARS IN HILLIONS) 

AGENCY NATIONAL RAIL. PASSENGER CORP. 
SUBAGENCY. NONE 

TOTAL ESTIflATED COST FEDERAL SHARE OF ESTIMATE 

PROJECT NAHE CURRENT BASELINE CHANGE FROH CURRENT INITIAL CHANGE FROH FUNDS 
CATEGORY 

FUNDS 
LOC/GAO-ID ESTIflATE ESTIHATE BASELINE ESTIHATE ESTIHATE INITIAL 

COHP YRS. XCHG 
AUTH ’ D APPROP’D DATE SLIP QNTY 

--- -------------- -------- ________ ----- ---- ----- 
MOUNT x AHOUNT x 
--_--._-- ----- 

F-40 LOCOHOTIUES 85. 7 85. 7 0.0 
EOP IL 302 

LIGHTWHT ELECTRIC LOCOHOTI’JES 147.6 142 
EQP IL 304 

RI-LEVEL COACHES 315.5 291 
EOP IN 300 

g HEP CONVERSION STEAM PASS CARS 84.6 90 
EQP IN 301 

SINGLE--LEVEL CAR ACQUISITION 145.8 150 
EOP PA 305 

NORTHEAST CORRIDOR PURCHASE 108.3 105 
FAC US 303 

-------- ------ 

3 5.3 

8 23.7 

2 -5.6 

8 -5.0 

1 3.2 

.- -------- 

SUBAGENCY COST GROVTH 887.5 865.9 21.6 
=====z.== =======Yz ======== 

SUBAGENCY COLUfiN TOTAL 887.5 865.9 
======li= ======== 

AGENCY COST GROWTH 887.5 865.9 21.6 
======== ======== ======== 

AGENCY COLUtlN TOTAL 887.5 865.9 887.5 762.8 
======== z?L======= ======== ======== 

0 85. 7 85. 7 0.0 0 85.7 85.7 8/81 0.2 0 

3 147.6 142.3 5.3 3 135.6 135.6 6/82 0 3 0 

8 315.5 187.7 127.8 68 315.5 315.5 6/81 3.3 20 

.- 6 84.6 90.2 -5.6 -6 90.2 90.2 4/82 0 3 -12 

‘- 3 145.8 150.8 -5.0 -3 57.1 57.1 8/82 0.2 0 

3 108.3 105.1 3.2 3 108.3 108.3 /76 0.0 

-------- -------- -__--____ --- ----- -._- _____ 

887.5 761.8 125.7 
======== ======== ======== 

887.5 761.8 792.4 792.4 
======== ======== =zz====== ======== 

887.5 761.8 125.7 
======== ======== ________ -------- 

792.4 792.4 
======== ====T==E 

t 
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STATUS AND COST GROUTH 
MAJOR FEDERAL ACOUISITIONS 

AS OF SEPTEflRER 30, 1981 

(DOLLARS IN flILLIONS) 

AGENCY: DEPARTMENT OF STATE 
SUBAGENCY NONE 

TOTAL ESTIHATED COSl 

F’ROJECT NAME CURRENT BASELINE CHhNGE FROM 
CATEGORY LOC/GAO-I D ESTIMATE ESTIMATE BASELINE 

AWOUNT % 
.----._ --- ----- 

HOSCOV COMPLEX 140.2 100.0 40.2 40 
FAC FN 659 

RIVADH COHF’LEX 92.6 85.6 7 0 8 
m FAC FN 660 
h, (:‘tiINA--BEIJING EHPASSY RESIDEN 72.0 72 0 0. 0 0 

FAC FN 661 
-------- -------- ---_-~-- 

FEDERAL SHARE OF ESTIflATE 
--------_----------------------- 

CURRENT INITIAL CHANGE FROM FUNUS FUNDS CONP YRS %CHG 
ESTIMATE ESTIHATE INITIAL AUTH’D APPROP’Il DATE SLIP ONTY 
-------- -------- -------------- -------- -------- ___-_ ____ __ Y- 

AMOUNT x 
-------- ----- 

140.2 100.0 40.2 40 135.2 103.5 6181 0.0 

92.6 85.6 7.0 8 50 7 4.5 10.~85 0 0 

72.0 72.0 0 0 0 Z/87 0.0 

-------- -------- -._------ -------- -------- 

SUBAGENCY COST GROWTH 304.8 257.6 47.2 304.8 257.6 47.2 
x======= ======== ======== ==z===== ======== ===zz==== 

SUBAGENCY COLUMN TOTAL 304.8 257.6 304 .,8 257.6 
======== ======== -------- ======== -------- 

AGENCY COST GROWTH 304 .,8 257.6 47.2 304.8 257.6 47.2 
======== ======== -------- -------- ===zz==== ======== ==z=z=== 

AGENCY COLUflN TOTAL .304.8 257.6 304.8 257.6 
=======z =======:z =======z z======= 

185.9 108.0 
==z===== 

185.9 108.0 
======== ======== 

. 



STATUS AND COST GROWTH 
flAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHBER 30, 1981 
------------- -----.__ ------ 

(DOLLARS IN flILLIONS1 

AGENCY: IiEPARlfiENT OF THE TREASURY 
SUHAGENCY INTERNAL REVENUE SERVICE 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
__--____-_--__--_-------------~- ______~-_-I___--------~~~~~~~~~~ 

F’ROJECT NAflE CURRENT BASELINE CHANGE FROfl CURRENT INITIAL CHANGE FROtf FUNDS FUNDS COW YRS XCHG 
CATEGORY LOC/GAO-ID ESTIHATE ESTIHATE HASELINE ESTIHATE ESTIMATE INITIAL AUTH’D APPROP’D DATE SLIP ONTY 

_.^_ -------- -.------- ---------_-~-- -------- -------- -----------___ ~_______ ________ _____ ____ _____ 

AHOUNT x AHOUNT x 
-____--- ----- -------- --___ 

QI EQUIP RPLHT PROG 174.0 210.0 -36.0 -17 174.0 210.0 -36.0 -17 17.9 17.9 0 
w AnPiS us 360 

-------- -.---z--- ----._--- -------- -------- 

SUBAGENCY COST GROWTH 174.0 210.0 -36.0 174.0 210.0 -36.0 
======== ======== ======== .z======= ======== ________ ----_--- 

SUAAGENCY COLUMN TOTAL 174.0 210.0 174.0 210.0 
----_--- -------- .._---_--- -------- ======zz= zz======= 

AGENCY COST GROWTH 174.0 210.0 -36.0 174.0 210.0 -36.0 
======== =======z ======== ======== ======== ====z=== 

AGENCY COLUHN TOTAL 174.0 210.0 174.0 210.0 
=======L ======== ======== ===zc==== 

17.9 17.9 
=======z ======== 

17.9 17.9 
======== ======== 



STATUS AND COST GROWTH 
flAJOR FEDERAL ACOCIISIl IONS 

AS OF SEF’TtHBtfi 30. 19al 

(ItOLLAkS 1N fIlLLIONS, 

ON AGENCY- VElERANS ADflIN ISTRA? I 
SUBAGENCY. NONE 

t’ROJECT NABE 
CATEGORY LUC/GAO-ID 

TOIAL ESTIEIATLD COST FEDERAL SHARE OF ESTIHATE 

CURRENT BASELINE CHANGE FROH CURRENT INITIAL CHANGE FROH FUNDS FUNDS COhF 
ESTIHATE ESTItiATE BASELINE 

YRS LCUG 
ESTIMATE ESTIHATE INITIAL AUTH’D APPROP’D DATE SLIF’ OIJTY 

AHOUNT 
_---..- 

69.9 

-.6 2 

13 0 

a0 6 

0.0 

33 5 

-32.8 

50.2 

135.5 

72.4 

105.5 

46.'" L 

_... -.-..-- 

x 

96 142 5 

-6 a7 0 

28 58.0 

256 112.0 

0 57 7 

15 2 5 s 0 

-37 0. a 

.?7 115 2 

333 176 1 

150 1 L 7 0 5 

450 128. ? 

160 74.9 

AtiOUNT % 

142 5 12/83 0.4 72 6 

93 2 

45.0 

31 4 

57 7 

221 4 

33.6 

65.0 

40 6 

48 2 

23.4 

28.7 

. 
MEDICAL CENTER-LITTLE ROCK 

FAC AR 551 
I. us ANGELES-REPLACE t+ED CENTER 

FAC CA 649 
!.L-INICAL SUPPORT WING-DENVER 

FAC CO 653 
BAY PINES, FL-REPL MED CENTER 

FAC FL 547 
NEW ORLEANS-EXPAND CLINIC EDL 

FAC LA 6 4 5 
Q\ I~INNEAPCILIS- REF’LACF HUSF'ITAL 
A FAC MN 546 

i’tEISICAL CENTER-CAtiDEN 
FAC NJ 652 

:cdRONY-REPLACE MEIlICAL CHECK 
FAC NY 640 

I ‘fiRTLANI:i. OR---RCF’L.A[.:E Hk II TTR 
kAC Cl R 644 

I< LClfHOND, VA- REPLACE HEIl CT fi 
t-AC VA 643 

!;E:ATTLE~~REF’LACC HEDICAL CENTER 
FAC WA 642 

HEDICAL CENTER-flARTINSHURG 
FAC WV 650 

142 5 

a7 0 

58.0 

112 0 

67 7 

255 0 

0 a 

115 2 

176.1 

120 6 

123.9 

74.9 

SUBAGENCY COST GROWTH 1338.7 770.8 567 9 
=-====z=zY z==3==== -- _.._. -__- ---._..-_-- 

SUBAGENCY COLUMN TOTAL 1338.7 770. a 

AGENCY COST GROWTH 1338.7 770.8 567.9 
- ------- 

AGENCY COLUMN TOTAL 1338 7 770.8 
=z====== =======r 

72.6 

93.2 

45.0 

31 4 

67 7 

221 4 

33 5 

65.0 

40 5 

48.2 

23.4 

2s. 7 

69 7 96 

-6.2 -6 

.13.O 28 

80.6 256 

0 0 0 

33.5 1 5 

-32.8 .--97 

50 2 7'7 

135 5 :333 

72 4 150 

105.5 450 

46.2 160 

142 5 

87 0 

58.0 

112.0 

57 7 

255 0 

115.2 

176.1 

1y) 4 L I 

128.9 

74.9 

87.0 

5. 8 

112.0 

;; 7 ? 

15 0 

lOi 1.0 

115.2 

141.3 

120.5 

90.6 

74.9 

.--._--.--- _--- __._- 

1338.7 770.8 567.9 
z======= ==zz===== ======== 

1338.7 770.8 1337.9 P72.6 
=====-z== =======z ======== ======== 

1338.7 770.8 567.9 
z-=zz===== =rz===== ===zz==== 

1338.7 770.8 1337.P 972.6 
:z===z=== =====z== ======c= ===z==== 



. : * 

STATUS AND COST GROUTH 
l4AJOFi FEDERAL ACOUISITIONS 

AS OF SEPTEfiPER 30, 1981 
---_---___-__------------- 

(DOLLARS IN HILLIONS) 

AGENCY- TENNESSEE VALLEY AUTHORITY 
SUBAGENCY UONE 

TOTAL ESTIMATED COST FEDERAL SHARE OF ESTIHATE 

I’HOJECT NAPIE CURRENT BASELINE CHANGE FRDH CURRENT INITIAL CHANGE FROii FUNDS FUNDS cow YRS 
CATEGORY 

ZCHG 
LOCIGAO-ID ESTIMATE ESTIHATE BASELINE ESTIflATE ESTIflATE INITIAL AUTH’D APPROF’D DATE SLIP QNTY 

BEAR CREEK IdATER CONTROL 
CON AL 816 

RELLEFONTE NUCLEAR PLANT 
CON AL 820 

ATHOSP FLUIDIZED BED COtlB 
CON KY 817 

YELLOW CREEK NUCLEAR PLANT 
CON MS 821 

‘IELLICO DAH AND RESERVOIR 
CON TN 818 

g SEOUOYAIf NUCLEAR PLANT 
CON TN 819 

i’lAIN LOCK-PICKWICK LANDING 
CON 1N 822 

tfARTSVILLE NUCLEAR PLANT 
CON TN 823 

RACCOON PIT. STORAGE F’ROJ 
CON TN 824 

MATTS BAR NUCL.EAR F’LANT 
CON TN 825 

COLUMBIA DAM S. RESERVOIR 
CON 7N 827 

PHIPF'S HENtl NUCLEAR F’LANT 
CON us 826 

AIR POLLUTION CONTROL FAC 
FAC us 028 

68 

3750 

66 

4075 

136 

2065 

ElAH 165 

5835 

335 

.7 

5 

.2 

5 

.? 

.5 

.O 

1 

1 

1 

------ -----__------- --.-_---- -------- ---_--------_- -_______ 
AtiOUNT % AflOUNT x 

-------- ----I 

24 # 

550 0 

53 4 

lP## 0 

42.5 

336 0 

100 0 

1575.0 

335.1 

500. # 

5@. 0 

1600. 1 

850.0 

._._ ..-. _.... -- __. .-.- ._._.,, - .- ._ - .- _ 

SUBAGENCY COST GROWTH 20073.6 tt!516. 0 14557, 6 
- - -. = =: z zz 7 r = = = 7 :: z z: = z = 

SUBAGENCY COLUMN TOTAL 20073.6 8016 1 
z = = = z- = .T = :r------- ---.-. _ 

AGENCY COST GROWTH 20073.6 5516.0 14557. 6 
=-=1===z= __ -_ -. .- - ..- _ _ _ _ _: _ _ = 

AGENCY C@LUMN TOTAL 20073.5 tK116. 1 
--- .____ -.- :-:::=L_.zz== - .._.-... __-.- 

186 68 7 

477 3750.5 

23 36 1 

114 4p.e 5 

2 2 2 136 ? 

514 2065.5 

.s 5 165.0 

333 6835 1 

0 335.1 

415 

_.-_----_ 

20043.5 
--_----- 

20043.5 

15.0 53.7 

650.0 3100 5 

53.4 -17 3 

1045 0 3030.5 

42.5 Y4.4 

336 0 1729.5 

l##.# 65. 0 

700 0 6135. 1 

155 0 180. 1 

500 0 2075 1 

50.0 

_._-_-.--- _.._....._ --- 

35Y6. Y 16446.6 
_-.--...--- -------- 

3646. Y 

358 

477 

-32 

290 

222 

514 

65 

876 

116 

415 

==z.Y==~~= ===:=I=== 

20043.5 3596. ? 16446.6 
====z::: LYK .------ _..... .---_.- _..._ - 

20043 5 3646. 9 

be.5 

3750 5 

37 5 

4075.0 

135. ? 

2065 0 

165 0 

6835.1 

335.1 

2575.0 

----_ ----- ---_ ___ _ 

68.5 a/(31 12 -7 33 

P/86 7.2 0 

26 4 7/82 0 0 

8/?1 6 2 

136 9 R/82 13 7 

P/P4 9.2 0 

165.0 

P/93 11 3 -- 50 

8/S 1 5.2 0 

8186 a.7 0 

79 Y P/86 0 0 

20043.6 476.7 
._------- :-----_- ._------- -.-- ---- 

20043. 6 476.7 
r:======z ==z===== 
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STATUS AND COST GROWTH 
HAJOR FEDERAL ACMJISITIONS 

AS OF SEFTEHBER 301 1981 

(DOLLARS IN HILLIONS) 

TOTAL ESTIHATED COST FEDERAL SHARE OF ESTIHATE 
_ ____._ -..-__-_-__----------___ ---- 

CURREMT FASEL INL CURRENT INITIAL FUME6 FUNDS 
ESTIHATE ESTIHATE ESTIflATE ESTIHATE AUTH ’ D APPROP ’ 11 
_ ______ - ---.-.. -- ---._.._-- -._------ ______-- -------- 

GRAND TOTAL 624794 8 388377. 0 614008 2 285480.0 85911 2 140284.3 
======== r======= -------- __--- ---- ===-- -==== ======== ======== 



APPENDIX II APPENDIX II 

CGMPLETION STATUS 
MAJOR FELlERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 
_.__----. ---------_-------_- 

AGENCY: f#RCHITECT OF THE CCIPITOL 
SUBAGENCY: NONE 

GAO 
I D PROJECT NAME 
*..---.- ------------.--------.II__ -....m......I 

523 HART SENATE OFFICE BUILDING 
524 JAMES MEIDISON BUILDING 
636 AYPALACHIAN DEVELOPMENT HGWY 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY: BEACH EROSION 

2 FIRE IS. INLET TO JONES BEACH 
3 F’INELLAS COUNTY-TREASURE IS. 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

4 ALUM CREEti LAKE 
~ 5 APPLE GATE LAKE 

6 AGUILLA DAM b LAKE 
7 ARCADIA LAKE 

I 8 ARKANSAS RED RIVER BASINS 
9 BEAR CREEK LAKE 

10 BIG SOUTH FORK NATL RIVER 
11 BLOOMINGTON LAKE 
13 BLUE RIVER CHANNEL 
14 BUFFALO BAYOU & TRIBUTARIES 
15 BURNSUILLE LAKE 
16 B. EVERETT JORIlAN DAM b LAKE 
17 CAESAR CREEK LAKE 
18 CAVE RUN LAKE 
19 CENTRCIL b SOUTHERN FLORIDA 
20 CHATFIELD LAKE 
21 CHENA RIVER LAKES 
22 CLAYTON LAKE 
23 CLINTON L.AKE 
24 COOPER LAKE & CHANNELS 
25 COPAN LAKE 
26 CHAWANESQUE LAKE 
27 CUCAMONGA CREEK 
28 IlADE COUNTY EiEACH EROSION CON 

29 DRY CREEK LAKE 
30 EAST ST. LOUIS b VICINITY 
31 EL DORADO LAKE 
33 ELIZABETH, N. J. 
34 ELK CREEK LAKE 
35 EVANSVILLE 
36 FALLS LAKE 
37 FIRE IS. INLET TO MONTAUK PT. 

68 

COMPLETION DATE 
-.-.--.- -----.."...----- 
ORIGINAL 
-.-----.-- 

l/77 
12/78 

6/71 

CURRENT 
--....-....-- 

lo/82 
4/80 

/ 

3/76 / 
3/69 9/86 

12/73 9/83 
9/74 9/82 
9/83 12183 
9/85 9186 

/ 9182 
12/79 9/82 

6/85 6/87 
6/78 6/83 
9/84 9/88 

10/63 / 
6/75 9/84 
3178 5/85 
6/72 9/83 

12/68 9/83 
b/62 9/98 
6/73 9/85 

11/79 9/94 
6/78 3/83 
6/76 9/82 
6/65 7/88 
6/77 9/83 
6/80 5/82 
9/81 3/84 
9/83 9/82 
6/73 9/85 

lo/76 3188 
6/77 11/85 
6/73 9/84 
6/78 / 

/ 6188 
7/75 9/85 
6168 9/84 

YEARS 
sLwrm 
-.----....- 

5.8 
2.7 

17.5 

9.8 
8.0 
0.4 
1.0 

2.8 
2.0 
5.0 
4.0 

9.3 
7.2 

11.3 
14.8 
36.3 
12.3 
14.8 

4.8 
6.3 

23.1 
6.3 
1.9 
2.5 
1.0 

12.3 
11.4 

8.4 
11.3 

10.2 
16.3 

.: 
/ ,,’ 

,. ’ ‘, 
. . , 

,, 



APPENDIX II APPENDIX II 

COMPLETION STATUS 
flAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 
-------------_------11___1 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

GAO 
I D PROJECT NAME 
-.. - - - - --.-.-_------ ------------------. 

38 FOUR RIVER BASINS 
39 FOURMILE RUN 
40 HILLSIlALE LAKE 
42 LAKE PONTCHARTRAIN St VICINITY 
43 LAKEUIEW LAKE e 

44 LAROSE TO GOLDEN MEADOW 
45 LA’JON LAKE MOD. b EAST FORK 
46 LITTLE BLUE RIVER LAKES 
47 MANKATO b NO. MANKATO 
48 MERAMEC PARK LAKE 
49 MILL CREEK 

~ 50 MO. LEVEE SYSTEM 
51 NEW ORLEANS TO VENICE 
52 F'AINTSUILLE LAKE 
53 PHOENIX b VICINITY 
54 PORT ARTHUR VICINITY 
55 PORTUGUES Et BUCANA RIVERS 
56 REKl RIVER LEVEES BELOW IIENISO 
57 R. 0. BAILEY LAKE 
58 SACRAMENTO RIVER BANK PROTECT 
59 SAGINAW RIVER 
61 SAN GABRIEL RIVER 
62 SAYL.ORUILLE LAKE EARTH LlAM 
63 SKIATOOK LAKE 
64 SMITHUILLE LAKE 
65 SOUTHWESTERN JEFFERSON COUNTY 
66 STONEWALL JACKSON LAKE 
67 TALLAHALA CREEK LAKE 
68 TAYLORS BAYOU 
69 TAYLORSUILLE LAKE 
70 TEXAS CITY St VICINITY 
71 TIOGA-HAMMOND LAKES 
73 WALNUT CREEK 
74 WATERLOO 
75 WILLIAM H. HARSHA LAKE 
76 YATESUILLE LAKE 
77 RAY ROBERTS LAKE 

COMPLETION DATE 
--...e.-.a.l--..-..‘e.--l--...- 

ORIGINAL CURRENT 
-------- -....----- 

7/78 12/87 
5/79 9/82 
6178 9/82 
9180 9/91 
l/82 9186 
3/87 12/95 
6/72 9/82 
9/85 9/85 
6/76 9/86 
3/81 9/88 

12/82 6/94 
/ 9/92 

6/70 2/94 
12/76 12/84 

9/91 9/91 
6/71 3182 
6/83 5/89 
6/53 9/82 
6/83 12/83 

12172 9/90 
6/69 6/91 
6/77 6/83 
6170 3/85 
6/80 6/86 
3/78 9/82 

12/78 12/85 
12176 6/87 

6178 6/78 
6/76 5/89 
3/78 6/87 
6/65 9/83 

11/77 / 
6/69 9/84 

12/77 12/82 
12/71 9/83 
12/77 12/86 

l/81 12/88 

YEARS 
sLwrm 
-"..o.,l-".- 

8.9 
3.3 
4.3 

11.0 
4.7 
8.6 

10.3 
0.0 

10.3 
7.5 

11.5 

23.7 
7.1 
0.0 

10.8 
5.9 

29.3 
0.1 

17.8 
22. 0 

6.0 
14.8 

6.0 
4.5 
6.1 

10.5 
0.0 

12.9 
9.3 

18.3 

15.3 
4.1 

11.8 
8.1 
7.9 

69 
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78 BONNEVILLE LOCK b DAM 6/84 6184 
79 CHIEF JOSEPH ADDITIONAL UNITS 11/79 9/86 
80 CLARENCE CANNON DAM t RESERU 6/73 12/83 
81 DWORSHAlCl DAM b RESERVOIR 6/73 9/84 
82 H. S. TRUMAN DAM b RESERVOIR 6/78 3/85 
83 JOHN IUAY LOCK b DAM 6/68 9/85 
84 JONES BLUFF LOCK b L’lAM 3/74 7184 
85 LAUREL RIVER LAKE 9/70 9/83 
86 LIBBY ADflITIONAL UNITS 9/86 9/90 
87 LIBBY DAM-LAKE KOOCANUSA 7/75 9/83 
88 LOWER GRANITE LOCK Sr DAM 6/72 9183 
89 SNAKE RIVER FISH b WILIlLIFE 9/85 9/85 
90 MCNARY LOCK & DAM 12/54 9/82 
91 NEW MELONES LAKE 6/74 9185 
92 RICHARD EC. RUSSELL IlAM & LAKE 12/79 5/87 
93 SPEWRELL BLUFF IUAM 11/79 / 
94 TOCKS ISLAND LAKE 6/82 6/82 
96 WEST POINT LAKE 6/73 9/83 

AGENCY: ARMY CORPS OF EkGINEERd 
SUBAGENCY: NAVIGATION 

107 BARBER’S POINT HARBOR 
108 CANNELTON LOCKS b DAM 
109 COOPER RIVER CHARLESTO HARBOR 
110 CORPUS CHRIST1 SHIP CHANNEL 
112 KASKASKIA RIVER 
113 LOCK b DAM 26 
114 LOS ANGELES-LONG lE(Ee3CH HARBOR 
115 MANTED (SHALLOW BAG) BAY 
116 MISS BETWEEN OH. St MO. RIVERS 
117 MISS RIVER GULF OUTLET 

l/83 l/85 
12/68 4/82 
12/82 9/83 

6/75 3/86 
6/74 7184 
l/86 l/89 
9182 2/83 
8/83 3/85 
6/69 6/92 

12/66 7/90 

70 

COMPLETION STATUS 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 
--------------------__l_l_ 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY: MISSISSIPPI RIVER AND TRIBS. 

COMPLETION DATE 
GAO m..---“..------------ 
ID PROJECT NflME ORIGINAL CURRENT 
----- --I----------------------~---- -------- -..“----- 

97 ATCHAFALAYA BASIN 6/88 6/97 
98 CACHE BASIN 6/81 6/91 
99 MISS. RIVER CHANNEL IMPROVEME 4.175 11/96 

100 MISS. RIVER LEVEES 6176 3/94 
101 MISS. RIVER ST. FRANCIS BASIN 6179 2/95 
102 MISS RIVER TENSAS BASIN 9/80 3/20 
103 MISS. W. TN. TRIBUTARIES 12/71 9/93 
104 MISS RIVER YAZOO BASIN 9/80 9/95 
105 OLD RIVER 6/70 11/85 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAQENCY: MULTIPURPOSE PROJ. INCL. POWER 

YEClRS 
SLIPPED 
---.,.--..- 

9. 0' 
10.0 
21.4 
17.8 
15.7 
39.5 
21.8 
15.0 
19.4 

0.0 
6.8 

10.1 
11.3 

6.8 
17.3 
10.3 
13.0 

4.0 
8.2 

11.3 
0.0 

27.8 
11.3 

7.4 

0.0 
10.3 

2 .O 
13 .3 

0 .8 
10 .8 
10 .l 

3 .O 
0 .4 
1 .6 

23 .O 
23 .6 



APPENDIX II APPENDIX II 

COMPLETION STATUS 
MFlJOR FEDERAL ACGUISITIONS 

AS OF SEPTEMBER 30, 1981 
_.---.---l.------__I_*I.--I--ll.-”C 

AGENCY: ARMY CORPS OF ENGINEERS 
SUBAGENCY: NAVIGATION 

G40 
I D F’ROJECT NAME 
. . ..a--- _.------_------._---------_-_.---.-. 

118 MO. RIVER-SIOUX CITY TO MOUTH 
119 MISS RIVER-BATON ROUGE TO G1JL.F 
121 NY HCSRHOR REMOVAL OF DRIFT 
122 NUEURGH LOCK b DAM 
123 OUACHITA b BLACK RIVERS 
124 REII RIVER EMERGENCY BANK F’RClT 
125 RED RIVER WATERW)sY 
124 JF. BALDWIN b STOCKTON CHANNE 
127 SMITHLANltl LOCKS & DAM 
128 TAMPA HABORtMAIN CHANNEL) 
129 TENNESSEE-TOMHIGEEE WATERWhY 
130 UNION TOWN LOCKS b DAM 

AGENCY: CORF’. FOR PUBLIC BROADCASTING 
SUBAGENCY: NONE 

431 SATELLITE DISTRIBUTION SYS 

AGENCY : DISTRICT OF COLUMBIA GCXl'T. 
307 DC UNIVERSITY FACILITIES 
308 WASHINGTON CIVIC CENTER 

AGENCY: HEALTH AND HUMAN SERVICES 
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH 

309 AMBULATORY CARE RES FACILITY 7181 4/82 0.8 
310 NAT ENU HEALTH SCIENCES CENTER 12/79 4/82 2.3 

AGENCY: IIEPARTMENT OF JUSTICE 
SlJBhGENCY: FED. BUREAU OF INUESTIGATION 

525 AUTOMATEfl IDENTIFICATION DIU / l/88 

I PIGENCY: DEPARTMENT OF COMMERCE 
~ SUBAGENCY: OCEANIC b ATMOSPHERIC ADMIN. 

528 AUTOMATION FIELD OPERATIONS 3/81 9/82 
529 SAND POINT FACILITY 7/82 4185 
530 NO44 H, I, AND J 10189 10189 
931 GEOSTATIONARY SATELLITES 8181 4183 
532 NOAA A THROUGH G(TIROS-N) 4/85 4184 
533 SURFACE OBSERVATION CSUTOMATION 9/88 9/81 
534 GEOSTATIONARY SATELLITES 3/84 9/84 
535 NEXT GENERATION Rt+DAR .3.2/89 4190 

71 

COMPLETION DATE 
-,- --,. ~...,~..~~~....I........m...w.r- 
ORIGINAL CURRENT 
-..".-.I.-I.-..." ---__---. 

9/85 9/85 
4/42 2/89 
b/84 2/90 
9/72 12/82 
2/?1 9/84 
4/74 4/84 
9188 7189 
4/79 9190 

12/75 9185 
9/81 12184 
3/83 9184 
4/70 9/82 

YEARS 
SLIPPED 
_.__-_"_--- 

0.0 
26.7 

3.7 
9.4 

13.4 
9.8 
0.8 

11.3 
9.8 
2.4 
3.5 

12.3 

/ 9181 

4/80 2/82 1.8 
lo/82 182 0.0 



APPENDIX II APPENDIX II 

C=SMXETION ST4TUS 
MAJOR FEDERAL ACRUISITIONS 

AS OF SEPTEMBER 30, 1981 
L---I---““-----------.---.--.- 

AGENCY: DEPARTMENT OF DEFENSE 
SUBAGENCY: DEPARTMENT OF THE AIR FORCE 

GAO 
IU PROJECT NAME 
..“-^...- ----1-1-----1--------------.--.-. 

355 STS LAUNCH COMPLEX VANDENBERG 
354 M-X TEST FACILITY PHASE 1 
357 AERO PROP SYS TEST FAC 
358 MOIIS TO COMPOSITE MEIf FACILITY 
403 E-4 (AAENCP) 

COMPLETION DATE 
lm”--m..m......--e..--w..-.m.m..... YEARS 
ORIGINAL 
-..------- 

3/83 
12/81 

8/81 
9/81 
7/87 

CURRENT SLIPF’Efr 
---m--w ------.- 

5183 0.2 
l/82 0.1 
7184 2.9 

/ 
7187 0.0 

AGENCY: ISEPARTMENT OF DEFENSE 
SUBAGENCY: DEPARTMENT OF THE ARMY 

338 FORT CAMF’BELL HOSPITAL 2/81 3/82 
344 HIGH ENERGY LASER TEST FAC / 12/83 
345 IND WCISTE TREATMENT PLANT 2/82 4182 
347 HOSPITAL MODS TRIPLER ARMY MEIl / 4/85 
409 AN/TTC-39 AUTO COMM CEN OFFICE 12/82 / 
410 AN/GSG-10 TACFIRE / 3/84 
428 IlIVAD GUN / 2189 

1.1 

0.3 

AGENCY: DEPARTMENT OF DEFENSE 
SUB4GENCY: DEPARTMENT OF THE NAVY 

348 FAC EXPANSION RAPID DEPLOYMENT 7/83 / 
349 DEF INTEL ANALYSIS CENTER / 12/80 
350 SAN IlIEGO NAVY REGL MEIl CTR 12/85 12/85 
351 WATER PIT FACILITY-PUGET SOUND 5183 5183 
392 TRIDENT SUPPORT SITE PHASE 1 2/80 12/80 
393 DOD UNIV OF HEALTH SCIENCE 9/78 2/83 

0.9 
0.0 
0. 8 
4.4 

~ AGENCY: DEPARTMENT OF ENERGY 
SUBAGENCY: BONNEVILLE POWER ABMIN. 

437 SOUTHWEST OREGON SERVICE 1 O/82 4/83 0.5 
438 WESTERN MONTONA TRANSMISSION 7/83 lo/85 2.3 
439 GHAN11 COULEE-BELL b CRESTON TN 7/87 7/87 0.0 
440 HOT SPRINGS-BELL FAC ID/MT/WA 5/81 lo/84 5.4 
441 ASHE-WILLAMETTE VALLEY FAC 9/80 lo/83 3.1 

72 



APPENDIX II APPENDIX II 

ZiiMi%tTlliN STATUS 
MAJOR FEDERAL ACQUISITIONS 

48 OF SEPTEMBER 30, 1981 
--------------------_--I------ 

AGENCY: DEPARTMENT OF ENERGY 
SUBAGENCY: 

GAO 
I II PROJECT NAME 
-w-.-- ---------c--------------------. 

592 DONOR SOLVENT EXTRACTION 
593 EBULLATEII HED (H-COAL 1 

AGENCY: DEPEiRTMENT OF ENERG’f 
SUBAGENCY: NUCLEAR MATERIALS PROBUCTION 

419 WASTE CALCINE FACILITY 

AGENCY: fiEP4RTMENT OF INTERIOR 
$JBAGENCY: BUREAU OF RECLAMATION 

~ 537 WATER DEVELOPMENT 
’ 544 TITLE I, CONSTRUCTION 
~ 547 TUALATIN PROJECT OR 

553 GRAND VALLEY UNIT CO 
594 OROVILLE-TONASKET UNIT 
557 THIRKI POWER PLANT 
561 DOLORES PARTICIP PROJ,CO 
542 BONNEVILLE UNIT 
543 NAVAJO PARTICIP PROJ 
345 SOUTH NEVAIlA WATER PROJ M & I 

AGENCY: DEPARTMENT OF INTERIOR 
SUBAGENCY: NATIONAL PARK SERVICE 

522 YELLOWSTONE, MT, WY, ANB ID 

AGENCY: DEPARTMENT OF TRANSPORTATION 
$UBAGENCY: U. S. COAST GUARD 

: 344 MOD OF 95 FOOT PATROL BOAT 
34’5 BUOY TENDER SERVICE LIFE EXT 

(hGENCY: DEPARTMENT OF TRANSPORTATION 
SUBAGENCY: FEIIERAL AVIATION ADMIN. 

322 AIRPORT SURVEILLANCE RADARS 
399 FLIGHT SERVICE STATION AUTO 

COMPLETION DATE 
-“.,l-m..m..-l-“..--m..-.....“.- 
ORIGINAL CURRENT 
-....--....--- -.m.....11-1 

/ 3180 
/ l/80 

/ 9180% 

l/81 l/85 
/ l/S4 

4/75 / 
/87 194 

4/85 4187 
9/82 12/85 

/84 189 
/8”J /42 

4/74 4/76 
3/72 / 

/ /08 

9/81 12187 
10/88 / 

/ 12/89 
/ 9/88 

YEARS 
SLIPPE:D 
-.------ 

4.0 

7.0 
2.0 
3.3 
3.0 

13.0 

5.4 
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APPENDIX II APPENDIX II 

L;uI’I~‘LETION STATUS 
MAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30, 1981 
-------------.-------I_____ 

AGENCY: DEPARTMENT OF TRANSPORTATION 
SUBAGENCY: FEDERAL RAILROAD AOMIN. 

GAO 
I D PROJECT N4HE 
“.. - - - - ---------_----------________I_ 

370 NE CORRIKIOR IMPROVEMENT PROJ 

AGENCY: DEPARTMENT OF TRANSPORTATION 
SUEAGENCY: URBAN MASS TRANSIT ADMIN. 

815 ADVANCEKI GROUP RAPID TRANSIT 12/84 12184 0.0 

AGENCY: GENERAL. SERVICES ADMIN. 
SUBAGENCY: PUBLIC EUILKlING SERVICE 

524 SSA NORTHEASTERN PROGRCSM CNTR 4/84 4/84 
527 FED OFFICE ELKIG I COURTHOUSE 11/85 11/85 
433 ANCHORAGE-COURTHOUSE FED ELDG / 2/81 
434 SSA COMPUTER CENTER BLDG / b/80 
435 BALTIMORE-METRO WEST BLBG / 2/80 

AGENCY: NATIONAL AERO. b SPACE ADMIN 
SUBAGENCY: NONE 

549 HIGH ENERGY ASTRONOMY OkSLY 
572 INT'NAL ULTRA-VIOLET EXPLORER 

AGENCY: NAT'L RAIL PASSENGER CORP. 
SUBAGENCY: NONE 

/ 10180 
/ l/80 

300 BI-LEVEL COACHES 
301 HEP CONVERSION STEAM PASS CARS 
302 F-40 LOCOMOTIVES 
303 NORTHEAST CORRIL'lOR PURCHASE 
304 LIGHTWHT ELECTRIC LOCOMOTIVES 
305 SINGLE-LEVEL CAR ACOUISITION 

AGENCY: NATIONAL SCIENCE FWNDATION 
SUBAGENCY: NONE 

2/78 4181 3.3 
8182 4/82 0.3 
4/81 8/81 0.2 

/74 174 0.0 
3/82 4/82 0.3 
4/82 8/82 0.2 

534 LARGE ARRAY RAKIIOTELESCOFE / l/80 

AGENCY: DEP- OF STATE 
SUBAGENCY: NONE 

459 MOSCOV COMPLEX 
440 RIVADH COflPLEX 
461 CHINA-EEIJING EMBASSY RESIDEN 

AGENCY: DEPARTMENT OF THE TREASURY 
SUBAGENCY: INTERNAL REVENUE SERVICE 

COMPLETION DATE 
-.--------“..-11-1-1 YEARS 
ORIGINAL CURRENT SLIPPED 
-.------- --.,.---- ---a-."..m 

2/81 9/89 4.4 

4181 4/81 0.0 
lo/85 lo/85 0.0 

2/87 2/87 0.0 

0.0 
0.0 

340 ECdUIP RPL.HT PROG l/87 / 
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APPENDIX II APPENDIX II 

C:OMF’L.E:TION STATUS 
MA,JOR I”‘E:KIERAL.. ACOUISITIONS 

AS OF’ SEt:F’TEMBER 30, 19Ell 
_..,.. _“““.“” ,.,.,..._,.....” . . . . . . ““..““..” . . . . . . “..“..” . . . . . I ..-. “..“..“” 

AGENCY: TENNESSEE VALL.E:Y AUTHORITY 
SlJEAGENCY: NONE 

GAO 
x0 PRO..JECT NAME 
“.‘p.l” I._. - “.“....“....“..“” -.-. I..” .._.^. I ..I...” . . ..-. “..““^..-“““..“...“.“..“..“..“..”.. 

814 BEAR CRE:EK WATER CONTROL. 
817 ATMOSP f:‘LlJIDIZED BEKl COMlE( 
818 7'E:LLICO KlAM ANKl RE:SERUOIR 
819 SEC1lJOYFIkI NlJCLEAR PL.AN7 
820 BELL-EFONTE NlJCL.EAR PL.AN.1 
821 YEL.L.OW CREEK NUCLEAR PL~N’I 
8 22 MAIN L.CJCK-PICKWICK L.ANDING KlAM 
823 H4RTSVIL.L.E NUCL-EAR PL.ANT 
024 RACCCJON MT. STORAGE F’RCJ,J 
8 25 WATTS EAR NLJCLEAR PL.AN1 
827 COL..UMEIfi KlAM & RESERVOIR 

AGmcY: VEXEBANS ADMINIS~TION 
S&JBAGENCY: NINE 

442 SEATTLE--RE:PL.ACE MEDICAL. CENTER 
i 443 RICHHOND~ VA-NEF’ACE MELlICAL. 
~ 444 PORTLAND, OR--REPL.AC:E MEI: CTR 
~ 445 NEW ORL.E’ANS-EXPAND CLIN1.C E:DU 
~ 444 MINNEAF’OL.IS-RE:F’L.ACE: HOSPITAL. 
~ 447 BAY PINES, FL---R’EPL. MEI1 CENTER 
~ 448 BRONX--RE:F’L.AC:E: MEI:lICAL. CHECK 
~ 449 LOS ANGE:L.ES--REPL.ACE:: MEff CENTE:R 
I 650 MEKlICAL CENTER-.HARTINSElJRG 

451 MEDICAL. CENTE:R--L.ITTL.E ROCK 
4 52 ME:DICAL CE:NTER--CAMKIE:N 
453 CLINICAL SUPPORT WING--DE:NVE:R 

AGmcY: bASHINGTON METRO TRANSIT AUTHORITY 
suB?!mNcY: NONE 

442 WASH REG RAF’ID RAIL.. TRANSIT SY 

CCJMF’L.ET I ON DATE 
*. ,.., “.. “.. . . . . *,, “,. *.. “.. “,, “.. “” . ..< *,, “.. “.. .**. 

ORICiIN~L. CURRENT 
“..““_” . . . . -.” .,.... “.. “““..“..“..““....“.. 

12/4a 
7/82 

1. 2 / 4 a 
b/75 
b/79 
4 8 5 / 

:I. 2 / P1 1 
4/82 
6/76 

3. 2 / 7 7 
4/74 

3. z/a3 
1. I/ EJ 1 
1 1. / 8 7 

4/84 
/ 

a/74 
2/77 

1 o/75 
f) / f11 
Y/83 

/ 
4/fj:i 

/ 

fl/Ol. 
7/82 
a/82 
EJ / EJ 4 
a/a6 
a/91 

/ 
8193 
a/81. 
8/84 
8184 

7/87 
4/a3 
8187 
3/a:; 
fJ / EJ 3 
1 /a:; 

/ 
lo/76 

2/a5 
12/fl3 

/fJl 
/ 

190 

YEARS 
s 1.. I F’ F’ E: 11 
“.. *.. “” “,. “.. “.. “.. 
1. 2 7 

0.0 
1.3.7 

9.2 
7. 2 
4.2 

11.3 
5. 2 
a. 7 
0.0 

1.6 
1.4 
0.3 
0.a 

a.4 

1.0 
3.5 
0.4 

75 

: 

. 
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QUANTITY AND UNIT COST 
HAJOR FEDERAL ACGUISITIONS 

AS OF SEPTEMBER 30, 1981 
_--_____-___-_---__------- 

AGENCY. ARCHITECT OF THE CAFITOL 
SUBAGENCY: NONE 

QUANTITY UNIT COST (DOLLARS) 
-_____--_-__---_____---------------- -------___--___-----____________________ 

GAO UNIT CHANGE FROH CHANGE FROH 
ID PROJECT NAHE HEASURE INITIAL CURRENT CURRENT INITIAL CURRENT CURRENT 
---__ ___-------__------------------ _-_____--- --------- --------- ----------_-____ ---------- ----__--_- -~~-------__--___ 

523 HART SENATE OFFICE BUILDING 1 
524 JAMES HADISON BUILIiING 1 

AGm: APPALACHIAN m1maMM1ss1oN 
summa: Nam 

636 APPALACHIAN DEVELOFHENT HGWY t4ILE 2390 3025 635 26.6 336820 4235504 3898684 1157 5 

AGENCY: ARHY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

32 EL FASO. TEXAS EA 
4 35 EVANSVILLE 
m 

EA 
50 fl0. LEVEE SYSTEM EA 

._.'~ -- '-. AGENCY: DISTRICT OF COLUHBIA GOVT. 
SUBAGENCY: NONE 

307 DC UNIVERSITY FACILITIES 
308 WASHINGTON CIVIC CENTER 

SC4 FT 1077807 
SR FT 259000 259000 

.- AGENCY: HEALTH AND HUMAN SERVICES 
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH 

309 AfiBULATORY CARE RES FACILITY SQ FT 
310 NAT ENV HEALTH SCIENCES CENTER SC4 FT 

AGENCY: DEPARTMENT OF COlillERCE 
SUBAGENCY: OCEANIC L ATHOSFHERIC ADMIN. 

528 AUTOHATION FIELD OPERATIONS 
529 SAND FOINT FACILITY 
530 NOAA H, I, AND J 
531 GEOSTATIONARY SATELLITES 

SITES 
SQ FT 

532 NGAA A THRGUGH G<TIRGS-N) 
533 SURFACE OBSERVATION AUTOMATION 
534 GEOSTATIONARY SATELLITES 
535 NEXT GENERATION RADAR 

EACH 
EACH 
EACH 
STATIONS 
EACH 
EACH 

1 
1 

1260297 1260297 0 0.0 86 86 0 
453519 453519- 

0.0 
0 0.0 156 164 7 48 

204 
418017 

2 
3 
7 

300 
2 

160 

AtlOUNT % 
--------- _--___ 

47900000 
75000000 

At4OUNT x 
--------- _---__ 

0 0.0 423. 

204 0 0 
359342 -58675 -14 

3 1 50 
3 0 0 
7 0 0 

300 0 0 
3 1 50 

160 0 0 

0 213235 253431 40196 lR.9 
0 155 145 -10 -6.6 
0 95000000 92033333 -2966667 -3 1 
0 23133333 36466667 13333333 57.6 
0 19114286 26171429 7057143 36.9 
0 333333 333333 0 0.0 
0 49950000 64233333 14283333 28.6 
0 2125000 5418750 3293750 155.0 

90700000 
61000000 

320500000 

81 
381 -40 -9.4 



AGENCY. DEFARTHENT OF DEFENSE 
SUBAGENCY. DEPARTBENT OF THE AIR FORCE 

QUANTITY 

GAO 
I D 
----- 

358 
383 
384 
385 
386 
387 
388 
389 
390 
391 
395 
396 
397 

4 400 
4 401 

402 
403 
404 
406 
407 
408 

PROJECT NAWE 
___----___~----~---~~~~~~~---- 

t4ODS TO COtiFOSITE HED FACILITY 
F-15 AIR SUPERIORITY FIGHTER 
F-16 AIR COHBAT FIGHTER 
TR-1 ALL UEATHER SURVEILLANCE 
A-10 CLOSE AIR SUPPORT 
KC-106 AERIAL REFUELING 
AIM-7H AIR-TO-AIR HISSILE 
AIR-9ll AIR-TO-AIR HISSILE 
AGH-65D JR IIAVERXCK 
NAVSTAR GPS 
C-5A MING HODIFICATION 
LANTIRN NIGHT ATTACK FROG 
AHRAAH COUNTER AIR 
H-X LAND BASED HISSILE 
B-l BOliBER DATA FOR EF’TNESS 
E-3A (AUACS) AIRBORNE IdARNING 
E-4 (AABNCF) 
EF-111A TACTICAL SUPPORT 
ALCR 
GLCH 
DSCS III SATELLITE COHH. 

AGENCY: DEFARTHENT OF DEFENSE 
SUBAGENCY: DEPARTHENT OF THE ARtlY 

338 
347 
409 
410 
411 
412 
413 
414 
415 
416 
417 
418 
419 
420 
421 
422 
423 

FORT CAMPBELL HOSPITAL 
HOSPITAL HODS TRIFLER ARHY HED 
AN/TTC-39 AUTO COHH CEN OFFICE 
AN/GSG-10 TACFIRE 
RFV 
AN/TFQ-37 ARTY LOCATING RADAR 
COPPERHEAD 
NAVSTAR GLOBAL POSITIONING SYS 
PATRIOT SAM-D 
CHAPARRAL AIR DEFENSE 
DRAGON ANTI-TANK WEAPON 
HELLFIRE HISSILE SYSTEM 
AAH ADVANCED ATTACH HELICOPTER 
SINCGARS 
BLACK HAWK 
AHIP 
Ill98 HOWITZER HED TOUED 155HH 

UNIT 
HEASURE 
----_--__ 

SQ FT 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

EA 
EA 
EA 
EA 
EA 
EA 
EA 

BEDS 
SQ FT 
EA 
EA 
EA 
EA 
EA 
EA 
flSL 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

QUANTITY AN@ UNIT COST 
HnJ~~--~~E~~~~~~~~~~SITIONS~ 

AS OF SEPTEHBER 30, 1981 

.- 

CHANGE FROn 
INITIAL CURRENT CURRENT 
--------- -----___- ---___----______ 

802090 
749 
658 

25 
743 

3790 
3430 

31113 
40 
79 

15032 
350 
246 

42 
7 

42 
3459 

702 
14 

241 
426000 

308 
149 
780 

58 
133056 

13348 
15564 

5149 
247360 

24841 
481 

176390 
1123 

664 

AHOUNT 
---___--- _ 

806810 4720 
785 36 

1396 
35 

757 
12 

12297 
7060 

60697 
40 
77 

306 

738 
10 
14 

0. 6 
4.8 

112.2 
40 0 

1.9 

8507 224.5 
3630 105.8 

29584 95.1 
0 0.0 

-2 -2.5 

% 

4 -242 -98.4 
35 -7 -16. 7 

6 -1 -14.3 
42 0 0.0 

3442 -17 -0.5 
565 -137 -19.5 

14 0 0.0 

241 0 
426000 0 

172 -136 
139 -10 
995 215 

72 14 
44706 .--88350 

3331 -10017 
4387 -11177 

13483 8334 
78737 -168623 
24829 

545 
192031 

1117 
583 
594 

-12 
64 

15641 
-6 

-70 

0.0 241494 
0.0 198 

-44.2 2600974 
-6.7 829530 
27.6 342179 
24. 1 3903448 

-66.4 8389 
-75.0 1281 
-71.8 258995 
161.9 18528 
-68.2 1545 

0.0 11429 
13.3 3742620 

8.9 6734 
-0.5 2054586 

-10.5 195030 

UNIT COST (DOLLARS) 
E 

~~~~-____-__-__-------~-~~~~~~~~~~~~~~~~ n 
CHANGE FROK n 

INITIAL CURRENT CURRENT H 
---------- ---------- __--_-___-_______ 

AflOUNT x 
-----b--s ------ 

122 121 -1 -0 6 
8062884 19590955 11528072 143 0 
9201368 14572493 5371125 58.4 

22060000 39591429 17531429 ‘79.5 
1380215 7150066 5769851 418.0 

59325000 
95831 128348 32517 33.9 
80933 72266 -8667 -10.7 
51197 68021 16824 32. 9 

3297500 54925000 51627500 1565.7 
11345570 19000000 7654430 67.5 

2661111 
173596 

159965714 
36400407 1068750000 ‘O~a3*v5Yl 2836.1 
63278571 
66828571 
15045238 

121451 
2175499 

63828571 

127165714 63887143 101.0 
175416667 108588095 162 5 

33723810 18678571 124.1 
1749012 1627561 1340.1 
5639115' 3463616 159 2 

G3564286 19735714 30.9 

210788 
238 

5091860 
3593525 
1445427 
6929167 

35147 
84239 

1929770 
51813 

6696 
59773 

10935963 
16199 

6932677 
3961578 

411785 

-30705 -12.7 
40 20.1 

2490886 95.8 
2763995 333.2 
1103248 322.4 
3025718 77.5 

26758 319.0 
82958 6475 6 

1670775 645. 1 tT 

33286 179.7 z!i 
5151 333.3 

48344 423.0 g 
7193344 192.2 

94658 140.6 5: 

4878091 

2 16754 

237.4 H 
n 

111.1 H 



QUANTITY AND UNIT COST 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEFTEfiBER 30, 1981 
P z 
: 52 

UNIT COST (DOLLARS1 
-----_---____----_---------------------- H 

CHANGE FROR 
5-4 
n 

INITIAL CURRENT CURRENT 
---------- ---------- ----____-________ 

AtiOUNT % 
--------- ------ 

121998 323645 201648 165.3 
652697 1706707 1054010 -161.5 

20421 77313 56893 278.6 
190456 533572 343116 180.2 

2843291 7187460 4344169 152.8 
904424 2655632 1751209 193 6 

3692857 6917768 3224911 87.3 
4585714 106614286 102028571 2224 p 

273097 429291 156194 57 2 
6116944 6112500 -4444 -0 1 
3045855 4037500 991645 32.6 

AGENCY: DEFARTHENT OF DEFENSE 
SUBAGENCY: DEFARTHENT OF THE ARHY 

QUANTITY 

CHANGE FROfl 
INITIAL CURRENT CURRENT 
--------- --------- ----___---_-____ 

AHOUNT % 
------_-- --____ 

3364 6699 3335 99.1 
1205 6903 5698 472.9 

23202 30661 7459 32.1 
5878 6276 398 6.8 

626 622 -4 -0.6 
3323 7084 3761 113.2 

364 439 75 20.6 
28 21 -7 -25.0 

1156 973 -183 -15.8 
301 304 3 1.0 

1134 984 -150 -13.2 

GAO 
In 

UNIT 
HEASURE 
-------- 

LNCH 
EA 
EA 
HISSILE 
EA 
EA 
EA 
EA 
EA 
EA 
ROCKETS 

SQ FT 
SQ FT 
SO FT 
tlSL 

EA 
EA 
EA 
EA 

E:: 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

PROJECT NAHE 
-- 

424 
425 
426 
427 
428 
429 
430 
431 
432 
433 
434 

TOU INFANTRY PN ANTI.-ARHOR UFN 
FIGHTING VEHICLE SYSTEM 
STINGER 
ROLAND 
DIVAD GUN 
H-l RAIN BATTLE TANK 
CH-47 flODERNIZATION 
SOTAS 
FISTY FIRE SUF’T TEAR VEHICLE 
AFATDS 
HLRS MJLTIFLE LAUNCH RKT SYS 

AGENCY: DEFARTHENT OF DEFENSE 
. 2 SUBAGENCY: DEPARTMENT OF THE NAVY 

349 
350 
351 
438 
439 
440 

DEF INTEL ANALYSIS CENTER 
SAN DIEGO NAVY REGL HED CTR 
UATER FIT FACILITY-FUGET SOUND 
TRIDENT 
ATTACK A/C CARRIER-NUCLEAR 
SSN-668 SUBHARINE 

2073000 
31295 

882600 
2073000 

23865 - -743: 
267 

34 
2 
5 
7 
1 
4 

-3 
-5 

3 
0 
0 
4 
1 

-1 
3 
1 

-24 
0 

141 
75 

1 
0 

0.0 
-23.7 

72.4 

340.0 
100.0 

31.3 
233.3 

2.0 
44.4 

-20.0 
-50.0 

75.0 
0.0 
0.0 

400.0 
100.0 
-25.0 
300.0 

141 
1023 

30586721 
1085025000 

165800000 
575250000 
716737500 I 
451133333 

64890000 

119 
132 

2229 
47690252 

331254545 
820400000 

LO54866667 
428980000 

-9 
1207 

17103531 

165454545 
245150000 
338129167 
-22153333 
138947255 

5635897 
38978333 
58460000 
55950000 

4033333 
-4250000 

-27860000 
80800000 

106675000 
171550000 

79600645 
52876667 

6050000 
7739751 

18475677 
1798719 

15631845 

-6 3 
118.0 

369 
4 

10 
2 

16 
3 

50 
9 

15 
10 

4 
12 

2 
1 
1 
4 
1 

30 
30 

2 

636 55.9 

44 

596 

4 
21 

336 

10 
51 
13 
12 

5 
7 

12 
2 
5 
2 
3 
4 

31 
6 
2 

201 
126 

99.8 
42.6 
47 2 

441 
442 
443 
444 
445 

CY-SLEF EXD A/C CARRIER LIFE 
CG-47 AEGIS CRUISER 
LSD-41 DOCK LANDING SHIP 
FFG-7 GUIDED MISSILE FRIGATE 
HCH HINE CLEARANCE OPERATIONS 
T-AKX TlARITItiE PRE-FOS’G SHIPS 
TAO-177 FLEET OILER 
TAO-187 FLEET OILER 
T-AGOS 
T-AGS SUPPORT TO THE SLBH 
ARS FLEET RESCUE SERVICES 
T-ARC CABLE REPAIR SHIP 
AS-39 SUB TENDER 
AD-41 DESTROYER TENDER 
DP-963 SPRUANCE DESTROYER 
PHH ENGAGE EMERY S’FACE FORCES 
AALC AIR CUSHION LANDING CRAFT 
A-&E INTRUDER 
EA-6B PROULER 
A-7E CORSAIR II 
AV-8B HARRIER 

-4.9 
214.1 

6.7 
203837255 

89669231 
166358333 

84033333 
127380000 446 

447 
30.6 
82.6 70800000 

15945ooco 
33700000 

129260000 
215400000 448 

449 
450 

35.1 
12.0 
-5.4 

-22.9 
40.4 

103.3 
189.3 2 

133. B g 
218.4 

7.4 z 

37733333 
74950000 
93740000 

78300000 
121600000 451 

452 
453 
454 

199900000 
103225000 

90600000 
594G## 
24206667 
81850000 

9576667 
13523529 

2463193 
11506250 

280700000 
209900000 
262150000 
139u80645 455 

456 
457 
458 
459 
460 
461 

3.3 
-80.0 77083333 

87900000 
17316418 
31999206 

4261913 
27138095 

0.0 
235.0 
147.1 

0.2 
0.0 

595 

60 
51 

336 

80.8 H 
136.6 +, 

73.0 n 
135.9 

c 



QUANTITY AND UNIT COST 
imjeR-ffpERIK--~ 

AS OF SEFTEHBER 30, 1981 
___-~----------_--_----~~~ 

AGENCY: DEFARTHENT OF DEFENSE 
SUBAGENCY. DEPARTMENT OF THE NAVY 

GAO 
I D 
----- 

462 
463 
464 
465 
466 
467 
468 
470 
471 
472 
473 
474 

4 475 

W 476 
477 
480 
481 
482 
483 
484 
485 
486 
487 
488 
489 
490 
491 
494 
496 
498 
500 
501 
502 
503 
504 
505 
506 
507 
508 
510 
511 
513 

PROJECT NAME 
_-_--_-__--___-_-_--__________ 

F-l 4A/B TOMCAT 
F/A-18 HORNET 
CH-53E SUPER STALLION 
LAHPS HK III 
F-3C ORION 
E-2C HAWKEYE 
TACAHO 
FGH-109 TOHAHAldti 
AIM/RIM-7 SFARROW III 
AIM-9H SIDEWINDER 
AIR-54 A/C PHOENIX 
HARPOON AGH,‘RGH/UGH-84A 
HARH AGH-88 AIR TO SURFACE HSL 
HRASH 
STANDARD MISSILE ALL UEATHER 
fiK-48 TORPEDO 
HK-48 TORPEDO ADVANCED CAFAL’Y 
HK-46 TORPEDO IHFROVEKENT 
ASW ADVANCED TORPEDO 
CIUS PHALANX 
AN/BQQ-5 SONAR 
SURTASS 
AN/b/La-4(V) 
ELF COHllUNICATIONS 
FLEET SATELLITE COHH 
NAVSTAR GFS 
AN/SQS-53 IMPROVEMENT FHS 1,2 
AN/SSQ-53A/B DIFAR SONOBUOY 
5 INCH LASER GUIDED FROJECTILE 
CSED ASHORE TESTING FOR AEGIS 
ASP ADVANCED SIGNAL PROCESSOR 
ASFJ ALQ-165 
JTIDS JT TACTICAL INFO DIS SYS 
ASW/SOW ASW STANDOFF UEAFON 
RAFLOC 
SUBACS SUB ADVANCED COMBAT SYS 
VLS VERTICAL LAUNCHING SYS. 
LVT-7Al 
LVT-SCEF 
LAV LIGHT ARHORED VEHICLES 
H-l MAIN BATTLE TANK 
SCRC 

UNIT 
HEASURE 
--__--_-_ 

EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 

.- 

QUANTITY 
_-__-__---___-----~--~~~-~----~--~-~ 

CHANGE FROM 
INITIAL CURRENT CURRENT 
--c------ --------- ---------------- 

469 
811 

74 
209 
104 

30 
12 

1288 
7349 
4089 
2384 
4324 
3054 
3514 
5383 
4194 

0 
0 

7903 
370 

0 
13 
43 

0 
0 

1478 
188 

0 
34218 

0 
935 

1452 
3064 

2 

343 

762 
530 

52 

509 
1377 

130 
209 
317 
103 

29 
718 

7384 
5493 
3685 
2276 
6272 

14 
17093 

3179 

3128 
7903 

492 
102 

19 
43 

1321 
6 

2021 
188 

1462000 
18441 

679 
549 

2048 
1120 

72 
97 
54 

343 
985 
762 
530 

52 

AMOUNT X 
--------- _--_-_ 

40 8.5 
566 69.8 

56 75.7 
0 0.0 

213 204.8 
73 243.3 
17 141.7 

-570 -44.3 
35 0.5 

1404 34.3 
1301 54.6 

-2048 -47.4 
3218 105.4 

-3500 -99.6 
11710 217.5 
-1015 -24.2 

3128 
0 0.0 

122 33.0 
102 xxxxxx 

6 46.2 
0 0.0 

1321 xxxxxx 
6 XXXXXX 

543 36.7 
0 0.0 

1462000 
-15777 -46.1 

-256 -27.4 
-903 -62.2 

-1016 -33.2 

70 3500.0 

0 0.0 

0 0.0 
0 0.0 
0 0.0 

UNIT COST (DOLLARS) 

CHANGE FROH 
INITIAL CURRENT CURRENT 
-----w--T- ---------- __--__-_-_-______ 

AMOUNT X 
------e-e --__-_ 

13147122 24002161 10855040 82 6 
15875832 25630501 9754669 6: 4 

7816216 20782308 12966091 165 9 
6293780 30474641 24180861 384 2 

12444231 26658991 14214760 114 2 
19540000 35910680 16370680 83.8 
52425000 25496552 -26928448 -51.4 

1960093 4235237 2275144 116.1 
121772 141996 20225 16.6 

81536 79956 -1580 -1.9 
155537 713189 557652 358.5 
247780 943673 695893 280.9 

68238 341374 273136 400.3 
1225100 6714286 5489186 448.1 

234386 332347 97961 41.8 
171793 561906 390113 227.1 

246931 
510287 599937 89650 17.6 

1536486 3236992 1700505 110.7 
xxxxxxxxxx 15490196 

1469231 
8662791 

xxxxxxxxxx 
xxxxxxxxxx 

19756 
18729255 

3209 

415294 
1102755 

500718 

109000000 

550437 

779003 
3186792 
1857692 

45436842 43967611 
13862791 5200000 

259727 
131066667 

319396 299640 
18833511 104255 

409 
41489 38280 

1187482 
6020947 
1049951 
2078661 

20738889 - 
270162887 

39962963 
1952478 

487411 
779003 

3186792 
1857692 

772187 185.9 
4918192 446.0 

549233 109.7 

.882&1111 -81.0 

1402041 254.7 

0 
0 
0 

0.0 
0.0 
0.0 

2992.6 
60. 0 

1516.7 
0.6 

1193.0 



AGENCY: DEPARTHENT OF DEFENSE 
SUBAGENCY: DEPARTWENT OF THE NAVY 

GAO 
III PROJECT NAME 
----- ___------_____---------------- 

514 TACTAS TOYED ARRAY SONAR SYS 

AGENCY: KtEPARTtlENT OF ENERGY 
SUBAGENCY: BONNEVILLE POUER ADHIN 

637 SOUTHUEST OREGON SERVICE 
638 UESTERN liONTONA TRANSHISSION 
639 GRAND COULEE-BELL I CRESTON 
640 HOT SPRINGS-BELL FAC ID/MT/UA 
641 ASHE-WILLAHETTE VALLEY FAC 

AGENCY: DEPARTHENT OF INTERIOR 
SUBAGENCY: BUREAU OF RECLAHATION 

538 ROSTWICK DIV. KS & NP 
539 FRYING PAN ARKANSAS PROJ 
540 O’NEILL UNIT NE 
543 NORTH LOUP DIV NH 
545 LAS VEGAS WASH UNIT 

AGENCY: DEPARTBENT OF INTERIOR 
SUBAGENCY: NATIONAL PARW SERVICE 

519 NATCHEZ TRACE PARKUAY 
520 RLUE RIDGE PARKWAY 
521 CUMHERLAND GAP TUNNEL 
522 YELLOWSTONE, HT. UY. AND ID 

QUANTITY ANIl UNIT COST 
fiAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEHBER 30, 1981 

UNIT 
HEASURE 
---------- 

EA 

CTH 
CTH 
CTfl 
CTH 
CTH 

AC 
AC 
AC 
AC 

MILES 
UILES 

PLItGS 

QUANTITY 
_-__-_-_---------------------------- 

CHANGE FROH 
INITIAL CURRENT CURRENT 
--------- --------- -_----_----_____ 

AflOUNT x 
--------- --_--- 

126 107 -19 -15.1 

156 156 0 0.0 325000 _ 325641 641 02 
198 206 8 4.0 735859 887864 152005 20.7 
216 216 0 0.0 417593 4 17593 0 00 
165 165 0 0.0 350909 389697 38788 11.1 
387 452 65 16. 8 293798 411062 117263 39.9 

73240 73240 
280600 280600 

77000 77000 
53000 53000 

10 

0 0.0 
0 0.0 
0 0.0 
0 0.0 

l-l 
n 

UNIT COST (DOLLARS) n 
---------------_-------------~----~~~--~ 

CHANGE FROB 
INITIAL CURRENT CURRENT 
---------- ----_----- ----------------- 

AHOUNT -x 
--------- ------ 

4770635 10725234 5954599 124 8 

1540 
1814 
1855 

9430000 

782 
1665 
4300 
4525 

126 8.2 
2486 137.0 
2670 143.9 

449 
477 

1 
1200 

376 -73 -16.3 50111 1081117 1031006 2057.4 
470 -7 -1.5 74633 265957 191324 256. 4 

72000000 

1200 0 0.0 61667 55000 -6667 -10 8 ;5: 

bz 

E 

l-l 
H 
H 



auaNrrn-&mm-n 
HAJOR FEDERAL ACQUISITIONS 

AS OF SEPTEMBER 30. 1981 
~-~__----_-_-~~~__---~-~~- 

(DOLLARS IN NILLIONS) 

AGENCY: TENNESSEE VALLEY AUTHORITY 
SUPAGENCY: NONE 

GAO 
ID 
----- 

PROJECT NAflE 
_--_---__~__---~______________ 

816 BEAR CREEK UATER CONTROL 
818 TELLICO DAK AND RESERVOIR 
819 SEQUOYAH NUCLEAR PLANT 
820 PELLEFONTE NUCLEAR PLANT 
821 YELLOW CREEK NUCLEAR PLANT 

’ 822 RAIN LOCK-PICKUICK LANDING 
823 HARTSVILLE NUCLEAR PLANT 
824 RACCOON HT. STORAGE PROJ 
825 WATTS BAR NUCLEAR PLANT 
827 COLUMBIA DAK b RESERVOIR 

02 AGa-a: VETERANSmC~~TION 
~'rncY: i3mEl 

643 RICHHOND. VA-REPACE flEDICAL 
647 BAY PINES, FL-REPL HED CENTER 
648 BRONX-REPLACE IiEDICAL CHECK 

QUANTITY 
-~~__-__-_----_-__-_--~~~-~-~~~~~-~- 

UNIT CHANGE FROH 
MEASURE INITIAL CURRENT CURRENT 
---------- --------- --------- ---------------- 

DAN 

UNITS 
UNITS 

UNITS 
UNITS 
UNITS 

SQ FT 
BEDS 
BEDS 

AGENCY: LqlisxcNMy)EJMErm TRANs1TyAuTHoRITy 
stJB?GmcY: JmNE 

662 UASH K~CI KfWlU KAIL TRANSIT SY IiILES 
663 HANDICAPPED FACILITIES STATIONS 

3 
1 
2 
2 
2 
1 
4 
4 
2 
1 

524776 

850 

98 101 3 3.1 
86 86 0 0.0 

AtiOUNT x 
_--_---_- ---_-_ 

4 1 33.3 

2 0 0.0 
2 0 0.0 

2 -2 -50.0 
4 0 00 
2 0 0.0 

542489 3 7713 3.4 92 222 130 142.0 
1110 100901 

702 -148 -17.4 76471 164103 87632 114.6 

c 

,, *,, ,,,m ,., ,, ,,, 

n 
UNIT COST n 

~-__----___~-_--_-~________L____________ i-l 

CHANGE FROK 
INITIAL CURRENT CURRENT 
---------- ---------- ~-~--__---_-___-_ 

AHOUNT x 
---- ---- - --__-_ 

5000000 17175000 12175000 243.5 
42500000 

168000000 1032750000 864750000 514.7 
325000000 1875250000 I3-30150000 477.0 
522500000 
100000000 
175000000 3417550000 3Irl~t5'0000 1852.9 

38750000 83775000 45025000 116.2 
250000000 1287550000 IC~?~;OOOO 415.0 

50000000 

25455102 80482178 55027076 216.2 
755814 827907 72093 9 :i 



FUNDING STATUS 
MAJOR FEDERAL ACQUISISTIONS 

AS OF SEPTETIBER 30. 1981 
-----------_-------________ 

(DOLLARS IN MILLIONS) 

AGENCY. ARCHITECT OF THE CAPITOL 
SUHAGENCY: NONE 

CURRENT AUTHORIZATIONS 
GAO FEDERAL -------___-----__ 

I D PROJECT DESCRIPTION ESTIflATE HADE NEEDED 
----- ------------------------------ -------- -------- -------- 

523 HART SENATE OFFICE WILDING 137 7 137.7 0.0 
524 JAflES HADISON HUILDING 130.7 130.7 0.0 

-------- ----____ _---____ -------- ------__ -------- -_---___ 
SURAGENCY TGTAL 268.4 268.4 0.0 268.4 0.0 251.5 16. 9 

======== ======== ======== ======== ======== =5====== ======== 

AGENCY TOTAL 268 4 268.4 0.0 268.4 0.0 251.5 16. 9 
======== z======= ======== ======== ======== ======== ======== 

AGENCY: APPALACHIAN REGION. COfltiISSION 
SUHAGENCY: NONE 

03 636 APPALACHIAN DEVELOPt4ENT HGWY 
h, 

9533.0 3190.0 6343.0 2787.6 6745.4 2781.0 6752.0 

SURAGENCY TOTAL 

_------- -------- -------- -------- -------_ ________ _________ 

9533.0 3190.0 6343.0 2787.6 6745.4 2781.0 6752.0 
======== s======= ======== ======== ======== ======zz= ======== 

AGENCY TOTAL 9533.0 3190.0 6343.0 2787.6 6745.4 2781.0 4752 0 
======== ======== ======== ======== ======== ======== ======== 

AGENCY: ARHY CORPS OF ENGINEERS 
SUPAGENCY: BEACH EROSION 

1 DELAWARE COAST PROTECTION 38.2 38.2 0.0 2.0 36.2 2.0 36.2 
2 FIRE IS. INLET TO JONES BEACH 49.7 49.7 0.0 7.5 42.2 7.5 42.2 
3 PINELLAS COUNTY-TREASURE IS. 33.9 33.9 0.0 1.5 32. 4 1.5 32.4 

SUHAGENCY TOTAL 

_------- --_----- -------- -------- __------ __--____ ________ 

121.8 121.8 0.0 11.0 110.8 11.0 110.8 
----x=== ---- E======= ======== ======== ======== ======== ======== 

AGENCY: ARflY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

4 ALUH CREEK LAKE 56. 7 56. 7 0.0 53.9 2. 8 53.9 2. 8 
5 APPLE GATE LAKE 95.5 95.5 0.0 92.0 3.5 92.0 3.5 
6 AGUILLA DAM & LAKE 50.0 50.0 0.0 30.4 19.6 30.4 19. 6 
7 ARCADIA LAKE 92. 0 92.0 0.0 14.5 77.5 14.5 77.5 
8 ARKANSAS RED RIVER BASINS 53.5 53.5 0.0 28. 7 24.8 28. 7 24. 8 

AF’F’ROPRIATIONS 

flADE NEEDED 
-------- -_---___ 

137.7 0.0 
130.7 0.0 

OBLIGATIONS 
---___--_--_I--__ 
tlADE PENDING 
-------- -------_ 

122.1 15.6 
129.4 1.3 

. 



AGENCY. ARIIY CORFS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

GAO 
I D 

9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 

a3 22 
w 23 

24 
25 
26 
27 
20 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

PROJECT DESCRIPTION 
__--~-_--_-___-_--_~--~---~-~. 

REAR CREEK LAKE 
FIG SOUTH FORK NATL RIVER 
PLOOIIINGTON LAKE 
BLUE HARSH 
BLUE RIVER CHANNEL 
BUFFALO BAYOU & TRIBUTARIES 
BURNSVILLE LAKE 
B. EVERETT JORDAN DAM dr LAKE 
CAESAR CREEK LAKE 
CAVE RUN LAKE 
CENTRAL L SOUTHERN FLORILlA 
CHATFIELD LAKE 
CHENA RIVER LAKES 
CLAYTON LAKE 
CLINTON LAKE 
COOPER LAKE St CHANNELS 
COPAN LAKE 
CHAWANESQUE LAKE 
CUCATIONGA CREEK 
DADE COUNTY BEACX EROSION CON 
DRY CREEK LAKE 
EAST ST. LOUIS b VICINITY 
EL DORADO LAKE 
EL PASO. TEXAS 
ELIZABETH, N. J. 
ELK CREEK LAKE 
EVANSVILLE 
FALLS LAKE 
FIRE IS. INLET JO MONTAUK PT. 
FOUR RIVER HASINS 
FOURNILE RUN 
HILLSDALE LAKE 
LAFARGE LAKE & CHANNEL IHPROV 
LAKE PONTCHARTRAIN & VICINITY 
LAKEVIEW LAKE 
LAROSE TO GOLDEN MEADOW 
LAVON LAKE MOD. s EAST FORK 
LITTLE BLUE RIVER LAKES 
HANKATO SI NO MANKATO 
KERAHEC F-ARK LAKE 
HILL CREEK 

FUNDING STATUS 
t4AJOR FEDERAL ACQUISISTIONS 

AS OF SEPTEMBER 30, 1981 
~--__~__~-__----_--~---~-~- 

(DOLLARS IN HILLIONS) 

CURRENT 
FEDERAL 
ESTIMATE 
-------- 

61. 7 
103.5 
174.3 

63.0 
141.0 
137.4 

55.6 
130.0 

65.0 
79.9 

1867.9 
84.3 

275.0 
54.9 
57.3 

169.0 
75.8 

106.0 
113.0 

49.8 
274.0 
100.3 

91.1 
72.6 
61.6 

148.0 
53.4 

165.0 
275.0 
263.0 

51.8 
61.0 
72.1 

700.0 
230 0 

60.9 
70.0 

161.0 
96.5 

220.0 
249.0 

AUTHORIZATIONS 

flADE NEEDED 
-------- ---_---- 

61.7 
103.5 
174.3 

63.0 
141.0 
137.4 

55.6 
130.0 

65.0 
79.9 

1866.0 
93.2 

275.0 
54.9 
57.3 

169.0 
75.8 

106.0 
113.0 

49.8 
274 0 
100.3 

91.1 
72.6 
61.6 

148.0 
53.4 

165.0 
275.0 
263.0 

51.8 
61.0 
72.1 

700 0 
230.0 

60.9 
70.0 

161.0 
96.5 

220.0 
249.0 

APPROPRIATIONS 
----------------- 
flADE NEEDED 
--_----- -------- 

0.0 61.5 
0.0 46.5 
0.0 170.1 
0.0 0.0 
0.0 4.8 
0.0 82.1 
0.0 45.9 
0.0 88.3 
0.0 60.4 
0.0 67.0 
1.9 255.5 

-8.9 85.9 
0.0 157.7 
0.0 48.2 
0.0 56.1 
0.0 22.0 
0.0 63.7 
0.0 102.4 
0.0 68.6 
0.0 21.9 
0.0 201.5 
0.0 9.2 
0.0 72.7 
0.0 32.8 
0.0 30.6 
0.0 10.0 
0.0 22.2 
0.0 103.5 
0.0 13.3 
0.0 61.7 
0.0 49.0 
0.0 58.1 
0.0 14.2 
0.0 115.3 
0.0 91.7 
0.0 19.8 
0.0 67.8 
0.0 68.4 
0.0 38.1 
0.0 30.0 
0.0 4.3 

_ 
59.; 

4.2 
63.0 

136.2 
55.3 

9.7 
41.7 

4.6 
12.9 

1612.4 
-1.6 

117.3 
6.7 
1.2 

147.0 
12.1 

3.6 
44.4 
27.9 
72.5 
91.1 
18.4 
39.8 
31.0 

138.0 
31.2 
61.5 

261.7 
201.3 

2. 8 
2.9 

57.9 
584.7 
138.3 

41.1 
2.2 

92.6 
58.4 

190.0 

OBLIGATIONS 
---~_-_--~------_ 

MADE PENDING 
-------- ---_---_ 

61. 5 
46.5 

170.1 
0.0 
4.8 

82.1 
45.9 
88.3 
60.4 
67.0 

255.5 
85.9 

157.7 
48.2 
56.1 
22.0 
63.7 

102.4 
68.6 
21.9 

201.5 
9.2 

72.7 
32.8 
30.6 
10.0 
22.2 

103.5 
13.3 
61.7 
49.0 
58.1 
14.2 

115.3 
81.7 
19.8 
67.8 
68.4 
38.1 
30.0 

244.7 4.3 

02 
57.0 

4.2 
63.0 

136.2 
55.3 

9.7 
41.7 

4.6 
12.9 

1612.4 
-1.6 

117.3 
6.7 
1.2 

147.0 
12.1 

3.6 
44.4 
27.9 
72.5 
91.1 
18.4 
39.8 
31.0 

138.0 
31.2 
61.5 

261.7 
201.3 

2.8 
2.9 

57.9 
584.7 
148.3 

41.1 
2.2 

92.6 
58.4 

190.0 
244.7 

. 



- : 

FUNDING STATUS 
HAJOR FEDERAL ACQUISISTIONS 

AS OF SEPTEHBER 30, 1981 
------___------_----_______ 

(DOLLARS IN HILLIONS) 

AGENCY: ARWY CORPS OF ENGINEERS 
SUBAGENCY: FLOOD CONTROL 

GAO 
ID 
----- 

50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
61 
62 
63 

03 64 
1p 65 

66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 

PROJECT DESCRIPTION 
-------~~------~~__-_________ 

KO. LEVEE SYSTEH 
NEW ORLEANS TO VENICE 
PAINTSVILLE LAKE 
PHOENIX C VICINITY 
PORT ARTHUR VICINITY 
PORTUGUES & BUCANA RIVERS 
RED RIVER LEVEES BELOW DENIS 
R. 0. BAILEY LAKE 
SACRAKENTO RIVER BANK PROTECT 
SAGINAW RIVER 
SAN GABRIEL RIVER 
SAYLORVILLE LAKE EARTH DAfl 
SKIATOOK LAKE 
SHITHVILLE LAKE 
SOUTHWESTERN JEFFERSON COUNTY 
STONEWALL JACKSON LAKE 
TALLAHALA CREEK LAKE 
TAYLDRS BAYOU 
TAYLORSVILLE LAKE 
TEXAS CITY & VICINITY 
TIOGA-HAMMOND LAKES 
TOIIBIGBEE RIVER & TRIBUTARIES 
WALNUT CREEK 
WATERLOO 
WILLIAtl H. HARSHA LAKE 
YATESVILLE LAKE 
RAY ROBERTS LAKE 

SUBAGENCY TOTAL 

CURRENT 
FEDERAL 
ESTIBATE 
-------- 

287.0 
171.0 

61.0 
320.0 

62.3 
319.0 

55.1 
190.0 
110.0 
143.2 
146.0 
104.1 
112.0 

88.3 
68.5 

198.0 
102.0 

73.0 
99.4 
37.6 

192.7 
196.0 

76.9 
45.3 
54.7 
96.5 

286.1 

AUTHORIZATIONS 
--------_-----___ 

RADE NEEDED 
-------- -------- 

287.0 
171.0 

61.0 
320.0 

62.3 
319.0 

55.1 
190.0 
110.0 
138.0 
146.0 
104.0 
112.0 

88.3 
68.5 

198.0 
102.0 

73.0 
99.4 
37.6 

192.7 
196.0 

76.9 
45.4 
54.7 
96.5 

286.0 

0.0 
0.0 
0.0 
00 
0.0 
0.0 
0.0 
0.0 
0.0 
5.2 
0.0 
0.1 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

-0.1 
0.0 
0.0 
0.1 

-------- -------- ---_____ 
11384.1 11385.8 -1.7 

======== t======= tPI===== 

AGENCY: ARFlY CORPS OF ENGINEERS 
SUBAGENCY: FIISSISSIPPI RIVER AND TRIBS. 

97 ATCHAFALAYA BASIN 2800.0 
98 CACHE BASIN 522.0 
99 HISS. RIVER CHANNEL IIIPROVE 5205.0 

100 HISS. RIVER LEVEES 1725.1 
101 HISS. RIVER ST. FRANCIS BASIN 387.0 
102 HISS RIVER TENSAS BASIN 655.0 

2800.0 0.0 390.3 2409.7 
136.0 386.0 8.4 513.6 

5205.0 0.0 1177.6 4027.4 
1723.0 2.1 456.9 1268.2 

387.0 0.0 211.1 175.9 

APPROPRIATIONS 
-- 
HADE NEEDED 
--__---- --__---_ 

77.6 209.4 
43.7 127.3 
41.9 19.1 
13.5 ~306.5 
59.8 2.5 
47.3 271.7 
49.1 6.0 

178.6 11.4 
42.1 67.9 
21.2 122.0 
97.5 48.5 
93.5 10.6 
64.0 48.0 
85.3 3.0 
25.5 43.0 
46.4 151.6 

8.1 93.9 
1.6 71.4 

55.3 44.1 
31.4 6.2 

186.7 6.0 
10.6 185.4 
26.2 50.7 
38.2 7.1 
50.2 4.5 
13.2 83.3 

5.2 280.9 

------__ ----____ 
4256.0 7128.1 

E======= ===z==== 

OBLIGATIONS 
_--_~-~__--~----_ 

MADE PEND I NG 
-__----- -------- 

77.6 209.4 
43.7 127.3 
41.9 19.1 
13.5 306.5 
59.8 2.5 
47.3 271.7 
49.1 6.0 

'178.6 11.4 
42.1 67.9 
21.2 122.0 
97.5 48.5 
93.5 10.6 
64.0 48.0 
85.3 3.0 
25.5 43.0 
46.4 151.6 

8.1 93.9 
1.6 71.4 

55.3 44.1 
30.5 7.1 

186.7 6.0 
10.6 185.4 
26.2 50.7 
38.2 7.1 
50.2 4.5 
13.2 83.3 

5.2 280.9 

-------- ---_---_ 
4245.1 7139.0 

===----- ---_-___ ---_--__ 

390.3 2409.7 
8.4 513.6 

1177.6 4027.4 
456.9 1268.2 
211.1 175.9 

655.0 0.0 138.6 516.4 138.6 516.4 

c 



FUNDING STATUS 
RAJOR FEDERAli l9xmrsr- 
AS OF SEPTEKBER 30, 1981 

-_---_________--_---------- 

(DOLLARS IN HILLIONS) 

AGENCY: ARMY CORPS OF ENGINEERS 
SUPAGENCY: KISSISSIPPI RIVER AND TRIBS 

CURRENT AUTHORIZATIONS 
GAO FERERAL _-_-____-_-_---__ 

ID PROJECT DESCRIPTION ESTIHATE HADE NEEDED 
----- L-_----------------_---------- ___----- -------- ------__ 

103 KISS. W. TN. TRIBUTARIES 115.0 115.0 0.0 
104 KISS RIVER YAZOO BASIN 1608.1 1616.0 -7 9 
105 OLD RIVER 401.0 401.0 0.0 

-----b-e -------- _-___-__ ----_-__ __------ 
SUBAGENCY TOTAL 13418.2 13038.0 380.2 2821.9 10596.3 

======== ======== ======== ====r==e =t====== 

AGENCY: ARHY CORPS OF ENGINEERS 
SUBAGENCY: HULTIFURPOSE PROJ. INCL. POWER 

78 BONNEVILLE LOCK b DAH 
79 CHIEF JOSEPH ADDITIONAL UNITS 
80 CLARENCE CANNON DAK b RESEHV 

03 81 DWORSHAD DAfi & RESERVOIR 
cn 82 U.S. TRUHAN DAH & RESERVOIR 

83 JOHN DAY LOCK Z DAK 
84 JONES BLUFF LOCK s DAM 
85 LAUREL RIVER LAKE 
86 LIBBY ADDITIONAL UNITS 
87 LIBBY DAH-LAKE KOOCANUSA 
88 LOWER GRANITE LOCK & DAK 
89 SNAKE RIVER FISH L WILDLIFE 
90 HCNARY LOCK & DAM 
91 NEW HELONES LAKE 
92 RICHARD B. RUSSELL DAti G LAKE 
93 SFEWRELL BLUFF DAK 
94 TOCKS ISLAND LAKE 
95 TOCKS ISLAND LAKE 
96 WEST POINT LAKE 

SUBAGENCY TOTAL 

674.0 674.0 0.0 540.7 133.3 540.7 
360.0 360.0 0.0 298.8 61.2 298.8 
270.4 270.4 0.0 233.6 36.8 233.6 
327.0 327.0 0.0 316.0 11.0 316.0 
543.0 543.0 0.0 465.0 78.0 465.0 
520.3 520.0 0.3 481.1 39.2 481.1 

84.9 84.7 0.2 81.0 3.9 81.0 
62.9 61.8 1.1 51.9 11.0 51.9 

599.0 599.0 0.0 45.1 553.9 45.1 
487.0 486.0 1.0 480.8 2 
321.0 320.9 0.1 315.9 &I 

480.8 
315.9 

189.0 189.0 0.0 37.4 151.6 37.4 
329.5 320.9 8.6 318.6 10.9 318.6 
380.0 380.0 0.0 311.5 68.5 311.5 
474.0 474.0 0.0 203.6 270.4 203.6 
360.0 360.0 0.0 40.0 320.0 40.0 
491.0 491.0 0.0 0.0 491.0 0.0 

63.0 62.8 0.2 0.0 63.0 0.0 
132.5 132.5 0.0 129.5 3.0 129.5 

-------_ 
6668.5 

=======s 

-------- _-----__ 
6657.0 11.5 

======== =s====== 

APPROPRIATIONS OBLIGATIONS 
~~-_--_--_-__~--- -___-----------_- 

KADE NEEDED BADE FENDING 
---_--__ -_------ -___---- _-----__ 

21.7 93.3 21.7 93.3 
331.4 1276.7 331.4 1276.7 

85.9 315.1 85.9 315.1 

__-_--_- -------- 
4350.5 2318.0 

====t=== ======== 

-------- -------- 
2821.9 10596.3 

====z=== ==El==== 

133.3 
61.2 
36.8 
11.0 
78.0 
39.2 

3.9 
11.0 

553.9 
6.2 
5.1 

151.6 
10.9 
68.5 

270.4 
320.0 
491.0 

63.0 
3.0 

4350.5 2318.0 
====z=== ==E===== 

AGENCY: ARHY CORPS OF ENGINEERS 
SUBAGENCY: NAVIGATION 

106 ATLANTIC INTRACOASTAL HIGHtjAY 66.7 66.7 0.0 6.4 60.3 6.4 60.3 
107 BARBER'S FOINT HARBOR 58.1 57.9 0.2 1.9 56.2 1.9 56.2 
108 CANNELTON LOCKS & DAM 97.0 97.0 0.0 95.9 1.1 95.9 1.1 



FUNDING STATUS 
HAJOR FEDERAL ACQUISISTIONS 

AS OF SEPTEHRER 30. 1981 

(DOLLARS IN HILLIONS) 

AGENCY: ARHY CORPS OF ENGINEERS 
SUBAGENCY. NAVIGATION 

GAO 
I D 
----- 

109 
110 
111 
112 
113 
114 
115 
116 
117 
118 
119 
120 
121 

CD 
OI 122 

123 
124 
125 
126 
127 
128 
129 
130 

PROJECT IlESCRIFTION 
---_-----_---___-------------- 

COOPER RIVER CHARLESTO HARBOR 
CORPUS CHRIST1 SHIP CHANNEL 
INLAND UATERUAY 
KASKASKIA RIVER 
LOCti & BAH 26 
LOS ANGELES-LONG BEACH HARBOR 
HANTED (SHALLOW FAG) BAY 
HISS BETWEEN OH. L HO. RIVERS 
flISS RIVER GULF OUTLET 
HO. RIVER-SIOUX CITY TO HOUTH 
HISS RIVER-BATON ROUGE TO GULF 
HORILE HARBOR 
NY HARBOR REHOVAL OF DRIFT 
NUHURGH LOCK & DAM 
OUACHITA a, BLACK RIVERS 
RED RIVER EMERGENCY HANK FROT 
RED RIVER WATERblAY 
JF. BALDWIN & STOCKTON CHANN 
SHITHLAND LOCKS b DAM 
TAHFA HAHOR(HAIN CHANNEL) 
TENNESSEE-TOHHIGHEE WATERWAY 
UNION TOWN LOCKS & DAM 

SUBAGENCY TOTAL 

AGENCY TOTAL 

AGENCY: DISTRICT OF COLUHHIA GOVT. 
SUBAGENCY: NONE 

307 DC UNIVERSITY FACILITIES 87.7 87. 7 0.0 87. 7 0.0 70.2 17.5 
308 WASHINGTON CIVIC CENTER 98. 7 98.7 0.0 98.7 0.0 56. 0 42. 7 

SUBAGENCY TOTAL 

AGENCY TOTAL 

CURRENT AUTHORIZATIONS 
FEDERAL __--------------- 

ESTIHATE flAKlE NEEDEIl 
-------- _------- -------- 

161.0 161.0 0.0 
88. 2 86. 6 1 6 

129.6 129 6 0.0 
165.0 165.0 0 0 
920.0 920.0 00 

30.5 30.5 0.0 
114.1 114 0 01 
225.0 237.0 -12.0 
592.5 592.0 0.5 
424.0 424.0 0 0 
161.0 161.0 0.0 

74.0 73.9 0.1 
58. 8 58. 8 0.0 

105.2 105.1 0.1 
255.0 262.0 -7.0 

58.9 58.9 0.0 
1703.1 1699.0 4.1 

175.0 173.8 1.2 
278.0 277.1 0.9 
190.4 189.0 1.4 

1848.0 1760.0 88.0 
100.7 100.7 l 0.0 

________ __-----_ -------- -------- -------_ -------- ----iv-- 
8079.8 8000.6 79.2 3422.6 4657.2 3422.6 4657.2 

======== ======== ======== ======== ======== ======== ======== 

39672. 4 39203.2 469.2 
======E= ======== ====c=== 

APPROFRIATIONS 

PIADE NEEDEIi 
-------- -------_ 

108.6 52 4 
21.2 67.0 

103.0 26.6 
122.3 42.7 

81.9 838.1 
16.2 14.3 

9.9 104 2 
95.2 129 8 
75.5 517.0 

418.5 5.5 
12.5 148.5 
58. 3 15.7 

9. 6 49.2 
104.0 1.2 
153.2 101.8 

40. 6 18.3 
323.2 1379.9 

9.4 165.6 
259.4 18.6 

96. 6 93.8 
1099.4 748 6 

99.9 0.8 

14862.0 24810.4 
-------- ----__-- ====x=== 

OPLIGATIONS 
------------____- 
HADE FENDING 
-------- _----___ 

108.6 52. 4 
21.2 67. 0 

103.0 26. 6 
122.3 42.7 

81.9 838.1 
16.2 14.3 

9.9 104.2 
9s. 2 129.8 
75.5 517.0 

418.5 5.5 
12.5 148.5 
58. 3 15.7 

9. 6 49.2 
104.0 1.2 
153.2 101.8 

40. 6 18.3 
323.2 1379.9 

9.4 165.6 
259.4 18.6 

96. 6 93. B 
1099.4 748.6 

99.9 0.8 

14851.1 24821.3 
======== ======== 

________ __----_- --_----- -------- -------- -------- _----_-- 
186.4 186.4 0.0 186.4 0.0 126.2 60.2 

=zG====== =======I ====E=== ======== ==3===== ====s=== ====t=== 

186.4 186.4 0.0 186.4 0.0 126.2 60.2 
z======= -5======= ====s=== =====z== ==1===== ==z===== ======== 

. 



FUNDING STATUS 
RAJOR FEDERAL ACQUISISTIONS 

AS OF SEPTEMBER 30, 1981 
--------------------------- 

(DOLLARS IN HILLIONS) 

AGENCY. HEALTH AND HUHAN SERVICES 
SUBAGENCY: NATIONAL INSTITUTE OF HEALTH 

CURRENT AUTHORIZATIONS AFFROFRIATIONS OBLIGATIONS 
GAO FEDERAL -------___---____ _________-------- -__----------__-- 

I a PROJECT IlESCRIFTION ESTIHATE tiADE NEEDEIi IlAnE NEEDED l$ADE FENDING 
----- ------------------------------ -----_-- --_----- -------- -------- -------- --__---_ ---___-_ 

309 AflPULATORY CARE RES FACILITY 108.6 108.6 0.0 108.6 0.0 107.1 15 
310 NAT ENV HEALTH SCIENCES CENTER 74 2 74 2 0.0 70.8 3.4 70 6 3. 6 

-------- -------- ----__-- -------- -------- -------- -------- 
SUBAGENCY TOTAL 182.8 182.8 0.0 179.4 3.4 177.7 5.1 

======== ======== ======== z======= ==zz===== =z====== ======== 

AGENCY: HEALTH AND HUHAN SERVICES 
SUBAGENCY: SOCIAL SECURITY ADHIN 

632 SSAElARS TELECOHHUNICATIONS 106.8 2 1 104.7 2.1 104.7 2.1 104.7 

-...-- ---- -------- ---- ____ _------- -------- ----- ----- ---- .--- - 

03 SUBAGENCY TOTAL 106.8 2.1 104.7 2.1 104.7 2.1 104.7 
4 ======== =z====== ======z= ======== ======== _------- -------- _------- -------- 

AGENCY TOTAL 289. 6 184. 9 104.7 181.5 108.1 179.8 109.8 
=z====== =zz====== ======== ======== ======== ======== ======== 

AGENCY: DEF’ARTHENT OF JUSTICE 
SUBAGENCY: FED. BUREAU OF INVESTIGATION 

525 AUTOtlATEIl IDENTIFICATION IlIV 57.2 61 2 -4.0 61.0 -3. 8 21.8 35 4 

-------- _------- ----__-- -------- -------- -------- -------- 
SUHAGENCY TOTAL 57.2 61. 2 -4.0 61.0 -3. 8 21.8 35.4 

======== ===zL==== ======== ======z= ===r==== ===zz==== ======== 

AGENCY TOTAL 57.2 61. 2 -4.0 61.0 -3.8 21.8 35.4 
z======= ======== ======== ======== ======== ======== ======== 

AGENCY: DEFARTMENT OF COHHERCE 
SUBAGENCY: OCEANIC Sr ATHOSFHERJC ADHIN. 

528 AUTOHATION FIELD OFERATICINS 51.7 51.7 0.0 51.7 0.0 51.7 0.0 
529 SANE1 POINT FACILITY 52.2 38. 6 13. 6 77.5 -25.3 41.4 10.8 
530 NOAA H, I, AND J 276.1 6.4 269.7 6.4 269.7 6. 4 269.7 
531 GEOSTATIONARY SATELLITES 109.4 BE. 9 20.5 88.9 20.5 88.9 20.5 
532 NOAA A THROUGH GtTIROS-N) 183.2 138.2 45.0 138.2 45.0 138.2 45 0 
533 SURFACE OBSERVATION AUTOHATION 100.0 99.0 1.0 99.0 1.0 99 0 
534 GEOSTATIONARY SATELLITES 192.7 188.4 4.3 188.4 4.3 188 4 



AGENCY: DEFARTHENT 
SUBAGENCY: OCEANIC 

GAO 

FUNDING STATUS 
HAJOR FEDERAL ACQUISISTIONS 

AS OF SEFTEHBER 30, 1981 
-------_____-____---------- 

(DOLLARS IN HILLIONS) 

OF COHMERCE 
L ATHOSFHERIC AltHIN. 

CURRENT 
FEDERAL 

I D PROJECT DESCRIPTION ESTIHATE 
----- ___---~~_--------_____________ -------- 

535 NEXT GENERATION RADAR 867.0 

-------_ 

SUBAGENCY TOTAL 1832.3 
======== 

HADE NEEDED 
-------- --______ 

1.8 865.2 

AFFROFRIATIONS OBLIGATIONS 
___----__----____ ----___--__----__ 

HADE NEEDED HADE FEND1 NG 
-------- ------__ -------- --__--__ 

1.8 865.2 1. 8 865.2 

-------- ----____ -------- -------- 
330.9 1501.4 369.8 1462.5 

======== ======== ======== ===z==== 

-------- --______ 
333.7 1498.6 

----_-__ --___--- ======== 

AGENCY TOTAL 1832.3 330.9 1501.4 369.8 1462.5 333.7 1498.6 
===z.==== ======== ======== ======== ===z==== ======== ======== 

AGENCY: ISEFARTHENT OF BEFENSE 
SUBAGENCY: DEFARTHENT OF THE AIR FORCE 

02 
355 STS LAUNCH COHFLEX VANDENBERG 

a, 
356 H-X TEST FACILITY PHASE 1 
357 AERO PROP SYS TEST FAC 
358 flOBS TO COHFOSITE HED FACILITY 
383 F-15 AIR SUPERIORITY FIGHTER 
384 F-16 AIR COHEAT FIGHTER 
386 A-10 CLOSE AIR SUPPORT 
388 AIM-7M AIR-TO-AIR HISSILE 
389 AIH-9H AIR-TO-AIR HISSILE 
390 AGH-65B IR MAVERICK 
391 NAVSTAR GFS 
393 FLSS 
402 E-34 (AWACS) AIRBORNE WARNING 
403 E-4 (AAFNCF) 
404 EF-1114 TACTICAL SUPPORT 
405 HARH AGIl- AIR TO SURFACE HSL 
406 ALCH 
407 GLCH 
408 DSCS III SATELLITE COMM. 

SUBAGENCY TOTAL 

200.6 
47.3 

575.4 
97. 6 

15378.9 
20343.2 

5412.6 
1578.3 

510.2 
4128.7 
2197.0 

473.6 
4450.8 
1052.5 
1416.4 
3450.0 
6020.1 
3186.1 
1169.9 

-------- 
71689.2 

=r=====E 

AUTHORIZATIONS 

200.6 0.0 
51. 8 -4.5 

437.0 138.4 
97.6 0.0 

-------- -------- -------- -------- 
787 0 70902.2 35347.6 36341.6 

======== ===rf=== =z====== ======== 

195.6 5.0 
47.3 0.0 

463.3 112.1 
97.6 0.0 

12755.7 2623.2 
7645.2 12698. 0 
4832.3 580.3 

262.6 1315.7 
115.5 394.7 
150.1 3978.6 
589.4 1607.6 
213.4 260. 2 

3731.7 719.1 
479.7 572.8 
769.6 646.8 

17.2 3432.8 
2232 1 3788.0 

435.5 2750.6 
313.8 856. 1 

189.3 11.3 
44.3 3.0 

433.1 142.3 
95.7 1.9 

--__---- -------- 
762.4 70926.8 



FUNDING STATUS 
HAJOR FEDERAL ACQUISISTIONS 

AS OF SEFTEHPER 30, 19Bl 
-_-~-----_------------~-~-~ 

(DOLLARS IN HILLIONS) 

AGENCY: DEFARTHENT OF DEFENSE 
SUBAGENCY: DEFARTflENT OF THE ARHY 

GAO 
ID 
----- 

338 
339 
340 
341 
342 
343 
344 
345 
347 
409 
410 
413 
415 

co 418 
W 419 

421 

PROJECT DESCRIPTION 
--__---_---_--_--___-----~-~-- 

FORT CAHFFELL HOSPITAL 
HOSPITAL IHPROVEHENTS FT HOOD 
IHFROVE AHHO STORAGE GERHANY 
HODS OF STORAGE SITES GERHANY 
FOHCUS STORAGE & HAINT FAC 
TOTAL FORCE At%0 STORAGE 
HIGH ENERGY LASER TEST FAC 
IND WASTE TREATHENT PLANT 
HOSPITAL HODS TRIFLER ARHY HED 
AN/TTC-39 AUTO COHH CEN OFFICE 
AN/GSG-10 TACFIRE 
COPPERHEAD 
PATRIOT SAH-D 
HELLFIRE IIISSILE SYSTEtl 
AAH ADVANCED ATTACH HELICOPTER 
BLACK HAWK 

425 FIGHTING VEHICLE SYSTEHS 
426 STINGER 
427 ROLAND 
428 DIVAD GUN 
429 n-1 HAIN BATTLE TANK 
430 CH-47 tlODERNIZATION 
431 SOTAS 
434 HLRS HULTIFLE LAUNCH RKT SYS 
435 PERSHING II 

CURRENT 
FEDERAL 
ESTIHATE 
_------_ 

50. 8 
47.7 
41.9 
34.0 
38.3 
23.9 
33.4 
29.2 

101.5 
875. B 
499.5 

1571.3 
8465 9 
1484.1 
5960.1 
7743 8 

11781.4 
2370.5 
3348 7 
4470.6 

18812.5 
3036.9 
2238.9 
3972 9 
1794.2 

AFFROPRIATIONS 
_----_--_L------- 
HADE NEEDED 
_----__- -------- 

58.2 -7.4 
47.7 0.0 
41.9 0.0 
34.0 0.0 
56.9 -18.6 
23. 6 0.3 
35.2 -1.8 
29.1 0.1 

101.5 0.0 
373.7 502.1 
499.5 0.0 
388.9 1182. 4 

2798.8 5667.1 
301.0 1183.1 

1106.0 4854 1 
2130.6 5613.2 
1450.2 10331.2 

495.3 1875.2 
1250.8 2097.9 

323.8 4146.8 
3548.0 15264.5 

298.6 2738 3 
203.7 2035.2 
452.7 3520 2 
408.0 1386.2 

SUBAGENCY TOTAL 

_-----__ -------- -------- 
78827 8 455.4 78372.4 

======== ======== --___--- --__---- 

-------- -------- -_--_--- _-__---- 
16457.7 62370.1 380.0 78447.8 

======== z======= =======z =====i=== 

AGENCY: DEPARTMENT OF DEFENSE 
SUBAGENCY: DEFARTi’lENT OF THE NAVY 

348 FAC EXFANSION RAPID DEFLOYHENT 211.2 
350 SAN DIEGO NAVY REGL HED CTR 274. 4 
351 WATER FIT FACILITY-PUGET SOUND 53.2 
352 TRIDENT SUPPORT SITE PHASE 1 65. 8 
353 DOD UNIV OF HEALTH SCIENCE 64. 9 
354 NATL NAVAL HED CTR HDRZTION 111.4 
438 TRIDENT 30331.0 

108.2 103.0 
293.0 -18.6 

32.0 21.2 
70.7 -4.9 
64.9 0.0 

100.0 11.4 

108.2 103.0 
250.0 24. 4 

53.2 0.0 
71.0 -5.2 
64.9 0.0 

108.0 3.4 
9827.6 20503.4 

439 ATTACK A/C CARRIER-NUCLEAR 2595. 3 2470.0 125.3 

AUTHORIZATIONS 
~-___---~----_--_ 

HADE NEEDED 
---__--- ----_--_ 

58. 2 -7.4 
47.7 0.0 
41.9 0.0 
34.0 0.0 
56.9 -18.6 
50.8 -26.9 
35.2 -1.8 
29.2 0.0 

101.5 0.0 

OBLIGATIONS 
-_--_-~__--_-~--_ 
HADE PENDING 
-------- -------- 

49.8 1.0 
47.7 0.0 
31.7 10.2 
33.0 1.0 
38.2 0.1 
23.8 0.1 
27.0 6.4 
29. 1 0.1 
99.7 1 B 

108.2 103.0 
223.6 50.8 

48.9 l 4.3 
65. 4 0.4 
63.2 1.7 

110.0 1.4 



AGENCY DEPARTfiENT OF DEFENSE 
SUBAGENCY- DEPARTHENT OF THE NAVY 

GAO 
I D PROJECT DESCRIPTION 
__---- _-----____________-___________ 

440 SSN-668 SUEMARINE 
444 FFG-7 GUIDED HISSILE FRIGATE 
456 PHH ENGAGE ENEHY S’FACE FORCES 
462 F-14A/B TOHCAT 
463 F/A-18 HORNET 
464 CH-53E SUPER STALLION 
465 LAHFS HK III 
470 BGH-109 TOHAHAWK 
471 AIfl/RIH-7 SPARROW III 
472 AIH-9H SIDEWINDER 
473 AIM-54 A/C F’HOENIX 

\o 
474 HARFOON AGtl/RGH/UGH-84A 

0 475 HARH AGH-88 AIR TO SURFACE HSL 
484 CIWS FHALANX 
486 SURTASS 
496 5 INCH LASER GUIIlED FROJECTILE 
514 TACTAS TOWED ARRAY SONAR SYS 
517 CAPTOR DEEP WATER HOORED HINE 

FUNDING STATUS 
fiAJOR FEDERAL ACMJISISTIONS 

AS OF SEFTEHHER 30. 1981 

(DOLLARS IN PIILLIONS) 

SUBAGENCY TOTAL 

AGENCY TOTAL 

AGENCY: DEF’ARTHENT OF ENERGY 
SUBAGENCY: BONNEVILLE POWER ADMIN. 

637 SOUTHWEST OREGON SERVICE 50.8 50.8 0.0 
638 WESTERN MONTONA TRANSMISSION 182.9 182.9 0.0 
639 GRAND COULEE-BELL & CRESTON 90.2 90.2 0.0 
640 HOT SPRINGS-HELL FAC ID/MT/WA 64.3 64.3 0.0 
641 ASHE-WILLAHETTE VALLEY FAC 185.8 185.8 0.0 

SUBAGENCY TOTAL 

CURRENT 
FEDERAL 
ESTIHATE 

14575.2 
10395.7 

462.5 
12217.1 
35293.2 

2701.7 
6369.2 
3040.9 
1048.5 

439.2 
2628.1 
2147.8 
2141.1 
1592.6 

863.3 
765.1 

1147.6 
1552.6 

-------- 
133088.6 
======== 

283605.6 1911.2 281694 4 107086.3 176519.3 
======== ======== ======== =z====== ======== 

574.0 
======== 

AUTHORIZATIONS APPROPRIATIONS 
----------------_ _----____________ 

flADE NEEDED HADE NEEDEI~ 
------_- ---_--_- -----___ -------- 

9993.0 4582.2 
8013.3 2382.4 

456 9 5.4 
9865.1 2352.0 
5805.8 29487.4 

929.4 1772.3 
790 8 5578 4 

1143.0 1897.9 
229.8 818.7 

75.1 364.1 
1483 1 1145.0 
1379.1 768.7 

433.1 1708.0 
668.9 923.7 
408.5 454.8 

22 1 743.0 
127 5 1020.1. 
503.6 1049.0 

-------- -------- _-_-____ ________ 
668.8 132419.8 55281 0 77807.6 

======== ======== ======== ======== 

-------- -------- _-_-____ ________ 
574.0 0.0 

======== ======== ===z==== ======== 

OBLIGATIONS 

HADE FENDING 
-- ----- - --- ____- 

---- ---- ---__--__ 
619.3 132469 3 

======== ======== 

1761.7 281843 9 
======== ==z===== 

40.8 10.0 
58.5 124.4 

0.9 63.4 
176.4 9.4 

-------- ------__ 
276 6 297 4 

======== ======== 

t 
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FUNDING STATUS 
HAJOR FEDERAL ACQUISISTIONS 

AS OF SEFTEtiBER 30, 1981 
--------------------------- 

(DOLLARS IN flILLIONS) 

AGENCY: DEFARTHENT OF INTERIOR 
SUBAGENCY: HUREAU OF RECLAMATION 

CURRENT 
FEDERAL 
ESTIHATE 

AUTHORIZATIONS AFFROFRIATIONS 
-------------_--- 
HADE HEEDED 
-------- -------- 

461. 9 341.0 
7.4 55 7 

554.3 97.5 
78.9 23.5 
33.5 205.9 
63.7 252 2 

292.2 1110.9 
211.9 17.1 
161.1 10.2 

OBLIGATIONS 
____~__---------_ 
HADE PENDING 
-------- ---__--- 

614.9 188.0 
7.4 55.7 

554.2 97.6 
78.9 23.5 
33.5 205.9 
63.6 252.3 

293.2 1109.9 
,211.9 17 1 
161.1 10.2 

GAO 
I 11 
----- 

555 
556 
557 
558 
559 
561 
562 
563 
565 

HADE NEEDED 
-------- -------- 

760.3 42.6 
63.6 -0.5 

1003.7 -351.9 
102 4 0.0 
183.3 56.1 
206.4 109.5 

1108.7 294.4 
211.9 17.1 
178.2 -6.9 

PROJECT DESCRIPTION 
___--------___-_----~~~~~~~~~~ 

SAN LUIS UNIT CA 
OROVILLE-TONASKET UNIT 
THIRD FOUER PLANT 
TETON BASIN, LOWER TETON I’IV 
WASHDEn CA t NV 
DOLORES FARTICIP FROJ. CO 
BONNEVILLE UNIT 
NAVAJO PARTICIF FROJ 
SOUTH NE’JAIlA WATER FROJ ?I & I 

802 9 
63 1 

651.8 
102.4 
239.4 
315.9 

1403.1 
229.0 
171.3 

-------- -------- -------- -------- 
13045.6 7034.3 6011.3 4332.3 8713 3 

======== ======== ======== ======== ======== 

-------- -___---_ 
4467.3 8578.3 

======== ======== 
SUBAGENCY TOTAL 

h, AGENCY: DEFARTHENT OF INTERIOR 
SUBAGENCY: NATIONAL PARK SERVICE 

I. 
519 NATCHEZ TRACE PARKWAY 406.5 196.0 210.5 196.0 210.5 196.0 210.5 

125.0 101.6 23.4 101.6 23.4 101.6 23.4 
150.0 4.6 145.4 4.6 145.4 1.2 148.8 

66.0 21.9 44.1 21.9 44.1 21.9 44.1 

, . . 520 BLUE RIDGE PARKWAY 
521 CUHHERLAND GAP TUNNEL 
522 YELLOWSTONE, flT> WY. AND ID 

-------- _-_----- -------- -------- -------- -------- ____ --__- 
747.5 324.1 423.4 324.1 423.4 320.7 426.8 

======== ======== ======== ======== ====z,=== ======z= ======== 

._ 
SUBAGENCY TOTAL 

AGENCY TOTAL 13793.1 7358.4 6434.7 4656.4 9136.7 4788.0 9005.1 
======== ======== ======== ======== =====c== ======== ======== 

AGENCY: I~EFARTtlENT OF TRANSPORTATION 
SUHAGENCY: U. S. COAST GUARD 

364 MOE’ OF 95 FOOT PATROL BOAT 66.0 34.0 32.0 34.0 32.0 33.9 32.1 
365 BUOY TENDER SERVICE LIFE EXT 94.0 13.9 80.1 13.9 BO. 1 13.9 80.1 

-------- ______-- -------- _____--- ---__--- -------- -------- 
160.0 47.9 112.1 47.9 112.1 47.8 112.2 

======== ======== ======z=: St====== =====s== ====E=== ======== 
SUBAGENCY TOTAL 

t 



FUNDING STATUS 
RAJOR FEDERAL ACQUISISTIONS 

AS OF SEFTEHBER 30, 1981 
--------------------------- 

(DOLLARS IN tlILLIONS) 

AGENCY: DEPARTblENT OF TRANSPORTATION 
SUBAGENCY: FEDERAL AVIATION ADWIN. 

CURRENT AUTHORIZATIONS 
GAO FEDERAL ---------_-____-- 
ID PROJECT DESCRIPTION ESTIHATE flADE NEEDED 
----- ----__----_____------~-------- _--_____ ________ ________ 

322 AIRPORT SURVEILLANCE RADARS 443.7 0.0 443 7 
359 FLIGHT SERVICE STATION AUTO 243.4 112.0 131.4 

-------- --__---- ---__---- 
SUBAGENCY TOTAL 687. 1 112.0 575 1 

======== ======== =?,z====== 

AGENCY: DEFARTHENT OF TRANSPORTATION 
SUBAGENCY: FEDERAL RAILROAD ADflIN. 

370 NE CORRIDOR IHFRO’JEflENT FROJ 2190.0 2500. 0 -310 0 1800 0 390.0 1600.0 590.0 

----__-- _- _____ - _--__--.__- 
\o SUBAGENCY TOTAL 2190.0 
W 

2500.0 -310.0 
======== ======== ======== 

AGENCY: DEPARTMENT OF TRANSPORTATION 
SUBAGENCY: URBAN MASS TRANSIT ADHIN. 

__----_.- _---__-- -------- -------- 

1800. 0 390.0 1600.0 590.0 
======== ======== ======== ======== 

815 AIIVANCED GROUF RAF’111 TRANSIT 97.0 42. 3 54.7 42. 3 54.7 

-------- -------- -------- 
SUBAGENCY TOTAL 97.0 42.3 54.7 

z.======= ======== ======== 

AGENCY TOTAL 3134.1 2702.2 431.9 
======== ======== ======== 

AGENCY: GENERAL SERVICES ADHIN. 
SUBAGENCY: FUHLIC RUILDING SERVICE 

526 SSA NORTHEASTERN FROGRAH CNTR 92.8 92. 8 0.0 
527 FED OFFICE RLDG & COURTHOUSE 75.2 75.2 0.0 

-------- -------- -------- 
SUWAGENCY TOTAL 168.0 168.0 0.0 

======== -------- ________ =======z 

AGENCY TOTAL 168.0 168.0 0.0 168.0 0.0 
===s==== ======== ======== ======== ======== 

APPROPRIATIONS ORLIGATIONS 

HADE NEEDED 
_-_----- ----____ 

0.0 443.7 
112.0 131.4 

112.0 575.1 
======== ======== 

___------ --------- 
42.3 54.7 

======== ======== 

2002.2 1131.9 
======== ======== 

92.8 0.0 
75.2 0.0 

_------- -------- 

168.0 0.0 
======== ======== 

HADE PENDING 
-------- -------- 

0.0 443.7 

-----_-_ -------- 
0.0 687.1 

======== ======== 

42. 3 54.7 

-------- ___----- 

42.3 54.7 
======== ======== 

1690.1 1444.0 
======== ======== 

0.3 92. 5 
1.4 73.8 

----__-- -------- 

1.7 166.3 
======== ======== 

1.7 166.3 
=ze====== ======zz= 



W 
Ip 

FUNDING STATUS 
MAJOR FEDERAL ACQUISISTIONS 

AS OF SEF’TEHBER 30. 1981 

(DOLLARS IN PlILLIONS) 

AGENCY NATIONAL RAIL. PASSENGER CORF 
SUBAGENCY NONE 

GAO 
I D PROJECT DESCRIPTION 
-_--_ _--______-______---_---------- 

300 HI-LEVEL COACHES 
301 HEF CONVERSION STEAH PASS CARS 
302 F-40 LOCOMOTIVES 
303 NORTHEAST CORRIDOR FURCHASE 
304 LIGHTWHT ELECTRIC LOCDMOTIVES 
305 SINGLE-LEVEL CAR ACOUISITION 

CURRENT 
FEDERAL 
ESTIHATE 

315 5 
84.6 
85.7 

108.3 
147.6 
145.8 

AUTHORIZATIONS 

fiADE NEEDED 
-------- -------- 

315 5 0 0 
90 2 -5.6 
85 7 0 0 

108 3 0 0 
135 6 12.0 

57.1 88 7 

APPROPRIATIONS 
-------------____ 

HADE NEEDEEl 
-------- -----___ 

315.5 0.0 
90.2 -5.6 
85.7 0.0 

108.3 0 0 
135.6 12.0 

57.1 BE. 7 

OBLIGATIONS 
-.-------- -----___ 

MADE FENDING 
----_.--- --- _____ 

315.5 0.0 
84.6 0.0 
85.7 0 0 

108.3 0.0 
135.6 12.0 

57.1 88.7 

_-__---- -------- -------- -_..------ -----___ ________ -------- 
SUBAGENCY TOTAL 887.5 792.4 95.1 792.4 95.1 786.8 100.7 

-------- -------- ======== -------- -------- -------- -------- ==------ ======== ======== 

AGENCY TOTAL 887 5 792.4 95.1 792.4 95.1 786.8 100.7 
--_----- -------- ======== ======== ======== ======== ======== ======== 

AGENCY: NATIONAL SCIENCE FOUNDATION 
SUBAGENCY: NONE 

536 LARGE ARRAY RADIOTELESCOPE 78.2 78.2 0.0 78.2 0.0 70.2 0.0 

___---.-- -------- -------- -------- -------- -------- ----____ 
SUBAGENCY TOTAL 78.2 78 2 00 78.2 0.0 78.2 0 0 

======== -------- -------- -------- -------- -------- ======== ======== ======== 

AGENCY TOTAL 78.2 70.2 0.0 78.2 0.0 78.2 0.0 
======== -------- -------- -------- -------- -------- -------- ------_= ======== ======== 

AGENCY: PENNSYLVANIA AVE. DEVLF. CORF’ 
SUPAGENCY: NONE 

306 PENNSYLVANIA AVE. DEVELOFHENT 223.0 278.0 -55.0 179.0 44.0 127.4 95.6 

-_------ -------- -------- -------- ------__- -------- -_______ 
SUHAGENCY TOTAL 223.0 270.0 -55.0 179.0 44.0 127.4 95.6 

======== =====r== =======x =======r =====r== ======== ==z.===== 

AGENCY TOTAL 223.0 270.0 -55.0 179.0 44.0 127.4 95.6 
l 

======== ======== ======== ======== ======== ======== ======== 



HAJOR FEDERAL ACQUISISTIONS 
AS OF SEFTEHBER 300 1981 

-___--~~-----_-~--__---~-~~ 

AGENCY: DEPARTKENT OF STATE 
SUBAGENCY: NONE 

GAO 
ID FROJECT DESCRIPTION 
----- -----------------_____________ 

659 HOSCOV COKPLEX 
660 RIVADH COHPLEX 

SUBAGENCY TOTAL 

AGENCY TOTAL 

AGENCY: DEFARTfiENT OF THE TREASURY 
SUBAGENCY: INTERNAL REVENUE SERVICE 

W 360 EBUIF RFLIIT PROG 
ul 

SUBAGENCY TOTAL 

AGENCY TOTAL 

AGENCY: TENNESSEE VALLEY AUTHORITY 
SUBAGENCY: NONE 

816 BEAR CREEK WATER CONTROL 
817 AT?lOSP FLUIDIZED BED COHB 
818 TELLICO DAH AND RESERVOIR 
819 SERUOYAH NUCLEAR PLANT 
820 BELLEFONTE NUCLEAR PLANT 
821 YELLOW CREEK NUCLEAR PLANT 
822 IIAIN LOCK-FICKWICK LANDING 
823 HARTSVILLE NUCLEAR PLANT 
824 RACCOON HT. STORAGE FROJ 
825 WATTS BAR NUCLEAR PLANT 
827 COLUMBIA DAK & RESERVOIR 

DAH 

(DOLLARS IN HILLIONS) 

CURRENT AUTHORIZATIONS 
FEDERAL ------_-----_-_-- 

ESTIHATE HADE NEEDED 
-------_ -----_-- _--_____ 

140.2 135.2 5.0 
92.6 50.7 41.9 

-------- ---_____ 
232.8 185.9 46.9 

======== ===x==== ===r==== 

232.8 185.9 46.9 
======5= ======== ======== 

APPROPRIATIONS 
----------------- 

HADE NEEDED 
-----v-w -------- 

103.5 36.7 
4.5 88.1 

----_--- -___-__- 

108.0 124.8 
====z=== ==f===== 

108.0 124.8 
====x=== ======== 

OBLIGATIONS 
-----__---_______ 

HADE FENDING 
-------- _--_____ 

95.8 44.4 
4.3 88.3 

-------- ---___-_ 

100.1 132.7 
=======z ===1==== 

100.1 132.7 
======== z======= 

174.0 17.9 156. 1 17.9 156.1 17.9 156.1 

-------- --_--_-- -----_-- --_----- -------- -------- -_-_____ 

174.0 17 9 156. 1 17.9 156. 1 17.9 156.1 
======== 3======= ======== ======== ======== ====s=== ===z==== 

174.0 17.9 156.1 17.9 156.1 17.9 156.1 
======== r======= ======== ======== =zz====== ======== =iz====== 

68. 7 68.5 0.2 
36. 1 37.5 -1.4 

136.9 136.9 0.0 
2065.5 2065.0 0.5 
3750.5 3750.5 0.0 
4075.5 4075.0 0.5 

165.0 165.0 0.0 
6835. 1 6835.1 0.0 

335.1 335.1 0.0 
2575. 1 2575.0 0.1 

SUBAGENCY TOTAL 20043.5 
==s===== 

-------- -----_-- ------w- -----___ 

20043.6 -0.1 476.7 19566.8 
=3====== ====z=== =z====== ======== 

68.5 0.2 
26. 4 9.7 

136.9 0.0 

165.0 0.0 

79.9 

68.7 
26.4 

128.0 
1248.0 
1456.5 

802.0 
90.1 

1449.1 
335.1 

1284.0 
64.6 

0.0 
9.7 
8.9 

817.5 
2294.0 
3273.5 

74.9 
5386.0 

0.0 
1291.1 

_--_---_ -_-_---_ 
6952 5 13091.0 

=====t== ======z= 



FUNIIING STATUS 
HAJOR FEDERAL ACOUISISTIONS 

AS OF SEFTEHRER 30, 1981 

(DOLLARS IN nILLIONS) 

AGENCY VETERANS ADMINISTRATIoN 
SUBAGENCY. NONE 

GAO 
I D PROJECT IlESCRIFTION 
----- --------__---___-_____________ 

AGENCY TOTAL 

642 SEATTLE-REPLACE HEIfICAL CENTER 
643 RICHHOND. VA-REFACE NEDICAL 
644 PORTLAND, OR-REPLACE HED CTR 
645 NEW ORLEANS-EXPAND CLINIC ED 
646 MINNEAPOLIS-REPLACE HOSPITAL 
647 BAY FINES, FL-REPL HED CENTER 
648 BRONX-REPLACE tlEDICAL CHECK 
649 LOS ANGELES-REPLACE HED CENTER 

W 
650 flEDICAL CENTER-HARTINSBURG 

a\ 
651 MEDICAL CENTER-LITTLE ROCK 
653 CLINICAL SUPPORT WING-DENVER 

SUBAGENCY TOTAL 

AGENCY TOTAL 

CURRENT 
FEDERAL 
ESTIHATE 
-------- 

AUTHORIZATIONS APPROPRIATIONS 
___----__----__-- ----------------- 

HADE NEEIlED HADE NEEDED 
_-_----- ---___-- -------- -------- 

20043. 5 20043.6 -0.1 
======== ===zz==== ==zz===== 

128. 9 128.9 0.0 
120.6 120.6 0 0 
176. 1 176. 1 0.0 

67 7 67. 7 0.0 
255.0 255.0 0.0 
112.0 112.0 0 0 
115.2 115.2 0.0 

87. 0 87.0 0.0 
74.9 74.9 0.0 

142. 5 142.5 0.0 
58. 0 58 0 0 0 

-------- 

1337.9 
======== 

1337.9 
======== 

-------- -------- -------- -------- 
1337.9 0 0 972.6 365.3 

======== ======== ======== ======== 

1337.9 0.0 972.6 365.3 647.9 690.0 
======== ======== ======== ======== =zz====== ======== 

OBLIGATIONS 

HADE FEND1 NG 
-------- -------- 

476.7 19566.8 
======= =zz====== 

90.6 38.3 
i20.6 0.0 
141.3 34.8 

67.7 0.0 
15.0 240.0 

112.0 0.0 
115.2 0.0 

07.0 0.0 
74.9 0.0 

142.5 0 0 
5. 8 52.2 

6952.5 13091.0 
.=zz===== ======== 

30.4 98. 5 
110 7 9.9 

2.0 174.1 
5.7 62. 0 
6.4 248.6 

93.7 18.3 
108. 9 6. 3 

85 9 1.1 
70.2 4.7 

131.1 11.4 
2. 9 55.1 

= 1 

-------- ---___--- 
647.9 690. 3 

======== ======== 

AGENCY: WASHINGTON METRO TRANSIT AUTH 
SUBAGENCY: NONE 

662 WASH REG RAPID RAIL TRANSIT SY 5630.0 6902 4 -1272.4 4777.4 852.6 4260.4 1369.6 
663 HANDICAPPED FACILITIES 57.0 65.2 -8 2 62.7 -5.7 45.7 11.3 

-------- ____---- -------- -------- ----_--- -------- -------- 
SUBAGENCY TOTAL 5687.0 6967.6 -1280.6 4840.1 846.9 4306 1 1380.9 

===fl=== ======== c======= ==E=t=== ==P==E== =E====== ======== 

AGENCY TOTAL 5607.0 
=====z== 

6967 6 -1280.6 
-------- _-_---_c =======; 

4840.1 846.9 4306.1 1380.9 
=====;== ===zuLEI= =st===== ======== 

l 



GRAND TOTAL 

W 
4 

FUNDING STATUS 
HAJOR FEDERAL ACCWISISTIONS 

AS OF SEFTEHBER 30. 1981 
--------------------------- 

(DOLLARS IN HILLIONS) 

CURRENT AUTHORIZATIONS APPROPRIATIONS OBLIGATIONS 
FEDERAL -__--________---- _-_----~--___--~~ ----------------- 

ESTIHATE NADE NEEDED HAElE NEEDED HADE FENDING 
-------- -------- --_----- _--__--- -------- -------- -------- 
393004.8 85840 3 307164.4 140254.3 252750.4 40080.2 352924.6 
======== =====I== =======z =I====== ----_--- =====f== ======z= ----__-- 



APPENDIX v 

MAJOR GRANTS 
STATUS OF CJBL. XGAT IONS 

AS OF SEPTEMBER 30, 1YGl 
-.-” ..--_ “______-__-._.-_-..-.-“-“-- ._.._. .- 

(DOL.LARS IN HIL.L.IONSJ 

AGENCY: LKPARTMENT CJF TRANSYORTATIGN 
SUBAGENCY: FEDERAL HIGHWAY AIlMINISTRATION 

CURRENT 
F’ROJEC7 NAME FEDERAL.. TOTAL FEDERAL 

LCJCATION/GAO--ID/GRANTEE NAME: OHL.IGATION AMENDHENTS OBL.IGATION 
._. . . _. _.. _.. “.. .“. ,.- _, .-. -. ._. -. .-, -, _,. -. -. ._. .-. -. ._. .“. ..,. . . . . . .-. ._. -..-..-_-----.-.---- -..-.-.-..-.-.- ._.._.. . _-_.._ ..-.-_-_ -------.. 

1:IAlJF’tiIN ISL.AND kfRIIIGE 42. 3 L 0.0 42.3 
Al.. / 367/AL,ABAHA HIGHWAY DEF’T 

I:IARl’EN GAF’ HIGHWAY cr) c) r:. a 0.0 5 2 I 8 
US / 366/COL.OMBIA Ic PANAMA 

tlQOD CANAL.. BRIDGE: 148.5 0.0 148.5 
WA / 36G/WASH. STATE DEPT. OF TRANSF’OFI’T 

WEST SEATTLE: BRlClGE 110.0 0.0 110.0 
WA / 36Y/WASH. STATE UEPT. OF TRANSPORT 

I.___ _-.._.. -------. -----.-” _--.. -..--- -..- ..----_--_ --I-.... 

SUbAGENCY TOTAL 353. 6 0.0 353.6 
~zcL=~:L=Y:::: =czmrs!xI:s=== ---- fE%71P~?z..eM.-.... 

CiUBAGE::NCY : URHAN MASS TRANS. ADMIN 

AID FINANCING LAND ACQUISITION 
MO / 720/BI-STATE IIEVELCJF’HENT AGENCY 

PURCHASE 15 DOUBLE-DECK RAIL 
Il. / 693/CHICAG--EilJBlJRAN TRANS-HARVE:Y 

BUY SO0 TO 525 EIJSE:S, 
IL / 694/CHICAGO TRANSIT ALJTH 

PURCHASE 300 TO 525 BUSES 
IL / 695/CHICAGCJ TRANSI’T AUTH 

F:‘LJRCHASE SUF’F’ORT EMJIF’, RAF’IU 
IL.. / 7001CHIC:AGO TRANSIT AUTH 

F:‘lJRCHASE 300 TO 600 RAPILl THAN 
IL. / 7011CHICAGO TRANSIT AUTH 

COMMUTER RAILROAO TRACK AND EQ 
IL / 702iCHICAGO TRANSIT AlJTH 

REPLACEMENT AND IMPROVEMENT OF 
Il. / 764/CHICAGO TRANSIT AUTH 

WITERIZATION PROGRAM 
IL / 7YhKHICAGO TRANSIT AUTH 

RAPID TRANSIT EXTENSION TO CHT 
IL / 696/CHICAGG-,CITY 

5.2 MILE EXTE:NSION OF THE KENN 
IL / 6GY/CHIC:AGG--ISEP’I’. F’lJBL.IC WGRKS 

CONSTRUCTION OF A NEW 9.3 MILE 
IL / 6YO/CHICAGO-.DEPT. F’lJHLXC WORKS 

PURCHASE 50 CGtlMlJTER CARS 
IL / 6Y7/CHICAGO-KEG TRANS AUTH 

PURCHASE 550 RAPID TRANSIT CAR 
IL / 6YG/CHICAGO-REG TRANS AUTH 

4. 6 32. 7 37 3 

7.4 21.7 2Y. 1 

53.1 53.1 106.2 

70.0 98.1 168.1 

16.2 35.0 51.2 

35. 0 Yh. El 131.0 

20.0 42. 6 62. 6 

11.0 15. 9 26. 9 

13.7 29.7 43.4 

5.0 139.1 144.1 

25.9 7. 6 33.5 

20.0 9.1 29.1 

32.1 5.2 37.3 

25.3 34. a 60. 1 

98 

‘* 



APPENDIX V APPENDIX V 

MAJOR GKANTS 
STATUS OF OBLIGATIONS 

AS OF SEF’TEHHEK 30, 19nl 
.*w,“.----l---.-. -----_-- ---..-..- 

(DOLLARS IN MILLIONS) 

AGENCY: IKPAKTMENT OF THANSF’OKTATION 
SUBAGENCY’ URBAN MASS TRANS. ALVIIN. 

~‘RGJECT NAME 
LClCATION/GAO-ID/GRANTEE NAME: 

. ...___...._._,,_,,” ._.,_..__I....” ..-. -,_ -.-. - .-.-.-. -_---.-.-. 

PURCHASE 18 COMMUTER CARS 
IL / 699/CHICAGO--KEG THANS AUTH 

f:‘Y 79 COtltlUTEK HAILHOCID REHCIHI 
It.. / 703/CHICAGO-.HEG TKANS AUTH 

COflHlJTE‘fi K’K ROLL. I:NG STOCK 
IL / 704/C:tiICAGO-BEG TRANS AUTH 

OF’EKATING ASSISTANCE 
IL / 76S/CHICAGO-REG TKANS AUTH 

OPERATING ASSISTANCE 
IL / 766/CHICACiCb~KEG TRANS AUTH 

CIF’EKATING ASSISTANCE 
IL / 767/CHICAGO-.KEG TKANS AUTH 

CtF’EHATING ASSISTANCE 
XL / 768/CHICAGO-KEG TRANS AUTH 

~ CWEK’ATING ASSISTANCE 
IL. / 769/CHICAGO+EG TKANS AUTH 

Itf’F:KA’TZNG ASSISTANCE 
XL / 770/CHXCAGCl-+‘EG TRANS AUTH 

HUY S NE:W, 65 1JEiE:D ANIl 20 CFIB 
IL / 692/CHICAGO-*SUHUKAN TRANS.-WEST 

DESIGN AND PURCHASE 130 DOUBLE 
IL / 691/CHICAGO-SUBUKHAN TRANS-HARVEY 

COHHUTEH TEK’HINAL; RAIL CONNEC 
PA / 749/CITY OF PHIL.ADELF’HIR 

AIRPORT HIGH SPEELl LINE 
F’A / 751/CI7’Y OF PHILAIIEL.F’HIA 

HHOALI STREET SUPWAY NEW CARS 
PA / 813/CITY OF PHILABELPHIA 

Ei:XTENSION OF RED LINE 
MA / BO3/COMMONWE:ALTH OF MASSACHUSETTS 

REV. TO F’T. AUTHOKITY TRANS. 
N.J / 724/COMMUTEK OPERATING AGENCY 

NORTH JERSEY COAST LINE 
N.J / 72S/CORMUTER OF’ERATTNG AGFNCY 

NJ PORTION OF NY-NE-NJ AKEA 
NJ / 775/COHMLJTE:K’ OPERATING AGENCY 

NEW JERSEY DOT, TRENTON 
NJ / 776/COHMUTEK OPERATING AGENCY 

PURCHASE 45 RAF’XKI TRANSIT CRKS 
NJ / 707/DELAWARE FORT AU’I’H 

KEHAHILITATION OF 49 ELECTRIC 
CT / bE~.l./1:1E:F’l OF’ TRAN%.CONN 

CURRENT 
FEDERAL TOTAL FEDE:KAL 
OBL.IGATION AMENIlHENTS OBLIGATION 
_,.________ “__” __-.._- _..________--__ -I _..--. -e..*v-I .-I- 

24.1 26.5 50.6 

8.9 17.7 26. 6 

27.2 0.0 27.2 

47.0 2.4 49.4 

36.9 12.7 49.6 

48.4 0.9 49.3 

53.6 26.3 79.9 

81.5 0.0 81.5 

79.9 0.0 79.9 

‘25.2 3 5 28.7 

25.2 1.7 26. 9 

25. 0 141.0 166.0 

JO. 0 41.2 71.2 

37.9 18.2 36. 1 

23.0 CI ‘I L 1:. 3 4 5 ;3 

45.2 0.0 45.2 

59.4 0.0 59.4 

30.4 0.0 30.4 

21.4 19.8 41.2 

23.3 21.0 44.3 

15.1 61. 0 76. 1 
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APPENDIX V APPENDIX V 

MA.JOR GRANTS 
STATUS Of” OBl..IGATIONS 

AS OF SE:F’TEMBE:FI’ 30, 1981. 
_,, ,... _, ,.,, ._, _. _.. __ _., _.. _.. “.. _., -.. -.. _.. ..,. ..- .-. _” 

(I:lCJl..L.Al?S IN MIl..LICJNS) 

AGECNCY: DEF’ANTMtiNT OF’ ‘I’F\‘ANSF:‘CJH‘T’ATICJN 
EilJbAGENCY : IJRHAN MASS TRANS. ADMIN. 

PFZCJ.JECT NAME 
l.IJCATION/GAO-.ID/CiFi’ANTEE: NAPK 

.-. -. . _.. -. _.. _.. ..” -. -. -. . . “.. .I.. “.. -.. . . . . -.. -.. _.. .- .I. ..I. -.. 

COMPLETE HAIL. COMHCJTEH MOIKHNI 
Cl’ / 6EJL?/DE:F’l’. OF TKANS-CONN 

ACQlJISITICJN OF’ THE CONNECTICIJT 
CT / 683/DEPT. OF THANS-CCJNN 

F’LJRCHASE LAND, SHOP ANIl MAINTE: 
CA / 66EJ/GOl..DEN GATE BRIDGE 

PIJKCHASE 300 NE:W 47-F’ASSE:NGER 
OH / 745/GHEATER CL.E:VE:L.ANI:I FrEGIONAL. TKA 

f:‘lJRCHASE CJF 40 NEW RAP111 TRANS 
OH / 746/GJ?EATE:h’ CL.EVEL.AND RE~GIONAL. TRA 

CON F’OHTIONS OF SO. SHOKE RAF’I 
MA / 709/HA BAY THANSP ALJTH-.HOSTCfN 

HAYMARKET NORTH EXTENSION 
MA / 7lO/MA BAY TRANSF’ AUTH-,EOSTCJN 

SOLJTH BAY MAINTENANCE CENTER F 
MA / 711/MA BAY TKANSF’ ALJTH-BOSTON 

EXTENSIVE UPGRADING OF THE MBT 
HA / 712/MA BAY TRANSF’ ALJTH-ROSTCJN 

CGNSTKLJCT STORAGE AREA 
HA / 713/PlA HAY TKANSF’ AUTH-HOSTCJN 

POWER I~IS’TKIBUTION IMPROVEME::NT 
MA / 714/MA HAY TRANSF’ AUTH-ROSTI’JN 

AIL1 FINANCING 
MA / 715/MA PAY TKANSP AUTH-vE{OSTCIN 

!SfllJTH RUINCY RAPID TRANSIT STA 
MA / 716/MA HAY TRANSP AUTH-~BCISTON 

TRACK IMPROVEMENTS F’KOJEC’T 
MA / 717/HA HAY TK’ANSF’ AlJ7’H-~~HCISTCJN 

F’IJHCHASE ASSETS OF BALTIMORE: 
MD / 7lEJ/MARYL.AND STATE DEF’T OF ‘TKANS 

CONSfKlJCT BALTIMOKE RAF’ID HAIL 
MI:1 / 71.9/MARYl..AND STATE: DE:F’T OF ‘TRANS 

INTE:R*,.STATE SlJBSTITlJTIClN 
MA / EJ04/MASSACHUSETTS HAY TK’ANS AlJTH 

COHMlJ I E:R HAIL IMF’ROVEHENT F’ROG 
HA / fJOS/MASSACHUSETTS HAY TRANS AlJTH 

CItHMlJTEK RAIL.. IMF’ROVEMENT F’HAS 
HA / 806/MAS!iiACHLJSETTS BAY TKANS AUTH 

OUANGE LINE RELOCA’TION 
HA / 807/MASSACHlJSETTS BAY TRANS AUTH 

RED LINE: EXTENSION-NORTHWEST 
MA / BOB/MASSACHUSETTS HAY TRANS AlJTti 

10.2 

26.7 

6 3 

55. 1. 

5. Et 

3 5 2 

27.1 

10. El 

2kJ -. 4 

El. 3 

2 1 

32. 8 

21.0 

9.3 

Et. 7 

22. 5 

42 7 

4 6 3 

46. 3 

44.7 

4 2 0 

CLJKKENT 
FE DE: Ii’ A 1.. TOTAL. F:‘E:IIEHAL. 
CJEl..IGATION AME:NI:IME:NTS CJL~LIGATION 
. ..._,._..._...,,. “,._ .._.. _ ,..._ _ .._.._.._.,-” -.._.._,.-.-. -..- .-........_ - .._. _..-.-. 

60. 0 7 8 2 

3.1 31. El 

32.2 78.5 L 

131.. 4 106. 5 

49. a 55. 6 

3 6 3a. Et 

40. a 67. 9 

6. 3 25. 1 

2 3 r3 49.2 

2 l 4 29.7 

64. 3 66.4 

15.3 48. 1 

5. 6 26.6 

2 5 7 35.0 

1 6 5 25. 2 

“371. s 594.0 

34.2 76. 9 

0.0 46, 3 

0.0 46. 3 

309. 6 354.3 

403.. 4 443. 4 
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APPENDIX V 

HA JOR GRANT S 
STATUS OF OBt.IGf-+TIoNs 

AS OF CiE:F’TE:MBEH JO, 1YfJ1. 

APPENDIX V 

(I:IOL.LAKS IN MIL.LIONSl 

fiCiEi’NC;Y: rIEF’AHTME:N r OF TKANSF’OJ?TATION 
!.;UIiAGti.NCY~ llti’H~?N MASS TRANS. ADMIN. 

Pli’Cl..JECT NAME: 
LOCAl ICJN/GACJ...,ID/GFZANTE:E NAME: 

,., ,,., ..,. .,. ,. ._ _, _. _. ,... “. -.. -. _- _--_ _. -. -- -.. -.. -.I -.. -. _.I 

I:CJHF’RHt::NSI UE1.Y F’LANNED LIEUELOF 
MA / 814/MASEinC:HuEiE’r’rS FAY ‘rwNS A~JTH 

I ‘UKC:J-IASK 1 t,lt: ATLANTA TRANEiY.7 
c;A / 6H6/ME”rRO AlLANTA RAF’ID TK’ANS 

(:fwITfiI. PHASE 
GA / hS7/tdf:Tm ATLANTA RAF’1r.I ‘TKANS 

C:[‘JNS7h’lJC7 ION OF’ EXTENSIONS 
GA / 6HH/MFTRO ATLANTA f2APID TKANS 

f”ON!;TKUC~r FIXED GUIDEWAY SYS 
F 1 / 684/ME:TK’O DAI:lE COlJNTY 

F’lJl?C:HASE. 110 NF’W ElJSES 
FL / 6El:i/METRCI DALIE COLJNTY 

EI XTt,NCi:I’ON Of’ f.LEC:TRZF’IC:ATION 
NY / 726/MET~OF’CJL.17’AN ‘TA&NS ALJTH-.NY 

PURCHASE OF UF’ ‘TO 72 NEW HXGH 
NY / 7i?.7/ME’rRCJF’OL.ITAN ‘TRANS AIJTH-*NY 

i F”l.JRC:HASE: HIGH F’EKF’OK’MANCE UL.TR 
NY / 72H/METROF’OLITAN TRANS AUTH-,NY 

j 1-X TENSION LONG ISLAND ME’rKOPOL 
NY / 730/ME:‘rKOPOl..ITAN ‘THANS AlJTH-.NY 

~ I li’N::I~ !;IGNAL Sr OTHER IMF’ROVEME 
NY / 737/ME:‘rKCJF:‘CJl..l:TAN TKANS AUTH--NY 

‘IKACk 6 SIGNAL IMPROUEMENT F’J?0 
NY / 73Y/HE’THCIF’CJl..ITAN TKANS AIJTH--NY 

i: I...~~C:TRIF~ICATION OF IJF’PER tlAHl..E: 
NY I 742/nE:‘rRTJF’c)L.r:7’A~ TRANS AlJTH-.NY 

OF’ERATING IEXF’ENSES FOR 1/l/75 
NY / 7aO/ME’rHOF’Ol..ITAN TRANS AlJTH-,NY 

CJF’EF<Al’ING EXF’ENSES 1. l/25/74 
NY / 7al/tlETKOF’OLITAN TRANS AlJ’rtl-.NY 

OPEKA’l’ING EXF’ENSES FROM 7/i/75 
NY / 782/METROPOLITAN TRANS AlJTti~~~~NY 

OF~E.KAl ING EXF’ENSEi’S 
NY / 70J/MC7:TKOF’OLI’rAN TRANS AlIrH~-NY 

OF’EHA’I ING EXFXNSES 
NY / 7EJ4/ME:TRCJF’ClL.I 7 AN TRANS AUTH-,.NY 

~ I:JF’E.Fi’fATr:NG E!XPE.NSE:S FROM l/1/78 

I NY / 785/ME’rKCJPOLITAN TRANS ACJTH-.NY 
I OF’ERATING EXPENSES FROM ‘7/l/78 

NY / 786/METROPOl.. I TAN TRANS AlJTH-.NY 
CJF’ti:FcATING EXF’ti NSE.S FOR FIRST 0 

NY / 7a7/ME’rKOPOLI7’AN ‘TRANS AlJ’rt~I-.NY 

CUKRENT 
F E:DEi:RAl.. TOTAL FELKHAL. 
OHL.IGATION AHENL’IHENTS OBL.IGATION 
_..._,...._.............,” .,-..-.. _..-..____- ..___.._.._ “-- - -..---__-.._--..__” ..-_ 

2 3 0 

30.2 

67.5 

25. 0 

15. ? 

15.8 

30.3 

12.4 

20.0 

42.5 

8.H 

iJ. 6 

IO.0 

8.8 

30.9 

51 3 

78. 6 

El 1 2 

14.5 

85.1 

2 1. ? 1 

6. 3 29 3 

9.0 39.2 

730.4 799. 9 

63.0 90.0 

564.0 579.2 

37.0 52. El 

10.5 40. El 

22.4 34. 8 

35.7 55. 7 

1.X5.0 167.5 

24.2 33 0 

68. ;3 81.9 

30.0 40.0 

:3 2 7 41.5 

0.0 30.9 

0.0 51.3 

0.0 78.6 

0.0 81.2 

41.5 56.0 

0.0 85.1 

17Y. 2 200, 4 
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APPENDIX V APPENDIX V 

MAJOR GRANTS 
STATUS OF OBLIGATIONS 

AS OF SEPTEMHE:K 301 1981 
- ----. -- -.-._..-..----.-.-..- I---- .-.---. - 

(DOLLARS IN MILl..IONS) 

AGENCY: ElEPAHTMENT OF TKANSPORTATIClN 
SUBAGENCY: UAHCIN MASS TRANS. ADHIN. 

F’HO JECT NAME 
L.OCA’r I ON/GAG-~ID/GHIINTE’E: NAME: 

....-w”.,“. ..- ..-_..--____--__.- -.-- --__” -.-.-.. -.-- _-.- 

GPEKATING EXPENSES FROM l/1/79 
NY / 7HB/METHGPOLITAN TRANS AUTH-NY 

OPERATING EXPENSES FROM 7/l/80 
NY / 789/METHOPOLITAN TRANS ALJTH-,NY 

OPERATING ASSISTANCE 
MI / 77l./HICH SOUTHEASTERN AUTH 

OPERFI’I I NG ASS1 STANCE: 
MI / 772/HIGH SOUTHEASTERN AUTH 

CtPEHATING ASSISTANCE 
MI / 773/HIGH SOUTHEASTERN AUTH 

CIPEHATING ASSISTANCE 
HI / 774/MICH SOUTHEASTERN AUTH 

PURCHASE 50 HIGH-SPEELI COMMUTE: 
N.J / 721/NEW JERSEY DEF’T OF ‘THANS 

REHABILITATE PORTIONS OF ERIE 
N.J / 722/NE:W JERSE:Y DEPT OF TRANS 

PURCHASE 1, 755 BUSES 
NJ / 7231NE:W JERSEY IlEPT GF’ TKANS 

CIF~‘EKATING ASSISTANCE: FOR CONRA 
N.J / 777/NE:W JE:KSEY DEF’T OF TKANS 

OF’E.RATING AEISISTANCE FOR BiJS 
NJ / 778/NEW JERSEY DE;PT OF TKANS 

EMERGENCY ASSISTANCE 
NJ / 793/NEW JERSEY DEF’T OF TRANS 

HUG-RAIL. FACILITIES MO~IEKNIZA’I 
NY / 77Y/NEW YORK CITY TRANS AUT’H 

PURCHASE BUSSES 

CURRENT 
FEDERAL. TOTAL FEDERAL 
OBLIGATION AMENIIMENTS OHLXGATION 
_..__I._ ._.. -.--.--_I _“----._..-.-.-._-_,. _.._.._--“-.-“-.I. .._.. -- 

36.2 0.0 

77.7 0.0 

29.4 0.0 

29.7 0.8 

33.1 0.0 

41.3 0.0 

40.8 62.2 

3.3 321.0 

60.0 0.0 

41.7 3. 0 

49.2 5 7 

26. 8 0.0 

30.4 52. 4 

33.0 0.0 

20.0 38.8 

a. 0 ;32(3. 8 

5 6 33.6 

0.7 35. 0 

23 0 92.1 

62. 7 225. 3 

63. 4 78.8 

36.2 

77.7 

29.4 

30.3 

33.1 

41.3 

103.0 

324.3 

60. 0 

4 9 y; 

54.9 

26.8 

82. D 

33.0 

58. El 

336.8 

3Y. 2 

35.7 

117.1 

2A8.0 

142.2 

NY / 809/NE:W YORK CITY ‘rKAN8 ALJTH 
IMF’ROVE:MENTS TO SE:CURITY SYS 

NY / E)lO/NE:W YORK CITY THANS AlJTti 
BUFFALO-AMHERST K’AIL HAPILl ‘TRA 

NY / 735/NIAGAWA FHONTXER TKANSF’ AlIrHOH 
CONSTHUCT JOURNAL SCWAHE TRANS 

NY / 706/NJ/NY F’ORT AU’rHOfi’ITY 
CHICAGG SOUTH SHORE 

1:N / 705/NO. INDIANA COtlMlJTER IlIST 
EXCAVATION 6 CONSTRUCTION 

NY / 731/NY CITY TRANSIT AUTHORITY 
C:ONSTRlJCT EAST 63h’D STREET SLJH 

NY / 73Z/NY CITY TRANSIT AUTHOKIT’Y 
PlJKCHASE UP TO 320 NEW HAIL F’A 

NY / 733/NY CITY TRANSIT AI.JTtiORITY 
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APPENDIX V 

MA.JOF\’ GHANl’S 
STf’iTllS OF CJBl...IGATICINS 

AS OF SE:F’TE:MF.{EK JO, 1.9El1. 

APPENDIX V 

(DOLL.ARS IN MILL.IONS) 

f+GENCY, I:IE:F’ARTMENT OF ‘TH19NSF’ClRTATICJN 
SIJBAGENCY : 1Jli’BAN MASS TRANS. ADMIN 

PROJECl NAME 
L.CJCATION/GACI-, II:I/GRANTE:I~: NAME: 

.,. ,.,,.,” ..-.....,” ,I_.._..-1-. _. -. ,..,-. _.._. _ .,_. -..._.-. ---. ..-. -. 

C:C)NSTRUCT NE:W SUBWAY EiYSTE:M 
NY / 734/NY CITY TRANSIT ALJTIiOFi’ITY 

IMF’L.E:ME.N7ATION 
NY / 736/NY CITY TRANSIT AlJ’T’ti17F?IlY 

C:AF:‘lTAL 1tlPROVE:MENTS 
NY / 73S/NY CITY TRANSIT ~llTtiOR:r:TY 

CAPITAL IMPROVEMENT TCJ EXISTIN 
NY / 740/NY CITY TRANSIT AIJTHOFi::ITY 

F,‘Fi’t’L XMINAK’Y E’NGINE:E:RING 
NY / 741/NY CITY TRANSIT AU’I’HOKITY 

CAF’ITAL. 1MF’ROVF:ME:NTS TC) t:XISTI 
NY / 74J/NY CITY TRANSIT AUTHOFZIl’Y 

F’IJK’CHASE- 290 RR7 OK ZOO IND/HM 
NY / 744/NY CITY TRANSIT AUTHORITY 

RIJY 3 F’ASSE:NGE:Fi HCJATS FUR F-E:F# 
NY / 729/NY CITY TRANSF’ AIlMINIS’I’KATICJN 

F”tiASE: ’ A ’ OF: RAF’1 D TK’ANS I ‘T CAF:’ 
t:‘A / 74H/F~‘OFtT AUTH OF AL.L.E:GE:NY CCJlJNTY 

H1I.L.S LIGHT HAF’ID ‘TRANSIT SYST 
PA / 753/F:‘CJF?l AUTtl OF’ AL.L.E:GENY CCIIINTY 

CCJN!fiTRlJCT E{lJS MAI NT ANI: STCIRAG 
CO / 679/HEG. ‘TFfANS 1:1%91’-DE:NVE.R 

I:‘IJRC:HASE. OF 29 F{lJCiEi:S AND REI:l. A’1 
CO / tiEJO/KE:G. TRANS I:lIST-.I:rEi:NVE:H 

CON!;TR!JCTION OF RAF’ID TRANSIT 
CA / 66S/SAN FRAN HAY AREA RAPID TFi’AN!i;. 

F’IJHCHASE. OF 260 TRANSIT BUSF” .J 
CA / 666/SAN FRAN BAY AKE.A RAF:‘II:l THANS. 

BAR1 -.. OUTER MAKkEi:l ST L..INE: 
CA / 670/SAN F-RAN BAY AKE::A RAF’ID ‘TRANS. 

PIJKCHASE: 100 TRANSIT RAIL. CARS 
CA / 672/SAN FKAN BAY AKE:A RAF’IU TRANS. 

TIF’AIN CONTROL IMPHOVEMENTS 
CA / 673/SAN FRAN DAY ARE/) RfiF’ID TFZANS. 

F’IJRCHASE OF 50 TRANSIT HUSES 
CA / 667/SAN F-RAN-~F~‘UBLIC: lJTIL.ITIES CCJMH 

C:CJNS’~RLJCTION AND F:OIJIP WORK 
1:A / hhY/SAN FRAN-F:‘UBL IC lJ’IIl..I~I’:IE.S CCJMM 

THANSPCJHTATION ItlF’ROVE:MENT PRO 
CR / 671./SAN FRAN-~~F’lJBL..IC lJTIl..IT%E’S CCIMM 

ADI:IIl IONAL Kt:F;‘L.f3C:E:MENT VE.tiI:C:l..E 
CA / 674/SAN FRAN-~F:‘lJHl..IC lJTIl.IT%E:S COMM 
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CLJRHENT 
F Ei: 111 E. r4 A 1.. TOTfiL.. FEI:IE:RAL.. 
CIHLIGATICJN AHE:NI:IMENTS C)BLIGATIC)N 

51.1 

2 5 

26 4 

67. a 

1 3 2 

9.0 

201.0 

1” , . . . 

0. 2 

0.0 

20.4 

7 2 

26. 0 

2R. 0 

30.1 

2 -7 2 

21.7 

1. 0 

19.7 

1Y. 8 

20.6 

181,O 

33.0 

321 4 

72.9 

33.6 

24.2 

0.0 

1 3 5 

142.9 

140.0 

26. 0 

1Y 0 

0.0 

60. 0 

0.0 

34.6 

7.2 

39.7 

42.0 

16.7 

3 1. 6 

232.1 

35 5 

347. u 

140.7 

48.8 

33. ? 

201.0 

25. 6 

1. 4 3 1 

140.0 

46.4 

?I. 2 

26.0 

80.0 

3&S. 1 

61. R 

28.9 

40.7 

61. 7 

3 6 5 

52. 2 



APPENDIX V 

MA,JCJR GRANTS 
CiTA’I’lJS CIF: CIE~LIGATIONS 

AS OF SE:F:‘TE:MBE:R 30, lY81 

APPENDIX V 

(I:ICJL.L.AKS IN MIl..L.IClNS) 

AGENCY: DEPARTMENT OF TRANSFWKTATICJN 
!:ilJBAGE.NC:Y 1JHLzAN MASS ‘TRANS. ADMIN. 

t’I:iC).JL Cl NAME. 
1. ClCAl ION/GAO- ID/GRANTEE; NAME 

__ _.. . _. __ - -.. -. _.. -. -. .._ -.. -.. -.. -I ..I I., 

F”lJRCHASE 50 TRCJL1.E.Y AN111 550 MO 
W A / 7 $!j 5 / fJ E;’ ,$ ‘r 1’ 1,. E: -.. f’: 1: T y 

F’lJRCHASF AND CCJNSTKlJcTION 
CA / 675/SO CALIF Ii’AF’ID TRANS 

I’LJFiCHRSE. 300 FLJSES, 91 AUTOS 
CA / 676/SO C:AL.IF RAPID TRANS 

PURCHASE ?30 ‘TKANS I ‘T BUSES 
CA / 677/60 CAL.IF RAPID ‘TKANS 

F’URCHASE 940 Sl ANDAl?I:I RE:F:‘L.ACE:M 
CA / 678/SO CAl..IF’ RAF’ID ‘TRANS 

PURCHASE OF 1200 ‘TK’ANSIT HUSES 
CA / 757/SO CALIF’ RAF’%11 TKANS 

CJPE’RATING EXF’ENSES 
CA / 758/SCJ CAL.IF: RAPILl ‘TRANS 

OPERATING ASSISTANCE: 
CA / 75Y/SO CALIF IF’AF’ID Tt?ANS 

C)F’EFi’ATING ASSISTANCE 
CA / 76O/SO CAL IF KAF’ID TKANS 

CIFz’FHA’rING ASSJS’rANcE. 
CA / 761/SO CALIF RAPID TfiANS 

CJF’EKATING ASSISTANCE. 
CA / 762/SO CALIF RAPID TRANS 

C)F’E:RAl ING ASSISl ANCE: 
CA / 763/SO CAL. :IF I:i’APII:l TRANS 

F:‘I.JKC:HnSE. HIGH F’EKFCJHMANCE: 
F’A / 747/EiOlJTtlEASl’EKN F’A TRANS Alll’tl 

BUY 300 DIESEL BlJSSES k RELATE 
F:‘A / 750/SOlJTt1EASTERN F’A TKANS AUTH 

‘rKANSI.1 CIF:‘EFZA’I ING fAcIi..ITIE:S 
F:‘A / 752/SOI.J’rI-IE:Ar;‘rE:HN PA TRANS AIJTH 

COMMlJTE:R RAILROAD F’AC:Il..I’r:l’E:S 
F’A / 754/SOUTHEASl’E:RN F’A TRANS AlJTtl 

GF’EHA~TING ASSISTANCE 
F”A / 79O/SCJUTHEACi’l’Ei:KN F:‘A TRANS AlJl’ti 

CJF’t,RAT‘ING ASSISl ANCE: 
f”A / 791/SOUTHEASTERN F’A ‘TKANS AlJTH 

CJF’ERATING ASSISTANCE 
F,‘A / 797/SIJlJTHE::AS’IERN F’A TRANS AI.JTH 

ASSISTANCE. FOR INC~‘E:ASEI:I CO!;l’S 
F’A / 794/SCJlJTtlEASTEh’N PA TRANS AUTH 

CCJHMIJ’TEli’ RAIL PRO JECr 
PA / S1.~/E;CJlJTl..lci:A~~T~:~N F:‘A 1 RANS AlJ1tl 

CIJRHENT 
FE:DERAL. TOTAL. FEDERAL. 
C)EL.IGATICJN AMENDMENTS CJBL.IGATIIJN 

36. :3 

28. 9 

3 3 3 

23. 1 

5 1. 

18. s 

26 3 

43.0 

El. 0 

5 3. El 

70.1 

55. 0 

28 0 

13 i3 

26. 7 

27 7 

35. 0 

47.1 

36 s 

51 0 

70.2 

3.4 

4 s 

i3. 3 

43.0 

106. 5 

3 2 ‘7 c 

37.8 

26. 4 

48.1. 

24.9 

2.2 

1.7 

41.5 

0.0 

5.1 

43.4 

28.5 

44.7 

49.5 

51.8 

7 5 2 

0. 6 

Il. 3 

28. 6 

0. 0 

0.0 

il.‘? ‘ 

25 0 

56. 4 

39.3 

36. 9 

i: 5 7 

26. 7 

38.9 

60.0 

0.0 47.1 

0. 0 36 El 

161.6 2 1 2 6 
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APPENDIX V APPENDIX V 

MA,JOR GRANTS 
STATUS OF:' CJI11.. T GA1 I GINS 

AS OF: SEiF'TE.MI3ER 30, 19EJ1 

(1:1CJl..l..Ati’S IN M:Il..l..:IC)NCi) 

AGENCY IKF'ARTMENT CJF THANSF'ORTATICJN 
!:iUE{AGENC:Y: URBAN MASS TRANS. ADMIN. 

PKCl.JEC:'l NAME 
LCICA'I LON/GACJ-. T I:l/GRANTE.E!: NAME. 

.-, .-. .,, .,. ,,. ". ,... ,. _" _. . I .,,. ..,. _.. .., -., -. _. 

!:;lJE";'T'I'rlJTE tl/W I:"RO..JECTS 
Xl.. / 795/STATE OF’ TL.L.IN0Y.S 

LcANFIEL LI l.IGtlT KAIL. F'ROJE:Cl 
Ofi’ / Etll/TRI-CCJUNTY METRO THANS 

I-'IJ!i'CHASE 30 NEW I-'RT CAKS, GlJLfl 
WV / 756/W VA. IJNI.VEFi'SI'T'Y 

PLJKC:HASE ASSETS . 
1:lC: / 708/WASH MEZTRCJ AKE::A 7RANS AIJltl 

ME:THORAIL CONSTRlJCT10N 
DC: / 797/WASH METRI:) AREA II:;f$NS AlJ~ltl 

F'AcI1.J 1 ItiS, E:OlJXF'MEI:NT~ 1JTJL 17'1 
I:lC: / 79S/WASH METRCJ AKti:A 'fRANCi AlJlH 

FIJND cGsr OF CLAIM!; & MO~IIFICA 
I.IC: / 7Y9/WAStI MEi:TFcO AREA 'IFlANC; AlJr't! 

F"lJND SEKVIC:t!S, CCIMM CXJNSIJL TAN7' 
1:lC / HOO/WASH METRO AKEZA 'TRAN!; AlJ'I'tl 

FIJND DESIGN, HEAL. ESTATE AcIXJI 
I.IC / EJOl/WASH ME:THCJ AREA TF\ANS AlJTH 

WRAP-.,LJF:' CONSTF?l.)CTICJN INSUFCANCE 
DC: / SOZ!/WASH ME.TKCJ AREA ‘TRANS AIJTH 

SIJIIAGENCY TOTAL 

AGENCY ‘TOTAL.. 

C:lJRRE.N'r 
FE:BE:RAl.. TUTAl.. FEDGRAL. 
ClHL..I:GAT1ClN AME:NI:IMt.NTS OEL.TGATION 
-,. -. _.. -.. _.. ._. -.. -.. _. -.. _^ .., _.. _.. _.. _.. . __ ,. -.. _ _., " _, _,. , . -., -.. _, 

33 1 2. 2 3:;. 3 

SO. 7 L.C. 3 q 9 33 6 

70 3 0. 3 70 6 

1. 12 6 677.4 790.0 

73 9 0.0 7 3 9 

3 3 :I. 5 4 8 07.9 

84 1 JO0 9 383.0 

36.6 0.0 36 6 



APPENDIX V APPENDIX V 

MA.JI:Jli’ GRAN’J S 
S’l ATUS c)F’ CJRL..IGA7’ICJNS 

AS OF SE:F’TE:MHE:R JO, IYEll 
^ _,. _.. _.. .._ _. _.. “.. _.. _.. -. .._ ..- _ -- 

( IIOL.L..AKS IN MIL.L:l.ClNS) 

AljE:NCY E.NUIl?ONMENTAl.. F’FKll E:CT’N AGEi:NC;Y 
!‘ilJBAGt:NC, I NONE 

L.L)I:A 1 ION/GAO % 1.1 ‘GkANTKEi: NAME 
_ _. .,. . “. ,. ,...,. “.,“, _ ,,,..,., I .,,.-,,-. _ .-,.,.......~........... - 

L.:ON!:~TFC~JI:, 1 ION OF’ WWTF:’ AND ZN’TE’R 
MN / ?bEJ/Al..Et:.RT L.E:A, MN 

C:lJNCi~I RUf.:‘I ION OF’ AIT~I~I:~T~‘C~NAL.. 
VA / ~O~/AL.EXANI:II?PA SANITATION> VA 

CONS I RlJr: I I ON Of: F’lJMF’I NG S TA r IO 
NY / 1S~~/AHtiE.R’Ci7‘~ NY c 

f:ONS’l I’l’UCT ION OF F’HASE:. I I I 
NY / lS7/AMH~I:;Ei’l’, NY 

At;L .I N&l ON CCJUNTY, WA7 Ei.Fi’ F:‘CJL.LU’I 
VA / ,‘O((,/AHL.INl.i’T’CJN COUNTY HOARI:I, VA 

rAsK 7E( IJF’GKADZNG & EXPANDING 
GA / 216/AlL..AN’IA, GA 

I kANSJl1. Ei:; I ON F’IlASf’ 
GA / 2J.//AlL..ANlA, GA 

~;l:tN!:;TF~I.lC:Tl’ON OF WWTF:’ F’IJMF’TNG 
NJ / 14O/ATL..ANTIC CO SA 

I.JF’GRA~I~NG AND EXPANSION 
1:L. / 22O/AlJHCJHA SANIl’ARY IIXSl’RICT, IL.. 

CONS IK’UC r ION (31” SECONclAKY .THEA 
MI:1 / lI’43/EAL.l IMORE:, MI1 

CiL.lJIIGti: THE:ATNE:N’I’ & TIISF’CJSAl.. F’A 
MD / 184/RAL.‘l’IMOHE, MD 

I:CIN!iTHIJC:TI(:JN L1F MOI~IFZI.:ATICINS 
MI / 250/BAY CIlY, MI 

Nt:W SEWER SYSTE:H AND WWTF’ SKRV 
MI / 212/HAY CCILJNTY, MI 

F”XF’ANSJON OF E:XISl%NG 50 MGI:I 
N.J / 147/FE::RGE.N COUNTY, NJ 

C:ONSTRlJCTION (Jr 1 f!J. 0 MGLl ?-,.STA 
MA / 135/ERCJC:KTCJN, MA 

E::XF’ANSI:ON CJF’ E:XTS1’ING WWT F’ACT 
F. 1.. / 21 5/BJi’OWAHD COLJN’I’Y, FL 

CIJNSTFilJCTION OF SCAJAOLJADA TUN 
NY / 165/BlJFFAl.O SEWER AlJTHCJFi, NY 

IJF’Gf?A[fING & E:XF’ANSION 
PA / 187/BlJTL.Ei.R AREA SEWE:H ALJ, PA 

C:I:JNSPKUCTION OF HATTl. I: C:K’E:EII 
M J / 261 /C:Al..HCJI.JN CCJLJNTY, MI 

CONS7 Fi’UCT 1 ON OF PHASE:: 2 
kY / 21Y/CAHF’ISE:l..l..-,KE:NTCJN CITY CNTY, KY 

f’:C)NCiTRlJCTJ.ON OF’ Th’E.ATMENT FACI 
IPI / 2BO/C:E!‘I:lAh RAPIDS, IA 
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C:URRENl 
FE:I:lk:.IIAl.. ~~0’1’Al. FEIKRAL. 
OBl..IGATXON AMENBME:NTS OHl.IGATION 
_. . -.. -.. ,... -- -.. -.. .-, . -.. -.. -I -“- -L -.. _.. _.. -- -- _.. -_ -.. -- -- -- -.. -- 

24. Y 

3.7 

37.7 

61.0 

24.3 

J1.1 

38. 3 

5 1 2 

33. 5 

30. a 

30. 2 

2 1 3 

34.7 

4 !S 9 

34.5 

24.7 

32. 1 

27.6 

17.4 

1.5 8 

27.5 

2. 0 

72. 2 

‘- 3 J 

4. Y 

1 2 7 

10. Y 

1.9 

29.2 

-’ 2 0 

--0.4 

3.9 

4. 2 

10.0 

-8 3 

4.6 

11.3 

-.. 5 -7 

6.6 

a. 3 

9. 5 

3. 3 

26. Y 

7 5 Y 

34.4 

65, Y 

37.0 

42. 0 

40.2 

80.4 

3l.. 5 

30.4 

33. 7 

25.5 

44.7 

37.2 

39.1. 

36.0 

26. 4 

34.2 

25. 7 

25. 3 

30. El 



APPENDIX V APPENDIX V 

MAJOR GRANTS 
STAT118 OF OBLIGATIONS 

AS OF SE:F’TE:MHER 30, 19Hl 
-._. _._.._....._..__.... - _..-.. - ..-..--.--..-......-..-..- 

(ICIOLLARS TN MILL.IONS) 

AGENCY: ENVIRONMENTAL PKOTECT’N AGENCY 
SUBAGENCY: NONE 

F:‘KO.JECX NAME: 
L.OCATION/GAO-.ID/GKANTEE NAME 

_,.. ,_. _ _. _.. _. _.. _._ _. _. _. ,.” _,, ..,. ,“. . “,. ..,. ._. _., ___““..“., .,.,I. -..-. . .- 

UF’GKADING ANLl EXPANSION OF WWT 
NC / 22l/C:HAHL.OTTE, NC 

EXPANSION ANJI MODIFXC:ATION 
TN / 225/CHATTANOOGA, TN 

CONSTRUCTION OF A WWT PL.ANT 
NV / 297/Cl..ARK COUNTY 

CONSTKUCTION OF EXPANLlEfl WW7 
RI / 13EJ/CKANSTON, RI 

CONEI~RlJCTION OF NITkIFICATION 
DC / 178/DC 

CONSTRUCTION OF WWT F’ACILITY 
GA / 218/11EKAL.H COUNTY, GA 

CONSTHUClION PH 1 SE:WEK F’ROCES 
DE / 179/DELAWARE SOL.ID WASTE, DE 

CONSTRUCTION OF SECONUAKY SEWA 
PA / 186/I:lKLCORAr F:‘A 

2ND AERATION MOIlEt?NIZATICJN 
MI / 25l/DE:THOIT, MI 

CONSTRUCTION OF WWT PLANT 
tl1 / 252/DETKOIT, MI 

NOKTH INTEKCEF’TOR-,E:AST ARM 
MI / 253/DE:TROIT, MI 

CONSTKUCTION 
MI / 254/DETkOIT, MI 

C:ONSTRUCTIC)N OF’ OIJTFALL REACT0 
CA / 283/E::AST RAY MUN LJTIL. 1:1X 

8EWE:H SE:F’ FOR AL.LE:N F’K, L.INC P 
MI / 25!5/ECORSE: CkK OHNGE I:lTS> MI 

CONSTKUCTION OF F’UMF’ING STAT10 
NY / lJ2/E:KIE CO-,SD 14, NY 

CON~THUCTICIN OF SCJUTHTOWN’8 WW 
NY / lhJ/EHIE CO-+OLJTHTOWNS, NY 

CONSTKIJCTION OF RTE 75 
NY / 164/EKIE CO-SOUTHTOWNS, NY 

CONSlKUCTION OF FALL. KIVER RtG 
MA / 136/FAL.l. RIVER, MA 

CONSTRUCTION OF’ ADI:IITICJN!~; 
Ml / 248/FL.INT, MI 

1.0 MG KE1E:NTION BASIN 
MI / 24Y/F’L,INT, MI 

LJPGkAI:IING ANLI E’XF’ANSION 
IN / 243/F’ORT WAYNE, IN 

CURRENT 
F’FLIEKAL TOTAL.. FE:DEHAL. 
ClHL.IGATION AMENDMENTS OHL.ICiATI:ClN 
I,._,._,I,I. “” _.._.._..__ _..--..--_.. -.-..-.,-__- -......_..-.. -..-.....,-..-..-.. 

21.0 4.7 25 7 

9.6 2Y. 0 38.6 

34.0 9.6 43.6 

19. 8 17.7 37.5 

35.4 103.5 1:38. 9 

21.5 21.1. 42. 6 

8. 6 20.1 28. 7 

24 3 4. 5 28.8 

80. 2 1.1 81. 3 

2 5; 5 3. 6 29.1 

20.0 12.4 32. 4 

I. 5 8 10.0 25. 8 

33.7 6.0 39.7 

27.6 21.3 48.9 

20.4 12.0 32.4 

35. 8 10.3 46.1 

18.0 8.8 26. 8 

32. 5 0. :i 33.0 

38. 4 2.1 40.5 

37.5 26. 2 63. 7 

14.8 10. 6 2 5 4 
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APPENDIX V APPENDIX V 

I-‘k’CJ.JE.Cr NAME: 
l..OCh I’ION/GAO-,.ID/GKANTE:E: NAME: 
_. _. _ _ .,.. -. “.. -., _. ,.. .- _. 

(:I)NC~lFi’UC:TICJN C)F WWT J=AC%L.ITY 
1 x / 276/F’OF?T Wc~RTt~I, TX 

C’iflti’Y !:iANIThRY LIISlFi’ICT Sl.lJDGE. 
IN / 244/GRRY SD, IN 

I~~l.lil IIING ANU t~l?E:C’I’ION 
Il. / :!ZEJ/GL E: N f:J..L.YN, :I’L 

MI:‘. 1 KCJ WWTP 

CIJRHENT 
F’EI:IE:KRL 7’ 0 7’ AL. FELlERAL. 
OE~l..IliATION AME:NI:IME:NTS OEL.IGATION 

-.. .-. -. _. _. _., _., -.. -.. _.. _- ..- _.. _.. -.. -- _.. -.. 

NC / 220/GHEENSHClHO, NC 
A 11 AN.1 II: WASTti.WATE;R TKE~ATMLi.N7 

VI? / ?05/HAMF’TCJN ROALlS EiANITAFiY III STFc.I:C 
AIfVANCKrl F’kIMARY TF<E:AT’ME:NT F’AI: 

tl.1 / 7?6/HONOL.ULU, HI 
(:TIN!ilRIJCTICJN OF WASTE WATER Th: 

VA / 204/H0F’EWELL., VA 
I::ONC;~l HUCTION OF WWT F’AC:IL.ITY 

7 X / 27 7/HCJlJS7 ON, TX 
C:C)N’;;~rFrlJC:‘I ION OF: WWT FACIL.ITY 

.I X / 278/HOlJEiTCJN, ‘I’ x 
!:;L..lJI:~GF tiANIIl..I:NG FAC:%L. %TY 

TX / 27Y/HOlJSTON, TX 
SAVAGE:. WWT F’L.ANT EXF’ANSION 

MI:1 / 1.!35/t~IOWAF~D COIJNTY, MD 
IJF:‘GRArI%NG AND EXF’ANSION 

IN / 245/INI:IIANAF:‘Ol..IS, :I:N 
PHRSEi IV-.~lJF’GRADING AND EXF’ANSI 

IN / ~!46/INDIANAF’OL.IS, IN 
WWTF’ JMF’KOUE’ME:NTS AND SE:WE:K SY 

MI / 2bO/,.JACK!:iON COIJNTY, MI 
CONS1 FilJC:TION OF 10 MGD SL.lJIlGE 

F 1.. / 2l.4/.JAC:l~SClNVIL..L.E~:, FL 
E:‘XISl ING F:‘HIMAh’Y WASTEWATE:H TR 

N..J / 13Y/,JT MC:ETING--ESSE:X IJNI 
cnNs7 H~ICTI~N 0~' liuwfwm :i'rP E:x 

1 N / 224/KNCJXVTL.L.E, 7N 
UF’GHADING ANLI ENl..ARGING EXIEiTI 

MI / 247/LANSING, MI 
I:CIN!i’~I~il.JC:TTC1N OF:’ A 52 MGLI E;E:C:ON 

MA / 1.32/LAWRENCE: SANITARY I:IXSTI?IC:T, MA 
WEST SIDE: INTERCEF’TOK, HIUE:F,’ I 

MI / ;!5b/L..E:NAWEE CO, MI 
CCJNSTRlJCTION CJF SEWER ‘TRKATMEZN 

fii; / :~~~A.ITTL..E: ~;Oc:k WASTE:WATE:K 

48.6 

“,’ yl 1.. 4.. 0 

3 2 5 

JO. 0 

30.0 

2EJ. El 

7.4 

48. 2 

75 0 

52.5 

1Y Y 

46. 7 

66. 4 

20.0 

22 0 

3’). a 

36. 0 

18.0 

4 4 2 

15. Y 

18.0 

--a a 

5.7 

->! y 

1.0 3 

10.3 

9.3 

2l.4 

_.. 5 0 

0.0 

3. 4 

16. 7 

-,’ I 5 7 

-.’ 1 Y 4 

6. 7 

10.3 

3.2 

6. Y 

7. Y 

-10.2 

9. 2 

9.2 

3Y.8 

27.7 

29. 6 

40.3 

40.3 

38. 1. 

28.8 

43.2 

75. 0 

5’5. Y 

36 6 

31.0 

47.0 

26. 7 

32.3 

* 43.0 

42. Y 

2 5 Y 

34.0 

25.1 

27.2 

MA,J(:IK GRANTS 
srfaTUs OF C)HL.IGATIONS 

A6 OF SEF’TE;MBER 30, IYEJI. 
” ,,,,, “, ,.,,_.,,.,., “.“,..I . . ..-.............-......-. --” . . . - 

( DOL.L.RHS :I N MIL.L.ION!ii) 

AGENCY EI:NVIRCJNME:N’I AL. F:‘RO’I’El.C:l ‘N AEE::NI::Y 
!.ilJRAlif, NCY : NONE 
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MAJOR GFzANTS 
SrATIJS OF:' OEL.IGAT%C)NS 

AC; OF SF'I~'rE~:MHFR 'JO 
. .,., _. -..-....._ 1. .._...." ..." ..-..-I.: .,-.. I ..-. f.Ts!.f. 

(DOLl..AHS IN MIl..l..:I:ONS) 

AIiFNI.:Y ENV I Kl1NME.NTRL J"RO'1 I:: CT ' N AGENCY 
'3 I.1 F.c A I; I- NC: Y NONE 

1 OCR-r :I CJN/GAO.,-ITI/GHANI’EE: NAME: 

l:C)NSlh'lJC:TIoN OF' 25. El MGD PRIMA 
MA / 134/lYNN, MA 

l.IJN!.;ItillL::r:lClN IDF AI:lI.IITIClN 
MN / ~~~/ME"TF\'o WASTE: c:oNTRoi. 

(:CINSl RI.JC:‘T ION CIF SLLJI:IGE. C:ONI:~ITI 
MN / 264 /METRO WASTE. C:ON'rHC)l. 

CON!;1 RIJC:TION OF: SL.IJI:IGE' F'ROCESS 
MN / 26:i/MEl'RO WASTE: CONTRCJL 

60 MGD SE:WAGE TK'E.AlME~:NT F:'L.ANl 
F't / ~O~/HI~M'I--~I:I~DE: WATER SC !:, F'l. 

50 MC;LI Srp su ruTsI-- STM 
F 1. / ?OS/MI:nMI-.I:IADEi: WAlE:H & Ci, I: L 

(‘:['JNEiTRlJC:TZON OF: A '55 0XYGE::N Wl' 
1’1. / 2OY/MInMI-..I:IADE~. WAlE:R % Eia FL. 

CC)NS rJuJ(x1c-J~ OF' rNTE;JuxrTori's, 
NJ / ~~Y/MI:I:II:~L.E:E~EX CNTY, SA, NJ 

IN-HOUSE FACIL 1TIE:S F'L.AN 
WI / 2'14/HIL..WAlJKE:E: COUNTY MSD 

r<tt:GIONAL. INTERC:E.F'TOF,' ANI: OlJTF'A 
[.:A / 2tl5/MON'l E:t?E:Y F’ENINSlJl A 

C:ONSTRlJC:TION OF WWT F'L.ANl 
CJH / 272/MON ~GOME:RY C:C~lJNTY, OH 

C:f~NSTHlJCTION OF l'NTE:Kf::E:f'TC~RS 
.I1 / 192/MSr1 OF C:HICfiGO, IL. 

C:I)NSTKlJClION OF: A WWT WORKS 
I 1.. / 22 Y/MS I:! OF: Cl-l I CA G Cl, 1. 1. 

C:r?ll. LIME I DATTE:FtY E:1. ANI: El:2 
'11.. / 230/MSD OF C:t~IIC:ACiO, IL 

Hi...r.~r; ANI:I u2f:c:'r ION OF: T~E:~+TME:N~ 
IL. / 231/MSI:f OF:‘ CHICAGCJ, :I.L 

C:ONSTKl.JL.:rION C)F CCJNNE!:C:TINC; STR 
IL. / 232/MSD OF CHICAGO, I:L 

C:CJNSl'klJCT ION OF WWT F'l.ANT I:IHOF 
:I:l.. / 233/MSD OF’ C:HIC:AGO, 1:L 

C:ONSlRlJCTION GF: WW 1 F:'L.ANT Su CC) 
.i.l. / 234/M!;I:1 OF.' CHICAGO, IL 

C:C)N!?rFZlJC.T XCJN Of: WWl F’L. bNT J?OCI< 
:ll.. / ?35/MSD OF- C:tiIC:AGO, IL 

I~~ClNS~IFilJl:'r ION OF:' WWT PL.ANT SHAF 
Il.. / 236/MSI:l OF: C:H:[C:AGO, 1:l. 

MAIN !ii'l KE'AM 1 IJNNE'I AND C:ONNE:C:'l 
:I. 1. / 237/M!iiI:I OF’ C:t~IIC:ACiCl, Xl. 

CURRENl 
F:'E~:DEi:RAL. TOTAL. F'E:IlEFI'Al. 
OHL IGATION AME:NI:lMENTS CJHL.ICiAl'Tl-lN 
_., .,.. ,," _,, ,,,. . -. _.. -.. _.. -., -.. -.. . ^.. -.. -.. .I.. -., ".. I.1 I" -11 _" _- .." -.. 

35. Y 

3H.7 

34.7 

47.9 

23. 5 

47.9 

4 0 5 

87.4 

4 5 

27. 0 

c7 2 5 

60.7 

Y 3 2 

8Y. 0 

43.4 

3 2 0 

47.6 

7 5 ij 

6 4 6 

50.4 

1. 3 a 5 

5. 4 

-3 0 

-7 3 

13.8 

y; L> 2 

0.0 

1.0 

-a. 6 

70.5 

0.0 

4 2 

15.0 

-" 1 0 

0.0 

5. a 

34.6 

40.7 

-, '7 L‘L. 0 

I 3 0 

1% 0 

0.4 

41.3 

3 5 7 

27 4 

56.6 

78.7 

47.9 

41.9 

78.8 

-75.0 

27.0 

26.7 

75. 7 

Y 2 2 

89.0 

4Y.2 

67 5 

at-l 3 

97.0 

77.6 

68.4 

1. 38 Y 
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MAJCIFi GFI’RNl S 
Ei’rATlJS OF: OEIL.IGAT I GINS 

AS OF’ SE:F:‘TEi’MHtSFi JO, lYEI 
_. .,,. .., ,. ,, _,. ._. -,, _., .., ,.., -.. -.. -.. -.. -- 

(DOL.L.AF:S IN MILL.ICJNS) 

AGt. NCY ENUl F;ClNMENl AL. PROTEC 1 ’ N AGE.NC:Y 
!.~UPAGE.NC~Y. NCJNE 

t’ti’D.JCI::l NAME: 
1. OCAl 1 CIN/GACI~~~~IKI/C~~~AN’~E ti’ NAME. 

-, - -. _ 

IfUll IllNG AND t:h’t:C:‘Tl.ON 
Il. / :?XJ/MSLI OF: CHSCAGCI, I:L. 

L:ONSTlilJCTICJN OF I:NrE:FI’OE.F’TORS, 
IL. / 23Y/MSI’I OF CHlCAGCl, IL 

I I.JNNF 1 S AND I’IRClF:’ SHAF ‘TEi 
1.L / 240/flSP1 IIF’ CHICAGO, Il. 

L:ONC;Tl2llC:TICIN CJF C:AL 1JMt ‘I 
.I 1.. / ?4J./MEiI:I OF” CHICZAGC), IL 

I.JF:‘GKATI.l’NG ANI’1 li:XFz’ANS%CJN C)F. EXT 
.I N / ;!2J/NASHUI:L.l..E:, TN 

C: Cl N !; .I h’ I.1 I:: ‘1 :l Cl N Cl F- C I:) 1.. 1.. E C: 7’ Cl R S Y Ei 1 
NY / ih6/NASSAll C:O, NY 

Cl3NSl till(:l I IIN I:lF 17 CI:JL..l.E:C: rot? 
NY / 167/NASSAU CO, NY 

C:(JNC;l RlJC: I I (IN Of’. 1 b C:CIL..l..EC:‘l’OFZ 
N ‘f / 1 blS/NASSAlJ CO, NY 

NEW SF CONIlARY WW 1 I: AC::[L ITY 
Cl / lBl/NEiW HAUEN, C:l 

(.:flNSrRUCTPON OF WWTF’, 1:NTERCE:F:’ 
NY / 160/NIAGARA C:OlJNTY 511 #I., NY 

CONS.1 RlJC r ION OF WA!I;‘rI..WATER ‘TKli: 
NY / 1 b ;.’ / N I A GA H A F’ A 1.. 1.. Ci , NY 

I.JF.‘Cih’APt: WWTF’ .I (3 AL’IUANKE.1.I Tli’EAl 
NY / 174/NClFr~Itl TUNAWANDA, NY 

CClNEil lilJC:‘I II’JN OF’. WWT F’l.RN’I 
IJH / 2C;‘?/NClRT HE1AC;T OH:[Cl I:iI,.Ci 

I.JI-‘GR’AII I:NI:; AND EXF’ANSTON (31:’ L:.X:I 
OII / ;‘70/NCIR’I’tlEAST OHIO F\‘k:C; 

IJF’GF?AI:I ING AND EXF’ANCiION Of’ lZ:XI 
Clti / 271 /NOR I HE AEiT CJt~llO Fit! G 

OA~WCICIII.. I::ON”i’I h’ ClF .INTI; lJF’Gk’AD3. 
NY / 153/NYC 

KE I’1 HCJCJI\- CONSTF; OF: SI.Jkf!!iTRlJC:TUFt 
NY / l.!34/NYC 

I’:ON!d h’I.JC:TIClN OF C;OMI-‘Cl!iiTING AC:C: 
NY /’ 17;‘/NYC E,l.l.II.~l:ik: MI.;M’r !‘;, NY 

!,‘I A’1 f. MG’I A:iC;IC;TANC:E. .‘!3E’C.I .IClN T 
N Y / 1 5 0 / N Y 5; I I t. 1;’ .I (3 1’ lb. N ‘J 1 Fi CJ N M E: NT 

cot4s rwc’r IoN I)(- cokwl..ul: HEGIC) 
N..J / J 4:5/rlckn~ C:(:)I.JNI Y, N,J 

C:I.JRKE:N’T 
F E: DE I3 R 1.. 1’OTAL. F: E: I:1 E r4 A 1 
ClBl.IGATXON AflENIVlE:N’I Ei OBl,IGA’1l:C)N 
I _,, _., _., _.. ,,,. _., -., _.. _,. -,. _,, .,” __ _.. __ . “.. ..- .-. ..I. -.. -.. 

b 0 0 

4 3 3 

47.7 

47. EJ 

29.6 

20.0 

J. 1 5 7 

100.2 

37. 3 

3 2 0 

47.4 

1. b Y 

b 9 0 

4 4 2 

2 b 9 

8 3. Y 

4’3.8 

50 3 

4y.y 2 

Y b 

6 b 2 

-5 4 

4.4 

I. 2: 4 

-0 b 

_., 0 5 

Eg. 4 

2 9 0 

3 4 5 

--b 2 

1 0 3 

0 1 

I. 2 7 

I. 0 2 

8. ?i 

3 2 

10. s 

0.1 

2 1 

0. 2 

3 0 0 

4.0 

54. b 

47.7 

60 1 

47.2 

ZY. I 

28.4 

144.7 

134.7 

31.1 

4 2 3 

47.5 

2Y. b 

54. El 

52 5 

30. 1 

92. 4 

4Y. 9 

5 2 4 

97.4 

39.0 

70 2 
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APPENDIX V 

MA,JlK' GRANT'S 
STATLJS CIF C)Bl :IGA I'IONS 

AS ('IF- SK:1"TEI:MFE:r5 30, 1.981 
-.. _. _. .., _.. -.. _.. .", ,... ,... .,.. ,.., .", . ,.., .,., _.. .,.. -. 

(T~Ol.l...fiREi IN MI l.l..IC)N!ii) 

Arib NCY L:NU IR~:)NME:'NTAL F:'Fx)Tu:T' N AGFNc:Y 
!:;I.JbAGFi.N(.:Y NONE 

I-'liCb.Jti (.,.I NfiML:" 
i or:rrl I I ~N/~;AI)- I:~/GrrnN~rEx NAME 
. _., _,, ,, -. ,,. -. . .," _. . _.. _ -. ,. ".. _.. _. . -. -.. 

l.:l3NSlKlJC:'T 1ClN (3F' 1li'E'ATME:NT WORK 
N.J / 144/OCEAN CCJUNTY, NJ 

f :ON!i;'I RIJCT ‘I ON OF' CE:NTK'AL. WATER 
N.J / 1.45/OC:E:AN CL1UNTY, NJ 

l..C)N!iiTKl.JC:'I TON CJF' INTElKEPT C)KS 
N..J / 14O/CJC:EAN CCIIJNTY, NJ 

!iiFWACiE TRt::ATHE:NT F'L.ANT, F:‘lJMF’ S 
WA / ZYH/OL.YMF’IA, WA 

MI:~I:I~~:RNI:Z.AT%C~N fiNI EXF'ANSION OF- 
NY / l:~B/ONONDAGR CO, NY 

I:+l. AN1 T-75 HCiIl A!.; AN :INl::RE:ME:N'I 
CA / 2E)b/OF;ANGE: r:OlJNTY SAN rlIEiT 

LHON BFi I: ClGE ROAD KEG WATER ia- 
FL. / 1; l.O/I:K’l..ANI:K), F: 1. 

::i'rv C:ONE;~H~.JCTIL~N 
N..) / 142/F:'ASSAIC: UAL.L.E.Y, N,J 

E. XF'AN!:;:ION ANI:I UF'GKAI:IING 
VI.. / 211/F:‘ENSRCClL.A, F’l. 

c; ‘r p , 1NTF:RCE:F:"I OK'S, F'CIRCE: MA IN 
NJ / 141/F’E:QlJANMC)C:K-.,l..INC: F’K 

IJF:'GFi'AUING AND ti:XI-'ANSICJN 
t ’ A / 113 13 / P H I 1.. A LIE I... 1.' H I R I F' n 

Hl..OWE R IiL.I:lG NEW FINAL.. TANKS 
F.'A / 1.S9/F'I-I:I:l.AI:IE:l..~~~lI~, F.'A 

L:('lNSTK'lJCl .[L)N C)b PART ~:~~~E'XI~'ANI'II 
F,'A / 1YO/F~‘HIl..~,~,,l,.,,,lI,, PA 

!ii IF' MC~I.I~:RN:I~!ATZON 
F’A / l91./F’HIl..AKlEl..F:‘~~l1:A, PA 

!iiTf.' MODE:HNIZAT ION 
F'A / 20O/F'HIL.ADE:L.P~l:~R, F:'fi 

ST'F' MUDERNIZAT 1ClN 
PA / 2O:l /F:‘tlIl..ADEi:l..F’HI~, F”A 

Cl3NSlJi'lJCTION OF' WWTF', PUMP STA 
ME: / 1.37/F’C)KTLANI:I WATER I:lISTRII:T, ME 

LlESION AND CONSTK'lJCTTON 
PIi! / 171/F'HnSn.-,AF\'EOIBO, F'K 

C:ONSTli'lJC:TION OF' 40 MGIl PRIMARY 
F'k / 177/F'Fi'ASA-,BAYAMC)NI f:'N 

CONtjTh'UCTIl3N OF' 24 MGIl STF:' 
NY / lSl/KENSSEL.AEK COUNTY SE:, NY 

was rEwh.rEK .rrxfaTMENT F'I..AN r INI> 
IN / 242/HICHAKD SD, IN 

C:llF?RE:N’l 
F: I:. 1.I E: I? A L I'OTAL. F' Ei: I:1 E: R A L. 
OBL.IGATION AME:NI:IME:NTS OBLIGATION 
.,...,,-..~.,__,........ "._ ..-.. _ ..-........-.. _ ..-.._..-.. _ .,.,.._....._.. - -..-.._-_. 

4 6 6 

34. 5 

57 El 

2 2 El 

80 7 

39 1 

8 0 

1. 4 1 :‘! 

I 9 I. 

24. El 

17 9 

2 ‘7 2 

37 0 

2 5 2 

36.6 

20.6 

33.4 

6 5 

40.6 

43.4 

19.4 

I. EJ 2 

_.. ‘7 9 

0. 0 

1. :3 4 

0. l 

14.1 

43. 7 

1.62. 6 

I 8 6 

3 0 

2 2 2 

19.0 

EJ I. 7 

17.8 

15 1. 

5. b 3 

-” 3 4 

20.0 

1.1 

-.9.7 

6.0 

64. 8 

26 6 

57 H 

3 6 2 

80. 8 

? 5 0 

51.7 

304 1. 

37.7 

27.8 

40.1 

4 6 2 

118.7 

43.0 

51.7 

25. 9 

30.0 

26.5 

41.7 

33.7 

23. 4 
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MAJCHi GRANTS 
STATUS CJF OHL.IGATICJNS 

AS OF SEPTEMHER 30, 19Gl 
-. .-. ._. -- r.. _. “.. “.. _.. . . ._. .._ -. . I... I... ,... “,. I 

(DOL.L.AK’S IN flIl.l..IONS, 

AGE NCY ENUIRCJNME:NTAL F’ROTE:C:T ‘N AGENCY 
!‘;lJBAGENC:Y NONE 

I~‘Fi’O.JE CT NAME 
LOICAT~ON/(,;RO~.~II’I/GHANTEE NAME: 

-.. _. -. .., .,. -. ..,. -- -.. _. -.. _.. -. .- 

l:~INTi’l RUCT ION OF THL: CULVER 
NY / 161/RCWiti’SlE:H F’I.JRE WATER, NY 

RI:lVANC:E:I’I WWl 
MN / ;Z67/ROCHE.STER, MN 

l:ClNt;lt;I.JC:T1CJN OF’ WWT FACXL ITY 
NC / 222/RCJCKY MCJUNT, NC 

III~‘C;RAL~J.NG ANI: Ei:XF’ANSION OF WWT 
CA / ;‘93/ShC RE:G C:NTY SAN X’IZS 

CCIN:; I li’UL:TIClN (IF CCJMHINELI WW CC) 
I:: A / 294/SAC li’t:G CNTY SAN I:l:lS 

~;UN!;TRlJCrION OF N. E IN~rtxCw r 
CA / “Y5/EihC: KE:G CNTY !jAN I:IPS 

C.ON : ‘rhiJc .r-IkN ut, !; ’ : SOlIT!-IEAST 
CA / ;I!BEl/SAN FHANCISCO, CA 

CHANNFL. RASIN CONSOL IDATIGN 
CA / 289/EiAN FFi’ANCIEiCO, CA 

C:CJNEiTHUC7 :T.CtN OF SOUTHWkST CICEA 
CA / ;‘YO/SAN F’RANC:ISCCI, C:A 

WliST Sl DE TFiANSF’UR’l /STORAGE: 
CA / ;?‘?l/SAN Ffi’ANCISC:Cl, CA 

~.:ON61’JL..1:~~ATl.I~N OF: NCJKTH SHORE 
CA / 292/SAN FFi’t’bNCISCC), CCI 

I.JPGFrAIIING AND EXPANSION OF WW’I 
CR / 284/SfiN ..JOSE/SANTA C:L.AKA 

SEC WWTF’, INTEHCEF’TORS F’LJMF’TN 
NY / 17f/SAh’ATOGA C:C) SE:WE:R, NY 

CONSTRIJCTION OF KEGIONAI.. SEWAG 
Il.. / 227/SAIJGE:T VIL.L.~GE:, Il.. 

(.:UNSTRUC:‘I I(JN OF WWT F’L.AN.1 
CA / 2EIS/SOLJTH HAYSIIK SYSTEM, CA 

C:CINSTKUC:TICJN OF WWI’ F’L.ANT 
MI / ;‘:59/SOLJTHGATE-,,WYANLIO’I’TE:, MI 

SITE: F’l?E:F’AKAl ION b CC)NSTRlJC:TIO 
WA / 29Y/SF’OKANE, WA 

CCJNSl’RLJCIT TON OF- A I:iE:GICJNAL. SEC: 
MA / 1 3 3 / St’ K’ :I: N G F I E: 1.. I:1 , MA 

I.JPGRAI:I%NG SC EXF’ANSION (3F WW’I 
I: 1. / 2.‘13/!iiT F:‘FTEt?SHCJRG, FL 

C:CJNS1RUC:Tl:ON CJF 0 MAINTKNANCE: 
MO / 2Hl/Sl L.GlIIS MSD, MCI 

C:I:JN!iTh’lJCTION CJF: CONTK PA-..63 
MCI / 2EJi?/S’r. L..C)I.JI.S MSI.1, MT) 

112 

CLJRRENT 
FEKRAL. TGTAL. FEDERAL. 
C)BLIGATION AME:NTlMENTS OBLIGATICJN 
- .~.._._.._.._..~~~.. ““_. ,.__.._” ._._.,” .,-___..-. _....._,-__-_..-.___,- 

5 3 2 

38.8 

15. 8 

147.2 

34.3 

50.7 

177.8 

54.6 

1 27 :j 

15.6 

64.9 

52.7 

34.2 

59.6 

31.0 

40. n 

33. El 

48.1 

17.2 

20.0 

23. 9 

26.3 79.5 

3.8 42. 6 

13.0 2H. I3 

14.7 161.9 

3.7 38.0 

0.0 50.7 

-65. 0 112. a 

-29 . 4 25. 2 

-3.0 124.5 

30.4 46. 0 

-.. 16 0 48.9 

-..4 5 48.2 

-3. 2 31.0 

1.2 60. 8 

6. 2 37 ‘3 L. 

-.5, 5 35 3 

1.3 35.1 

-8. 7 39.4 

21.5 38. 7 

9.4 29.4 

13.4 37.3 



APPENDIX V APPENDIX V 

MA.JOR GHANlS 
STATLJS OF ObLlGATIONS 

AS OF' SE:F'TE:MBE:R 30, lYEI 

( I:ICIL..L.AKS IN Ml:L..L.IONS) 

AGENCY : f:NVIKONME:NTAl f:'FEOTE.C:'r 'N AGE:NC:Y 
!;IJHAbf:'N(':Y NONE: 

t'HCJ.Jt..C~l NAME. 
1 C)C:Al I CJN/C;ACJ-,ID/liKANTE:E. NAME: 

.,.. .,. ,. ,. ,. ..). -.. -., -., -.. _.. -. 

WWT F'ACIL.ITY, 'TWO REGIONAL. F'UM 
NJ / lrlEJ/STONY BKOCJK FKGIONAL. :;A, NJ 

I AlE:RAL SEWE R!ii AND IN'I'E.K'C:Ei:f~'rIN 
NY / 169/SUFF:OL.K CO, NY 

I Al I- t?AL ANI:1 :IN'l'EHCEf:'T ING SE:WEK 
NY / 170/SlJFFOl.K CC), NY 

1 AlERAt ANLl 1NTERC:E:F'TING !:t::WE:Fi 
NY / 17l./EiLJF~F~OL.K CO, NY 

~:C)NSTKlJC:Tl'ON OF:' WWT PLAN'1 
Clti / ~!73/EillMM.IT !ZI:)I.JNTY, UH 

t:ON!iil KlJC:T I UN OF' 60 MGI:i ADVANCEi 
F.L. / 21 Z/TAMPA, FL 

I:ONSTHlJC:'l JnN OF’ lJF’CiF~AI:ltl:I:~ WASTE 
NY / l./J/'lClWN OF TONAWANI:lA, NY 

(:GNfi7 F\'LJC: I ION OF" INTE:HCE:I-'TING 
WA / ;'O;'/IJI"F'I:.:R C~L::CGC~llAN !:iE:WAGE, UA 

ANN ARI-01; T'ldhSE: 2 -.IJF'GRADING 
H.1 / ;Z;Y/WAEil-ITENAW COlJNTY, MI 

IJ~:'GF~&I'II.NCJ ANI:) Iii'XF'ANSION C)f 1WF:' 
MI / =;13/WA~;t.l'rf:'NnW CULJN'T Y, MI 

l:('lNS 1 k'UC 1 :I C)N CIF: NfI:W !i;TI" 
NY / 1 C,~/WE'!:i'r(::t~If.li'IE:fi I::(.), NY 

L:C)NC; lRlJC:~r I. ON OF ww'r t.'L.At+r 
MN / Ibb/Wf !';Tf!:FZN 1. Akfi !iiI.JPL' fiIC)F; 

I.:CJNtil RlJCl ION CJF: F'FI'E SSURE C;E'WEi:F\' 
MI1 / 1UO/WEiSC, MT1 

(:ONEiTRlJC:T ION CJF NII'F\:If'ICAT%GN 
MI1 / ltll/WSSI::, MD 

M(l1.1 'I 1:) tlX I EiT IN(; AE1Fi'A.r ION BASIN 
MI'1 / lS;'/WSSI:, MD 

5 1.1 E A G E N 1:: Y 'r 0T A 1.. 

AGEi'NCY 7 C!TAL. 

CURKENT 
FE:DE:RAL. TCITAL.. F'E.IlE.RAL. 
C~Bl..IGATICIN AMENLIME:NTS OHLIUATXC~N 
-,, -.. ..I. _.. . . . “,. I.. -.. -, _., _.. _.. .-. _,. _.. -.. -,. _,. _. -, _, __ _.. _, 

19.7 9. 5 2 Y 2 

3 3 6 0. El 34.4 

4Y.G 20.5 70. :3 

25 I. 5 0 30.1 

34.2 3 4 5 68. 7 

1 5 3 2 ItI 7 44.0 

20. I3 7.1 Z!7.9 

23 9 4.6 2El s 

-. -.. -. ,.. -.. -.. ,.. .,.. .-..... _.. _,. -.. __.... _- _.. .,. __ 

6 4 9 4 1. 1. 6 42 5 8136. 6 
r:. z: ::: :::: :I: :::: 2:: :::: 2: .-.: :::: ,::: :::: :::: :::: :::: :~ :::: :::: :::( z-2 ::: ::: ::- :r; ::: :-: ";: .;.: -:: 

6494. :1. 1. 642 5 . E3136, 6 
::: :z: -': ::. :::: z: z: :::: :';: :::: :::: z: :::: ::: :::: r_:: :::: :::: :::: :::. z: ::: -7 :I: :::: ::I: :z: :::: :z: -I 
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LOCATION SUMMARY SCHEDULE 

Location 

Alabama 
Arkansas 
California 
Colorado 
Connecticut 
Delaware 
District of 

Columbia 
Florida 
Georgia 
Hawaii 
Illinois 
Indiana 
Iowa 
Kentucky 
Maine 
Maryland 
Massachusetts 
Michigan 
Minnesota 
Missouri 
Nevada 
New Jersey 
New York 
North Carolina 
Ohio 
Oregon 
Pennsylvania 

~ Puerto Rico 
Rhode Island 
Tennessee 
Texas 
United States 

(note a) 
Virginia 
Washington 
Wisconsin 
West Virginia 

$ 42.3 0.2 
27.2 0.1 

1,751.6 7.7 
72.6 0.3 

217.2 1.0 
28.7 0.1 

2r035.6 9.0 
1,065.2 4.7 
11053.9 4.6 

38.1 0.2 
2r683.6 11.8 

192.2 0.8 
30.8 0.1 
25.3 0.1 
30.0 0.1 

866.9 3.8 
1,615.4 7.1 

743.5 3.3 
230.3 1.0 
104.0 0.5 

43.6 0.2 
11654.9 7.3 
41782.5 21.1 

94.8 0.4 
436.3 1.9 

33.6 0.1 
1,489.0 6.6 

68.2 0.3 
37.5 0.2 

110.6 0.5 
213.9 0.9 

52.8 
226.0 
436.3 

75.0 
68.5 

Total $22,677.9 

GRANT ACQUISITIONS 

Total Federal obligations Number of grants 
Grants Total grants Number Total grants 

(millions) (percent) 

0.2 
1.0 
1.9 
0.3 
0.3 

100.0 

a/Grant location covers more than one State. 

1 
1 

34 
2 

1" 

0.3 
0.3 

10.8 
0.6 
1.3 
0.3 

8 
11 

6 
1 

42 
6 
1 
1 
1 
8 

21 
20 

4 
1 

22 
59 

3 
7 
1 

22 
2 
1 
3 
4 

2.!? 
3.5 
1.9 
0.3 

13.3 
1.9 
0.3 
0.3 
0.3 
2.5 
6.6 
6.3 
1.9 
0.9 
0.3 
7.0 

18.7 
0.9 
2.2 
0.3 
7.0 
0.6 
0.3 
0.9 
1.3 

1 0.3 
5 1.6 
5 1.6 
1 0.3 
1 0.3 

316 C 100.0 

(percent) 
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Location 

Alaeka 
Alabama 
Ar kaneas 
AC izona 
California 
Colorado 
Connecticut 
Delaware 
Df%trict of 

Columbia 
Florida 
Foreign 

(note a) 
Georgia 
Hawaii 
Iowa 
Idaho 
Illinois 
Indiana 
Kansas 
Kentucky 
Louisiana 
Maine 
Maryland 
Massachusetts 
Michigan 
Minnesota 
Mississippi 
Missouri 
Montana 
Nebraska 

@ATION SUMMARY SCHEDULE OF MAJOR 

ACQUISITIONS FOR FEDERAL OWNERSHIP AND USE 

Total 
Federal obligation 

Percent 
estimate Non-Federal Total 

cost share acquisitions 

-------------(millions)---------------- 

$ 206.8 
4,008.7 

142.5 
5,372.S 

53,580.3 
1,406.4 

55,351.7 
56.1 

8 11.8 
30.6 

8 275.0 
3,978.l 

142.5 
5,109.o 

53r114.6 
1,386.7 

55,351.7 
38.2 

0.6 

263.5 
465.7 

19.7 

0.8 
8.5 
0.2 
8.9 

17.9 

2 

1" 

35 
8 

;I 

9,040.l 2,512.g 61527.2 1.0 9 1.9 
7,766.3 926.0 6,840.3 1.1 10 2.1 

442.9 
966.5 
167.9 
162.6 
429.4 

1,463.l 
663.4 
154.0 

1,257.3 
7,443.8 

101395.7 
783.3 

12,993.l 
18,973.l 

356.1 
28,154.0 
64,206.2 
1,268.g 

570.9 

8.3 
13.2 

44.5 
7.7 
5.6 

105.9 
731.5 

442.9 
966.5 
159.6 
149.4 
429.4 

1,418.6 
655.7 
148.4 

1,151.4 
6,712.3 

10,395.7 
783.3 

12,993.l 
18,955.7 

351.5 
28,133.8 
64,130.S 

1,268.g 
570.9 
675.0 
835.3 

1,682.a 
249.3 

27,471.5 
8,309.5 

467.8 
1,375.7 
1,971.7 

319.0 
1,279.0 

17,569.l 
31,813.6 

0.1 
0.2 

0.1 
0.2 
0.1 

0.2 
1.1 

17.4 
4.6 

20.2 
75.7 

s 
2 
2 

5' 

: 
12 
10 

1 
8 
7 
2 
2 
5 

13 
3 
2 
6 
5 
9 
2 

12 
6 
5 
7 
4 
1 
4 

13 
23 

1.4 
0.6 
0.4 
0.4 
0.4 
1.0 
1.0 
0.4 
2.5 
2.1 
0.2 
1.6 
1.4 
0.4 
0.4 
1.0 
2.7 
0.6 
0.4 
1.2 
1.0 
1.9 
0.4 
2.5 
1.2 
1.0 
1.4 
0.8 
0.2 
0.8 
2.7 
4.7 

North Carolina 689.1 
New Jersey 847.5 
New Mexico 1,729.2 
Nevada 275.5 
New York 27,769.8 
Ohio 8,347.2 
Oklahoma 467.8 
Oregon 1,378.6 
Pennsylvania 1,971.7 
Puerto Rico 411.0 
South Carolina 1,279.0 
Tennessee 18,107.l 
Texas 32,191.0 
United States 

(note b) 218,831.a 
Utah 1,403.l 
Virginia 2,870.l 
Washing ton 17,770.6 
Wisconsin 72.6 
West Virginia 518.5 

Total $624,794.8 

a/Acquisitions located in 

14.1 
12.2 
46.4 
26.2 

298.3 
37.7 

2.9 

92.0 

538.0 
377.4 

4,030.5 

12.4 
15.3 

0.5 
-- 

$10,786.6 

foreign lands. 

214,801.3 
1,403.l 
2,857.7 

17,755.3 
72.1 

518.5 

$614,008.2 

b/Acquisitions located in more than one State. 

116 

of total 
acquisitions 

4.4 
1.3 
0.1 

,":f 
0.1 
0.2 
2.8 
5.1 

34.4 
0.2 
0.5 
2.8 

0.1 

100.0 

ACgUisitiOnS 
Percent 

NO 2 of total 

187 
1 
4 

18 
1 
4 

38.5 
0.2 
0.8 
3.7 

E 

486 Z 100.0 
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SOME QF OUR KEY PRIOR REPORTS CONCERNING 

COST GROWTH AND STATUS REPORTING 

Feasibility for Constructing Price Indexes for Weapon Systems 
(B-159896, 4/10/72): 

--The inability to accurately measure inflation makes it 
difficult to measure the effectiveness of Government man- 
agement in procuring weapon systems. The construction of 
price indexes could help to alleviate this problem. 

Cost Growth in Major Weapon Systems (B-163058, 3/26/73): 

--Cost growth incurred due to demand for greater system 
capability, inflation, and management procedures. 

Reporting of Selected Major Civil Projects Needs Improvement 
(PSAD-77-5, 12/29/76): 

--The reporting of the status of major civil acquisitions 
should be given to the Congress for evaluating overall pro- 
gram progress and decisionmaking. The Office of Management 
and Budget should provide guidance and monitor implementa- 
tion. 

Improved Reporting Needed on National Aeronautics and Space Admin- 
istration Projects (PSAD-77-54, l/27/77): 

--Reports should give status of funding and expenditures 
in relation to budget plans. 

Consistent and Uniform Treatment of Inflation Needed in Program 
Cost Estimates Provided to the Congress (PSAD-78-8, 3/20/78): 

--Agencies vary in methods of estimating and applying 
inflation indexes to program cost estimates. The Office 
of Management and Budget needs to establish uniform policies 
and procedures. 

Congress Needs More Reliable Cost Estimates and Established 
Priorities for Allocating Funds for Water Resource Projects 
(PSAD-79-13, l/29/79): 

--Cost estimates given to the Congress are incomplete and not 
always based on current prices; cost growth occurred due 
to planning delays, insufficient funding, and a court in- 
junction due to an environmental suit. 

Impediments to Reducing the Cost of Weapon Systems (PSAD-80-6, 
11/8/79): 
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--Funding instability resulted in increased costs which led 
to reduced. quantities. 

The National Aeronautics and Space Administration Should Provide 
the Congress Complete Cost Information on the Space Telescope 
Program (PSAD-80-15, l/3/80): 

--Excluded from life-cycle cost estimates were civil service 
salaries, studies and support cost, and inflation. 

- 
" SARs" --Defense Department Reports Should Provide More Information 

to the Congress (PSAD-80-37, 5/g/80): 

--SARs should give better disclosure as to the status of 
acquisitions, should be shortened to facilitate use by 
people with little time, and present data that is com- 
plete, accurate, and not misleading. 

Controlling Federal Costs for Coal Liquification Program Hinges 
on Management and Contracting Improvements (PSAD-81-19, 2/4/81): 

--Cost growth was due to incomplete original scope and poor 
estimating and contract administration. 

F/A-18 Naval Strike Fighter: Progress Has Been Made But Problems 
and Concerns Continue (MASAD-81-3, 2/18/81): 

--Use of optimistic inflation rate, increases in quantity, 
and changes in scheduling and engineering contributed to 
cost growth. 

Recommendations to Improve Defense Reporting on Weapon Systems 
(MASAD-81-7, 3/2/81): 

--We recommend that changes be made to the SAR system to 
include the more important systems that are in advanced 
development, to better describe shortcomings and limita- 
tions of systems, to include a narrative section on tech- 
nical risks, and others. 

~ Improving the Weapon Systems Acquisition Process (MASAD-81-29, 
5/15/81): 

--Schedule stretchouts and resulting higher costs could be 
avoided by eliminating some low priority programs. 

Budgetary Pressures Created by the Army's Plans to Procure New 
Major Weapon Systems Are Just Beginning (MASAD-82-5, 10/20/81): 

--Problems caused by use of lower than experienced inflation 
rates, schedule stretchout, increased spare parts require- 
ments, and reduced contract quantities to cover cost in- 
creases. 
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